eAppointment Schedule

	Active Tenders (Updated on :– 06th JUNE 2017)

	Projects
	In Charge (Sh/Ms)
	Sale
	Pre-bid Meeting
	Opening
	Tech. TSC Sub. (Client / HO)
	Price Bid Opening
	Price Bid TSC Sub. (Client)

	Burla

(PMSSY – III)
	S C Garg
	24-10-16
	03-11-16
	29-11-16*
	11-01-17
	11-01-17
	16-01-17

	Patiala

(PMSSY -III)
	S C Garg
	24-10-16
	03-11-16
	23-11-16*
	23-12-16
	15-12-16
	23-12-16

	Goa

(PMSSY-III)
	S C Garg
	20-01-17
	03-02-17
	18-04-17
	Tender cancelled
	
	

	Hostel Block - RML Hosp., ND
	S C Garg
	10-08-16
	17-08-16
	20-09-16*
	26-09-16
	06-10-16
	18-10-16

	Dr Y S Parmar GMC, Nahan (HP)
	S C Garg
	23-08-16
	31-08-16
	02-12-16*
	30-01-17
	08-02-17
	Under Process

	Geriatric Block AIIMS, New Delhi
	S C Garg
	21-11-16
	28-11-16
	26-12-16*
	Under Process
	
	

	Pkg-2 Hospital Block-Pali, Rajasthan**
	S C Garg
	09-08-16
	16-08-16
	07-09-16*
	29-09-16
	05-10-16
	17-11-16

	SITC & Handing  over M/E for KCGMC Karnal
	S C Garg
	08-11-16
	22-11-16
	08-12-16
	Under Process
	
	

	Regional Hosp,  Hamirpur, H.P
	S C Garg
	26-08-16
	02-09-16
	21-09-16*
	14-10-16
	05-01-17
	30-01-17

	Intl. Hostel at NIHFW, Munirka, ND
	S C Garg
	27-09-16
	05-10-16
	02-11-16
	Under Process
	23-02-17
	

	RFP - AIIMS Mangalagiri, Guntur
	Manoj Sharma
	15-07-16
	29-07-16
	29-09-16* 17-11-16
	28-11-16
	16-12-16
	Awarded on

01-02-17

	RFP - AIIMS Kalyani, WB
	Manoj Sharma
	15-07-16
	29-07-16
	29-09-16* 17-11-16
	28-11-16
	16-12-16
	Awarded on

01-02-17

	RFP - AIIMS Nagpur, Maharashtra
	Manoj Sharma
	15-07-16
	29-07-16
	29-09-16* 17-11-16
	28-11-16
	16-12-16
	Awarded on

01-02-17

	NIMR (Phase-II)
	S A Usmani
	31-10-16
	11-11-16
	30-11-16*
	06-01-17
	17-01-17
	Under Process

	NIMR (Phase - I)
	S A Usmani
	12-05-16
	20-05-16
	03-06-16*
	15-07-16
	18-07-16
	17-08-16

	IMTECH – Chandigarh(Retender)
	S A Usmani
	06-02-17
	10-02-17
	21-02-17
	
	28-02-17
	

	100 Bed MCH at Mandi
	Binod Kumar
	07-11-16
	15-11-16
	09-12-16*
	28-12-16
	Under Process
	

	Third Party Quality Inspection (AIIMS) Projects under HSCC
	Binod Kumar
	08-12-16
	-
	31-01-17*
	Under Process
	
	

	Package – I RIMS Imphal
	V V G Rao
	27-07-16
	09-08-16
	07-11-16*
	20-01-17
	Under Process
	

	Package –II RIMS Imphal
	V V G Rao
	27-07-16
	09-08-16
	08-11-16*
	20-01-17
	Under Process
	

	Extn.of Substation, other associated works in AIIMS, New Delhi.
	Binod Kumar
	04-10-16
	-
	31-01-17*
	
	28-02-17
	

	External Elect. works for OPD Block, Maintenance during DLP , AIIMS, ND
	R K Agarwal
	08-10-16
	14-10-16
	18-11-16*
	30-01-17
	31-01-17
	Under Process

	HVAC works for OPD Block, Maintenance during DLP, AIIMS, ND
	RK Agarwal
	08-10-16
	14-10-16
	18-11-16*
	30-01-17
	01-02-17
	Under Process

	External Electrical Works for Electrical Substation at NCI Jhajjar
	RK Agrawal
	17-01-17
	27-01-17
	07-03-17*
	
	
	

	Electrical Works for at NCI Jhajjar
	RK Agrawal
	17-01-17
	27-01-17
	08-03-17*
	
	
	

	AIIMS Surgical (Pneumatic tube)
	D. Bandhopadhyay
	01-01-16
	18-01-16
	19-05-16*
	08-06-16
	15-07-16
	19-07-16

	AIIMS Surgical (CSSD)
	D. Bandhopadhyay
	01-01-16
	F
	09-06-16*
	15-07-16
	27-09-16
	10-10-16

	AIIMS Surgical (MGMS)
	D. Bandhopadhyay
	01-01-16
	18-01-1
	19-05-16*
	08-06-16
	15-07-16
	19-07-16

	AIIMS Trauma - ICU
	D. Bandhopadhyay
	07-03-16
	23-03-16
	02-06-16*
	16-06-16
	Under Process
	

	AIIMS Trauma - MOT
	D. Bandhopadhyay
	07-03-16
	23-03-16
	02-06-16*
	24-06-16
	Under Process
	

	AIIMS Trauma - IOT
	D. Bandhopadhyay
	07-03-16
	23-03-16
	06-06-16*
	22-06-16
	Under Process
	

	AIIMS Trauma - PTTS
	D. Bandhopadhyay
	07-03-16
	23-03-16
	02-06-16*
	22-06-16
	Under Process
	

	AIIMS Trauma - MGMS
	D. Bandhopadhyay
	07-03-16
	23-03-16
	02-06-16*
	16-06-16
	Under Process
	

	BSL Lab at Convergence Block, AIIMS New Delhi
	D. Bandhopadhyay
	15-11-16
	18-11-16
	01-12-16
	Under Process
	22-02-17
	

	Laundary NEIAH Shillong
	D. Bandhopadhyay
	28-09-16
	05-10-16
	04-11-16*
	-
	20-01-17
	Under Process

	CSSD NEIAH Shillong
	D. Bandhopadhyay
	28-09-16
	05-10-16
	13-02-17*
	
	
	

	Kitchen NEIAH Shillong
	D. Bandhopadhyay
	28-09-16
	05-10-16
	28-10-16*
	04-01-17
	20-01-17
	Under Process

	AIIMS Surgical (IOT)
	Rahul Kapoor
	29-12-16
	12-01-17
	09-06-17*
	
	
	

	Outsourcing of Laundry Services for SSB and EB at Safdarjung
	Rahul Kapoor
	19-05-16
	27-05-16
	20-03-17*
	
	
	

	Outsourcing of Kitchen Services for SSB and EB at Safdarjung
	Rahul Kapoor
	19-05-16
	27-05-16
	27-03-17*
	
	27-04-17
	

	OMS - AIIMS Convergence Block
	Pramod Kumar
	14-03-16
	15-03-16
	21-03-16
	18-04-16
	App. Awaited 
	

	SITC furniture, other work – Cafeteria AIIMS
	A K Sinha
	15-09-16
	23-09-16
	21-10-16*
	Under Process
	10-03-17
	

	M/E -Safdarjung Hospital – 21
	Arun Kapoor
	09-07-16
	18-07-16
	28-09-16*
	18-10-16
	18-11-16
	

	M/E -Safdarjung Hospital – 22
	Arun Kapoor
	10-10-16
	20-10-16
	16-12-16*
	-
	11-01-17
	

	M/E -Safdarjung Hospital – 23
	Arun Kapoor
	26-10-16
	04-11-16
	25-01-17
	Under Process
	
	

	M/E -Safdarjung Hospital – 24
	Arun Kapoor
	18-11-16
	25-11-16
	11-04-17*
	
	
	

	M/E -Safdarjung Hospital – 25
	Arun Kapoor
	24-12-16
	03-01-17
	08-05-17*
	
	
	

	M/E -Safdarjung Hospital – 26
	Arun Kapoor
	07-01-17
	17-01-17
	08-06-17*
	
	
	

	M/E -Safdarjung Hospital – 27
	Arun Kapoor
	16-01-17
	24-01-17
	28-03-17*
	
	
	

	M/E -

KCGMC-06/03
	Anurag Mittal
	03-02-16
	14-03-16
	08-07-16*
	02-12-16
	05-12-16
	27-12-16

	M/E -

KCGMC - 03/C
	Anurag Mittal
	28-06-16
	05-07-16
	16-09-16*
	16-11-16
	22-1-16
	07-12-16

	M/E -

KCGMC - 06/04
	Anurag Mittal
	25-06-16
	05-07-16
	10-10-16*
	Under Process
	
	

	M/E -

KCGMC - 06/05
	Anurag Mittal
	19-08-16
	26-07-16
	13-01-17*
	Under Process
	
	

	M/E -         KCGMC - 06/07
	Anurag Mittal
	24-08-16
	05-09-16
	20-02-17*(No Info. given yet)
	
	
	

	M/ E -

KCGMC – Off/01
	Anurag Mittal
	01-09-16
	19-09-16
	05-10-16*
	Under Process
	
	

	M/E -

KCGMC – off/02
	Anurag Mittal
	02-09-16
	09-09-16
	24-10-16*
	Under Process
	
	

	M/E -

KCGMC – 06/08
	Anurag Mittal
	17-09-16
	27-09-16
	24-10-16*
	Under Process
	
	

	M/E -

KCGMC– 06/09
	Anurag Mittal
	01-11-16
	11-11-16
	05-12-16
	Under Process
	
	

	M/E -

KCGMC – 06/10
	Anurag Mittal
	07-12-16
	16-12-16
	29-12-16
	Under Process
	
	

	M/E -

KCGMC – 06/11
	Anurag Mittal
	29-12-16
	06-01-17
	03-02-17
	
	
	

	M/E -

KCGMC-Off/C/01/A
	Amar Singh
	04-11-16
	09-11-16
	25-11-16*
	Under Process
	
	

	M/E-

KCGMC-Off/H/01/A
	Amar Singh
	04-11-16
	09-11-16
	25-11-16
	Under Process
	
	

	M/E -

KCGMC-MC/03/A
	Amar Singh
	04-11-16
	16-11-16
	06-12-16
	Under Process
	
	

	M/E -

KCGMC- 03/E
	Amar Singh
	04-11-16
	16-11-16
	05-12-16
	Under Process
	
	

	M/E -

KCGMC-off/C/01/C
	Amar Singh
	18-11-16
	30-11-16
	09-12-16
	Under Process
	
	

	M/E -

KCGMC-off/C/01/D
	Amar Singh
	10-01-17
	13-01-17
	24-01-17
	Under Process
	
	

	M/E -

KCGMC-Off/H/01/B
	Amar Singh
	18-11-16
	30-11-16
	09-12-16
	Under Process
	
	

	M/E -

KCGMC - MC/03/B
	Amar Singh
	21-11-16
	05-12-16
	19-01-17
	Under Process
	
	

	M/E -

KCGMC-off/C/01/E
	Amar Singh
	16-01-17
	20-01-17
	30-01-17
	Under Process
	
	

	M/E -

KCGMC - MC/03/B
	Tapas Nath
	05-12-16
	
	09-12-16 to 16-12-16
	Under Process
	
	

	M/E -KCGMC – off/MC/01
	Tapas Nath
	04-01-17
	10-01-17
	16-01-17
	Under Process
	
	

	M/E -OPD AIIMS, Rae Bareli
	Anurag Mittal
	05-10-16
	13-10-16
	10-02-17*(not opened/ not extended as per info by concerned person)
	
	
	

	Internet Leased line for SSB& EB Block, SJ Hosp., ND
	K Khana
	21-12-16
	23-12-16
	19-01-17
	Under Process
	15-02-17
	

	Internet Leased line for KCGMC, Karnal
	K Khana
	16-01-17
	18-01-17
	07-02-17
	
	21-02-17
	

	Package 1- Hostel and Office furniture at Tezpur Assam
	AK Sinha
	31-01-17
	08-02-17
	14-02-17
	
	15-03-17
	

	Package 2- Hospital furniture at Tezpur Assam
	AK Sinha
	31-01-17
	08-02-17
	14-02-17
	
	
	

	Upgradation of two Hospitals in Myanmar
	Anurag Mittal
	31-01-17
	09-02-17
	18-05-17 
	
	
	

	M/ E -

KCGMC – 03/G
	Amar Singh
	03-02-17
	13-02-17
	03-04-17
	
	
	

	M/ E -

KCGMC – off/H/01/C
	Amar Singh
	03-02-16
	10-02-16
	14-03-16
	
	
	

	M/ E -

KCGMC – off/C/01/F
	Amar Singh
	03-02-16
	10-02-16
	23-03-16
	
	
	

	M/ E -

KCGMC – off/ C/01/G
	Amar Singh
	03-02-16
	10-02-16
	28-03-16
	
	
	

	Internet Leased line for HSCC Corporate office Noida
	K Khana
	08-02-17
	-
	13-02-17
	
	
	

	Low value Items for KCGMC Karnal
	Tapas Nath
	09-02-17
	-
	23-02-17
	
	
	

	M/E for OPD at AIIMS Raebareli
	Anurag Mittal
	10-02-17
	20-02-17
	13-04-17 
	
	
	

	KCGMC Karnal-off/2017/2
	Anurag Mittal
	10-02-17
	-
	23-02-17
	
	
	

	HouseKeeping Services at HSCC
	B. Nayak
	11-02-17
	-
	31-03-17
	
	
	

	M/ E -

KCGMC, Karnal – 06/12
	Anurag Mittal
	11-02-17
	20-02-17
	08-06-17 
	
	
	

	Providing Round Clock Security Services
	B. Nayak
	13-02-17
	-
	28-02-17
	
	
	

	M/ E -

KCGMC, Karnal – off/MC/02
	PC Jena
	10-02-17
	15-02-17
	27-02-17 (tender cancelled)
	
	
	

	Safdarjung Hospital, New Delhi- 28
	Arun Kapoor
	17-02-17
	27-02-17
	17-04-17
	
	
	

	Addition & alterations at NEIAH Shillong
	NP Singh
	17-02-17
	24-02-17
	10-03-17
	
	
	

	Furniture for SSB at Safdarjung Hospital, New Delhi
	AK Sinha
	20-02-17
	28-02-17
	07-03-17
	
	
	

	Low Value Items for KCGMC, Karnal- MC-(feb)-3
	Tapas Nath
	20-02-17
	-
	07-03-17 
	
	
	

	Low Value Items for KCGMC, Karnal- MC-(Mar)-3
	Tapas Nath
	21-04-7
	-
	16-05-17
	
	
	

	High Value items for KCGMC, Karnal- off  MC 03
	P C Jena
	20-02-17
	27-02-17
	15-03-17
	
	
	

	M/ E -

KCGMC, Karnal – MC/02
	P C Jena
	20-02-17
	28-02-17
	18-05-17
	
	
	

	Boundary Wall Construction at AIIMS Gorakhpur
	SC Garg
	20-02-17
	27-02-17
	09-03-17
	
	16-03-17
	

	SITC M/E Tezpur
	Amar Singh
	24-02-17
	02-03-17
	20-04-17 (No extension)
	
	
	

	Up-gradation of existing Hospital at Pali,Rajasthan Hospital
	S.S Middha
	27-02-17
	-
	21-03-17
	
	
	

	MCH block at Kozhikodet, Kerala

	Binod Kumar
	01-03-17
	06-03-17
	22-03-17
	
	
	

	KCGMC Earth disposal
	Binod Kumar
	23-03-17
	-
	23-06-17 
	
	
	

	M/E -

KCGMC – off/04
	Pramod Kumar
	24-03-17
	05-04-17
	17-05-17
	
	
	

	 Network Infrastructure for NEW OPD Block at AIIMS
	K Khanna
	28-03-17
	31-03-17
	05-05-17
	
	
	

	Safdarjung Hospital, New Delhi- 29
	Arun Kapoor
	30-03-17
	07-04-17
	08-06-17
	
	
	

	Low value Items for KCGMC Karnal
	Tapas nath
	30-0317
	-
	04-05-17
	
	
	

	HSCC Third Floor Funiture
	AK Sinha
	06-04-17
	10-04-17
	13-04-17
	
	
	

	MCH Kakori
	Govinda Rao
	07-04-17
	17-04-17
	28-04-17
	
	
	

	MCH  Gosaingang
	Govinda Rao
	07-04-17
	17-04-17
	28-04-17
	
	
	

	MCH   Khatauli
	Govinda Rao
	07-04-17
	17-04-17
	28-04-17
	
	
	

	MCH  Bhangel
	Govinda Rao
	07-04-17
	17-04-17
	28-04-17
	
	
	

	SITC Kitchen Tezpur
	Rahul Kapoor
	11-04-17
	19-04-17
	06-06-17
	
	
	

	SITC Laundry Tezpur
	Rahul Kapoor
	11-04-17
	19-04-17
	14-06-17
	
	
	

	KCGMC Karnal-06/13
	A Mittal
	11-04-17
	21-04-17
	13-06-17
	
	
	

	KCGMC OFF/C/01/H
	Amar singh
	13-04-17
	18-04-17
	03-05-17
	
	
	

	LGBRIHM Tezpur _Off 1
	Amar singh
	28-04-17
	05-05-17
	18-05-17
	
	
	

	LGBRIHM Tezpur /02
	Amar singh
	28-04-17
	05-05-17
	29-05-17
	
	
	

	Safdarjung-30
	Arun Kapoor
	01-05-17
	08-05-17
	13-06-17
	
	
	

	HouseKeeping Services at HSCC
	B. Nayak
	08-05-17
	-
	12-06-17
	
	
	

	Providing Round Clock Security Services
	B. Nayak
	08-05-17
	-
	12-06-17
	
	
	

	STP AIIMS Work
	Rajeev Tyagi
	09-05-17
	15-05-17
	08-06-17
	
	
	

	Upgradation of two Hospitals in Myanmar 02
	Anurag Mittal
	11-05-17
	19-05-17
	08-06-17
	
	
	

	M/E- KCGMC Karnal MC-05
	Tapas Nath
	12-05-17
	17-05-17
	06-06-17
	
	
	

	Low Value Items for KCGMC, Karnal- MC-(May)-5
	Tapas Nath
	16-05-17
	-
	29-05-17
	
	
	

	Package 1A Ladies Hostel RIMS Imphal 
	N.P.Singh
	23-05-17
	02-06-17
	14-06-17
	
	
	

	Package 1B Gents Hostel RIMS Imphal
	N.P.Singh
	23-05-17
	02-06-17
	14-06-17
	
	
	

	Package 2 RIMS Imphal
	N.P.Singh
	23-05-17
	02-06-17
	14-06-17
	
	
	

	AIIA Boundary Wall  
	Sachikant
	02-06-17
	09-06-17
	16-06-17
	
	
	

	Low Value Items for KCGMC, Karnal- MC-May
	Tapas Nath
	05-06-17
	-
	19-06-17 
	
	
	

	Low Value Items for KCGMC, Karnal- MC-(June)-7
	Tapas Nath
	05-06-17
	-
	20-06-17 
	
	
	

	* Date Extended

** Retendered
	
	
	
	
	
	
	


