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INSTRUCTIONS TO BIDDERS 
A.               General 

 
1.0     Description of Works: Construction of District Drug Warehouse , 

under National Rural Health Mission scheme (CG) 

 
The site of work is located nearby District Hospital Campus at 
Kanker. 

 
The Scope of work comprising of Construction of building with all 
finishes, all plumbing, sanitary, etc. The scope of work shall also 
includes   Electrical   works,   Air   conditioning   works(   if   any  ), 
dismantling  works  (if any),  external  development  works  such as 
roads, land scaping, sewerage, storm water drainage & fire fighting 
works etc. including approval from all local authorities including 
Municipal  &  fire  etc.  ,  which  includes  obtaining  all  statutory 
approvals as required before start of construction work and after 
completion of work for occupancy like electrical inspector, water, 
sewer, drainage, electricity connection from local bodies, 
permission/approval for tree cuttings etc if any. 

 
1.1                All the terms and conditions, undertakings of PQ documents under 

which the agency has been pre qualified for this work will have to 
be  strictly  followed  and  will  be  treated  as  part  of  this  tender 
document in addition to other terms and conditions of the tender 
documents. 

 
1.2                The Employer 

 
2.0     Managing Director, CCGMSC (CG), shall be the principal Employer / 

employer / owner for Construction of District Drug Warehouse , 
under National Rural Health Mission scheme (CG) 

 
All documents relating to Labour License for obtaining necessary 
clearance etc is to be signed/ endorsed by representative of the 
Employer. 

 
1.3              In  these   documents   wherever   the   word   Tender/   Tenderer/ 

Tendering has been used. The same may be considered 
synonymous with Bid/ Bidder/ Bidding.
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1.4                Time for Completion 

 
The successful  Bidder  shall complete  the whole Works  within 9 
(Nine) Calendar months from Engineer's order to commence the 

Work. 
 

 

2.0  Information to be submitted 

 

2.1 
  

Bids submitted shall include the following information: 

  

(a) 
 

Copies of original documents defining the constitution, legal status, 
place of registration and principal place of business of the company 
or firm 

  

(b) 
 

A work plan clearly bringing out how the Bidder proposes to carry 
out the work to achieve the quality and the time schedule 

   

The  work  plan  shall  clearly  spell  out  with  specific  details  the 
following: 

 

i.         Detailed programme in the form of a CPM network clearly 

bringing out details of start & completion of all important 
activities and also programme showing material & labour 
resources related to the above CPM network. 

 

 
 

ii.        List of equipment along with details proposed to be used on 
the Works. 

 
iii.       List  and  bio  data  of  Engineers  and  other  important  staff 

members proposed to be employed on the Works. 

 
iv.       Details of new and used shuttering proposed to be employed 

on the Works. 
 

3.0                Cost of Bidding 

 
3.1                The Bidder shall bear all costs associated with the preparation and 

submission of his Bids and "The Employer" will in no case be 
responsible or liable for those costs, regardless of the conduct or 
outcome of the Bidding process.
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4.0                Site Visit 

 
4.1                The Bidder is advised to acquaint himself with the job involved, visit 

the Site & examine soil conditions (No report will be provided by 
Engineer), climatic conditions, labour, power, water, material 
availability,  transport  and communication  facilities,  environmental 
regulations, laws and bye-laws of Statutory bodies of Govt. of 
Chattisgarh and the Govt. of India and collect all information that 
will be necessary for preparing the Bid and entering into a Contract. 

 
The  cost  of  visiting  the  Site  and  collecting  information  for  the 
purpose of submission of the Bid shall be to the Bidder's account. 

 
4.2                The Bidder  and  any of  his personnel  or  agents  will  be granted 

permission by the Employer to enter upon the Site for the purpose 
of such inspection,  but only upon the express condition that the 
Bidder, his personnel or agents will release and indemnify the 
Employer and Employer's Personnel and agents from and against 
all liability in respect thereof and will be responsible for personnel 
injury (Whether fatal or otherwise), loss of or damage to property 
and any other loss, damage, costs and expense however caused, 
which,  but  for  the  exercise  of  such  permission  would  not  have 
arisen. 

 
 

B.                  Bid Documents 
 
 

5.0                Content of Bid Documents 
 
 

5.1                The Bid Documents comprise the following: 
 

Volume-I 

Volume   II 

Volume III 

= 
 

= 
 

= 

Prequalification Document 
 

General Conditions of Contract 
 

Specific Conditions of Contract 
  Comprising of: 

 - 
- 
- 

Instructions to Bidders 
 

Additional Specific Conditions of Contract 
 relating to 

(a) General 

(b) Civil, Public Health works 

(C) Electrical works. 
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  (D) HVAC works, if executed 
- Sample Forms of Securities 

 
 

Volume IV 

- 
 

= 

Sample Form of Agreement 
 

Technical Specifications 

Volume V 
 

Volume VI 

= 
 

= 

Bill of Quantities 
 

Tender Drawings 
 

 
 

5.2                The  Bidder  is  expected  to  examine  carefully  all  instructions, 
conditions, forms, terms, specifications and drawings in the Bid 
documents. Failure to comply with the requirements of the Bid 
Documents will be at the Bidder's own risk. 

 
Bids, which are not substantially responsive to the requirements of 
the Bid documents,  will be rejected.  Bidders  are requested  to 
clear their queries before submission of bids and submit bids 
without conditions. 

 

6.0                Clarification on Bid Documents 
 
6.1                A   interested   Bidder   requiring   any   clarifications   on  the   Bid 

documents may notify the Engineer in writing or by telex or cable at 
the Engineer's mailing address indicated in the Bid documents. A 
meeting of the prospective Bidders shall be held at which the 
Engineer will respond to any request for clarification which he 
receives  within  two  weeks  of  the  first  date  of  the  issue  of  the 
Tenders. Written copies of the Engineer's response (including an 
explanation of the query but without identifying the source of the 
inquiry) will be sent to all prospective Bidders who have received 
the Bid documents. 

 

7.0                Amendment of Bid Documents 

 
7.1                At  any  time  prior  to  the  dead  line  for  submission  of  Bids,  the 

Engineer may for any reason, whether at his own initiative or in 
response  to a clarification  requested  by the  prospective  Bidder, 
modify the Bid documents by amendment. 

 
 

7.2                The amendment will be notified on-line only and the bidders are 
advised to log on to the site for updation. Prospective  bidders are 
advised to regularly scan through HSCC e-tender portal http:// 
cgmsc.chips.gov.in   as  corrigendum/amendments   etc.,  if  any,  will  be 
notified on this portal only and separate advertisement will not be made 
for this. 

 

 

7.3                In order to afford prospective Bidders reasonable time in which to 
take  an  amendment  into  account  in  preparing  their  Bids,  the
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Engineer  may,  at  his  discretion,  extend  the  deadline  for  the 
submission of Bids. 

 

 
 

C. 
 

 

8.0 

 
Preparation of Bids 

 

 

Language of Bid 

 

8.1 
  

The Bid prepared by the Bidders and all correspondence and 
documents relating to the Bid exchanged by the Bidder and the 
Engineer shall be written in the English Language. 

 

8.2 
  

Bidder’s responsibility: 

 i. The Bidder is solely responsible for the details of his Bid and the 
preparation of Bids. 

 ii. The Bidder is expected to examine carefully all the contents of BID 
document   as   mentioned   in   Notice   Inviting   Bids   including 
instructions, conditions, forms, terms, etc and take them fully into 
account before submitting his offer. Bids, which do not satisfy all 
the requirements, as detailed in these documents, are liable to be 
rejected as being unresponsive. 

 

iii.     The Bidder shall be deemed to have inspected the Site and its 
surroundings and taken into account all relevant factors pertaining 
to the Site, while preparing and submitting the Bid. 

 

 
 
 
 

9.0                Documents comprising the Bid 

 
9.1                The  Bid  to  be  prepared  by  the  Bidder  shall  comprise  of  the 

following: the prequalification document duly filled with required 
information   including   all   supporting   documents,   the  Bid   and 
Appendix thereto, the Bid Security, the Bill of Quantities; the 
Schedules of Supplementary information, and any other materials 
required  to be completed  and submitted  in accordance  with  the 
instructions  to Bidders  embodied  in these  Bid documents.    The 
Forms, Bill of Quantities and Schedules provided in these Bid 
documents shall be used without exception. 

 
9.2                All documents issued for the purpose of Bidding as described in 

Clause 5.1 and amendments issued in accordance with Clause 7, 
shall be deemed incorporated in the Bid. Bid Documents prepared 
and  submitted  in  accordance  with  Clause  14  and  15  shall  be
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returned by Bidders to the Employer along with the submission of 
the Bid. 

 
10.0              Bid Prices 

 
10.1              .The Bidder must fill up price percent (%) below or above against 

each item of General Abstract of Cost of Bill of Quantity (Volume V) 
both in words and figures in the blank spaces provided in the 
respective columns. 

 
The quantity of execution of item shall be as per requirement and 
as such there will be no limit. Correction, if any, shall be made by 
crossing out, initialling, dating, stamping and rewriting. Wherever in 
any  head  if  the  same  items  are  appearing  and  contractor  has 
quoted different rates, contractor shall be paid the lowest quoted 
rate for such items. 

 
10.2              All  duties,   taxes   including   works   contract   tax, excluding 

Service Tax with Swachh Bharat Cess   building   & construction/ 

labour cess etc and other levies payable by the Contractor under the 
Contract including Contractors profit and over heads etc. or for any 
other cost shall be included in the rates and prices and the total 
amount of Bid submitted by the Bidder. The evaluation and 
comparison of Bids by the Engineer shall be made accordingly. 
Service Tax along with Swachha Bharat cess payable extra to 
contractor. Reimbursement of Service Tax with Swachha 
Bharat Cess will be made after payment of the same by 
Contractor and submission of tax paid challans. 

 

 
10.3              The rates and prices quoted by the Bidder shall be fixed for items 

complete in all respect for the duration  of the Contract  and not 
subject to adjustment on any account except as otherwise provided 
in the conditions of Contract. 

 
10.4               The Bidder shall fill his most competitive rates in the first instance 

as no negotiations  shall  be made  after opening  of  the  Tenders 
except if required with the lowest Bidder. 

 

 
 

11.0              Bid Validity 

 
11.1              The Bid shall remain valid and open for acceptance for a period of 

180 days from the last date fixed for receiving the same. 
 
11.2              In  exceptional  circumstances  prior  to  expiry  of  the  original  Bid 

validity period, the Engineer may request the Bidder for a specified 
extension in the period of validity.  The request and the responses 
thereto shall be made in writing or by cable or telex. A Bidder may 
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modify his Bid, but will be required to extend the validity of his Bid 
Security correspondingly. 

 

 
 

12.0              Bid Security 

 
12.1              The Bidder shall furnish, as part of his Bid, a Bid Security of the 

amount of Rs. 5,00,000/- ( Rupees five Lakhs ) having validity 
period of 180 days from the last date fixed for receiving of bid. 

No deviation shall be permitted from this. 
 
12.2          Out of total bid security of Rs. 5,00,000/-,  Rs.50,000( Rupees 

Fifty  Thousand     Only)  shall  be  submitted  in  the  form  of 
Demand Draft in favour of HSCC (India) Ltd payable at 
Noida/Delhi and remaining Rs. 4,50,000/- ( Rupees Four Lakhs 
And Fifty Thousand only  ) Bid Security shall be in the form of 
a Demand  Draft/Pay  Order/Bank  Guarantee  in favour  of M/s 
HSCC(India)  Ltd., at Plot-6(A),  Block-E,  Sector-I, NOIDA, UP- 
201 301 from any Nationalised bank/Scheduled bank. The 
validity of earnest money Bank Guarantee (B.G.) will be 
calculated from the original date of submission mentioned in 
NIT. 

 
12.3              Any Bid not accompanied  by an acceptable Bid Security will be 

straightaway rejected. 

 
12.4              The  Bid  Securities  of  unsuccessful  Bidders  will  be  returned  as 

promptly  as  possible  as  but  not  later  than  30  days  after  the 
expiration of the period of Bid validity prescribed by the Employer. 

 
12.5              The Bid Security of the successful Bidder will be returned upon the 

Bidder executing the Contract and furnishing the required 
Performance Security. 

 
12.6              The Bid Security may be forfeited 

 
a)       If a Bidder withdraws his Bid during the period of Bid validity. 

b)       In the case of successful Bidder, if he does not: 

i)        Enter into the Contract, or 
ii)        Furnish the necessary Performance Security 
iii)       Agree to arithmetic corrections made as per terms of 

Bid documents. 

iv)       Submitted     any    misleading     information     during 
prequalification and or tendering process. 

 
13.0              No interest will be payable by the Engineer on the Bid Security 

amount cited above.
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14.0              Format and Signing of Bid 

 
14.1              The Tender shall be filled & submit only by the firm/ corporation in 

whose name the Tenders have been issued/downloaded. The Bid 
shall be duly authenticated  by digital signature of the person or 
persons duly authorised. Proof of authorization shall be furnished in 
the form of written Power of Attorney, which shall accompany the 
Bid. 

 
14.2              The  complete  Bid  shall  be  without  alterations  interlining  and 

erasures except those to accord with instruction issued by the 
Engineer or as necessary to correct errors made by the Bidder in 
which case such correction shall be initialled by person signing the 
Bid. 

 
 
 

D.               Submission of Bid 
 

 

15.0              Sealing, Marking & Submission 

 
15.1              The  Bid  shall  be  submitted  in  accordance  with  the  procedure 

detailed   herein.      Specified   documents   shall   be  enclosed   in 
envelope of appropriate size each of which shall be sealed. 

 
(i)       Envelope No. 1 (Technical Package-I) : Shall contain the Bid 

Securities as indicated in Clause 12 of these Instructions to 
Bidders & tender document fee if downloaded. 

 
(ii)      Envelope   No.   2  (Technical   Package-II):   Shall   contain 

covering letter and the other Bid documents duly signed 
including the following : 

 
i.   Checklist for the enclosed documents as per the format 

attached (Annexure VIII) 
ii.  Letter of Application as per the format attached 
iii.  General Information Details as per the format attached (Form 

No.- 1) 
iv. Structure & Organization Details as per the format attached 

(Form No.- 2) 
v.  Personal Capabilities as per the format attached (Annexure -I) 
vi. Minimum Solvency Certificate as per Clause no. 3.6 
vii. Equipment Capabilities as per the format attached 

(Annexure – II) 
viii.Financial Capabilities as per the format attached 

(Annexure – III)
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ix. Bidding Capacity as per Clause no. 3.7 
x.  Affidavit – duly notarized as per Clause no. 3.3 

xi. Experience of executing of Projects of Similar Nature & 
Complexity (Annexure - IV) 

xii. Litigation History/ Arbitration History (Annexure - V) 
xiii.Undertaking for engaging specialized agencies (Annexure – VI) 
xiv.Project under execution or award as per the format 

attached(Annexure – VII) 

xv. Copies of Works Contract Tax/VAT Registration or undertaking 
in this regard as per Clause no. 6.1 

xvi.Indemnification to CGMSC/ HSCC  - as per Clause no. 6.4 
xvii. Detailed Programme in terms of PERT/ CPM as per clause No. 

2.0  - Vol.-III (SCC) 

xviii.   Bid documents, as listed  in Notice Inviting Bids 
a.  Prequalification document  - Volume-I 
b.  The General Condition of Contract - Volume-II 
c.  The Instruction to the Bidders & Specific Conditions of 

Contract - Volume-III 
d.  Technical Specification - Volume-IV 
e.  Tender Drawings - Volume-VI 

excluding the Bill of Quantities (Volume –V) but including All 
amendment(s)/addendum(s)/ Corrigendum(s) /Clarification(s) 
issued, if any duly authenticated by digital signature 

 
(iii)     Envelope   No.   3   (Package-III):   The   financial   package 

(VOLUME  V- BILL OF QUANITITY)  should be submitted online 
only.  These  prices  should  include  all  costs  associated  with  the 
Project including any out of pocket / mobilization expenses, taxes, 
charges, levies, cess, VAT, excluding Service Tax with Swachh 
Bharat Cess, etc. as applicable till the date of NIT. In case 

Government  levies/modifies  any tax subsequently  the same  will 
be adjusted  plus/minus  as the case may be. The Bidder  must 
fill up price percent  (%) below  or above against each item of 
General Abstract of Cost of Bill of Quantity  (Volume V ) both 
in words and figures in the blank spaces provided in the 
respective columns. The rates written in words shall prevail in case 
of any variation between the rates mentioned  in  figure  and  words.  
If  any cell  is left  blank  and  no percentage is quoted, percentage 
of such item shall be treated as “0” (ZERO). Swachha Bharat 
cess payable extra to contractor. Reimbursement of Service 
Tax with Swachha Bharat Cess will be made after payment of 
the same by Contractor and submission of tax paid challans. 

 
15.2              The Bidder shall seal the Bid. 

 
15.3              The  bid  shall  be  sealed  in  a  envelope  and  addressed  to  The 

Dy.General  Manager  (Civil),  HSCC  (India)  Ltd,  House  B-19/7, 
Near Pani Tanki, New Rajendre Nagar, Raipur, Chhattisgarh- 
492001
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15.4           The Bid shall be submitted online along with documents and mode 
mentioned at Checklist at Annexure I at volume I. 

 
Please note that the price should not be indicated in any of the 
documents enclosed in Technical  package  part I (Envalop-1) and 

Technical   Package   part  II  (Envelop-  2).  Non-compliance  shall 
entail rejection of the Bid. 

 
No rates to be quoted for the items where nil quantity is mentioned 
against that item. Indicating NIL quantity does not mean that this 
item will not be operated in the work. 

 
15.4              All the above envelope shall bear the following identification: 

 

 
 

Name of work: Construction of District Drug Warehouse at Kanker 

, under National Rural Health Mission scheme (CG) 
 

Tender number, Due date and Time. 

 
15.5              All the envelopes shall indicate the name and address of the Bidder 

to enable the Bid to be returned unopened, if required. 

 
15.6              All recipients  for the purpose  of submitting  a Bid shall treat the 

contents of the documents as private and confidential. 
 
16.0              Deadline for Submission of Bids 

16.1              Bids must be received by the Engineer, HSCC (India) Ltd., on or 
before of the designated date & time. 

 
16.2              The  Engineer  may,  at  his  discretion,  extend  the  deadline  for 

submission of Bids through the issuance of an amendment in 
accordance with Clause 7 in which case all rights and obligations of 
the Employer and the Bidders previously subject to the deadlines 
shall thereafter be subject to the new deadline as extended. 

 
17.0              Late Bids 

 
17.1              Any Bid received by the Employer/Engineer  after the prescribed 

deadline  for  submission  will  liable  to  be  rejected  and  will  be 
returned unopened to the Bidder. 

 
18.0              Modification and Withdrawal of Bid 

 
18.1              The Bidder may modify or withdraw his Bid after Bid submission, 

provided  that  modification  or notice  of  withdrawal  is received  in
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writing by the Engineer prior to the prescribed deadline for 
submission of Bids. 

 
18.2              The Bidder's modification or notice of withdrawal shall be prepared, 

sealed, marked and despatched in accordance with the provisions 
for the submission of Bids.  Notice of withdrawal may also be sent 
by e-mail or cable but shall be followed by a signed confirmation 
copy,  postmarked  not  later  than  the  deadline  for  submission  of 
Bids. 

 
18.3              No Bid may be modified subsequent to the dead line for submission 

of Bids. 

 
18.4              No Bid may be withdrawn in the interval between the deadline for 

submission of Bids and the expiration of the period of validity of the 
Bid specified.  Withdrawal of a Bid during this interval may result in 
the forfeiture of the Bid Security. 

 
18.5              Subsequent  to  the  expiration  of  the  period  of  validity  of  Bids 

prescribed in the Bid documents, a successful Bidder who has not 
been notified by the Engineer of the Award of the Contract may 
withdraw his Bid without penalty. 

 

E.               Bid Opening and Evaluation 
 

 

19.0              Bid Opening 

 
19.1              Bids   shall   then be opened in the office of  HSCC (India) Ltd, 

House  no-B  19/7,  Near  Pani  Tanki,  New  Rajendra  Nagar, 
Raipur,  Chhattisgarh-492001,  half  an hour after the prescribed 

time for Bid submission in presence of the Bidders’ representatives 
who may wish to be present. 

 
Envelope No. 1(Technical package part I): Shall be opened first. If 

the Bid Security & tender document fee (if document downloaded 
from  websites)  is  not  found  as  prescribed,  the  Bid  shall  be 
summarily rejected. 

 
Envelope No. 2(Technical package part II): submitted online shall 

be opened next. Bids of parties who do not accept the conditions 
laid above in the Bid documents are also liable to be rejected. 

 
19.2.             The Engineer will examine the Bids to determine whether they are 

complete, whether the requisite bid securities have been furnished, 
whether the Bids have been properly signed and stamped and 
whether the Bids are generally in order.
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19.3              Telegraphic/  Fax  offer  will  be  treated  as  defective,  invalid  and 
rejected.  Only detailed complete online Bids received prior to the 
closing time and date of the Bids will be taken as valid. 

 
19.4              The Bidder's names, general technical details, the presence of the 

requisite Bid Security and such other details as the Engineer, at his 
discretion may consider appropriate will be announced at the Bid 
opening. 

 
Envelope No. 3: submitted online shall contain the sealed price Bid 
(volume-V). Whose bid is found to be generally in order and 
substantially responsive shall be opened either at the Bid opening 
or at a subsequent date to be intimated in advance to such eligible 
Bidders. 

 
19.5              Only summary of prices quoted by the Bidders will be read out. 

 
19.6              The  Bid  of  any  Bidder  who  has  not  complied  with  any  of  the 

instructions contained herein may not be considered. 
 

 
 

20.0             Process to be Confidential 

 
20.1              After  the  public  opening  of  Bids,  information  relating  to  the 

examination, clarification, evaluation and comparisons of Bids and 
recommendations  concerning the Award of Contract shall not be 
disclosed to Bidders or other persons not officially concerned with 
such process. 

 
20.2              Any effort by the Bidder to influence the Employer/ Engineer in the 

process of examination, clarification, evaluation and comparison of 
Bids and decision concerning Award of Contract may result in the 
rejection of the Bidder's Bid. 

 
21.0              Clarification of Bids 

 
21.1              To assist in the examination, evaluation and comparison of Bids, 

the Engineer may ask Bidders individually for clarification of their 
Bids, including breakdowns of unit prices.   The request for 
clarification and the response shall be in writing or cable or telex, 
but no change in the price or substance of the Bid shall be sought, 
offered or permitted except as required to confirm the correction or 
arithmetical errors discovered by the Engineer during the evaluation 
of the Bids in accordance with Clause 24 hereof.
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22.0              Determination of Eligibility & Responsiveness 

 
22.1              The  Engineer  will  determine  whether  the  Bid  is  substantially 

responsive to the requirements of the Bid documents. 

 
For the purpose of this Clause, a substantially responsive Bid is 
one which conforms to all the terms, conditions and specifications 
of the Bid documents without any deviation or reservation. 

 
22.2              A Bid, which in relation to the cost estimates of the Engineer is 

unrealistically  priced  and  which  cannot  be  substantiated 
satisfactorily by the Bidder may be rejected as non responsive. 

 
23.0             Correction of Errors 

 
23.1              Bids, determined to be substantially responsive will be checked by 

the Engineer for any arithmetical errors in computation and 
summation. Errors will be dealt by the Engineer as follows : 

 
a)       Where  there  is  discrepancy  between  rates  indicated  in 

figures and in words, rates in words will govern. 

 
b)       Incorrectly added totals will be corrected. 

 
c)       In  case  of  any  clerical  error  between  rates  indicated  in 

figures and words, the rate in words shall prevail. In case 
there is any inconsistency between the rate and the value 
extended (after multiplication with the tender quantity), the 
rate quoted shall prevail. 

 
d)        All  corrections,  cuttings,  additions  and  over-writings 

shall be encircled and numbered and initialled. 
 

e)       The number of such corrections, cuttings additions and 
over-writings must be clearly mentioned at the end of 
each relevant page of the BOQ and they should be 
initialled. Any omission observed will be brought out 
clearly on each relevant page. 

 

f)         Use of correction fluid anywhere in tender documents 
including price bid should not be allowed. In case use of 
correction fluid is noticed, such tender will be liable for 
rejection. 

 

23.2              If a Bidder  does not  accept  the correction  of errors  as outlined 
above, his Bid will be rejected.
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24.0              Evaluation and Comparison of Bids 

 
24.1              Only such of the Bids as have been determined to be substantially 

responsive   to  the   requirements   of   the   Bid   documents,   in 
accordance with Clause 22 will be evaluated. Other non-responsive 
Bids will be rejected. 

 
24.2              Bidders shall note that no preference of any nature will be given to 

any Bidder notwithstanding any custom, usage or instructions to the 
contrary. 

 
24.3              Evaluation of the Bids will take into account, in addition to the Bid 

amounts, the following factors: 

 
a)       Arithmetical errors corrected in accordance with Clause 23. 

 
b)       Such other factors as the Engineer considers may have a 

potentially significant impact on Contract execution price and 
payments. 

 
24.4              Offers,  deviations  and other factors,  which  are in excess  of the 

requirements  of  the  Bid  documents  or  otherwise  result  in  the 
accrual of unsolicited benefits to the Employer, shall not be taken 
into account in Bid evaluation. 

 
24.5              Price adjustment provisions applying to the period of execution of 

the  Contract  shall  not  be  taken  into  account  in  Bid  evaluation 
except to the extent specifically stated in the Contract. 

 

F.               Award of Contract 
 
25.0              Award Criteria 

 
25.1              Subject to Clause 26, Engineer will Award the Contract after prior 

approval by the Employer to the Bidder whose Bid has been 
determined to be eligible and to be substantially responsive to the 
Bid documents and who has offered the lowest evaluated Bid of the 
Bill of Quantities, provided further that the Bidder has the capability 
and resources effectively to carry out the Contract Works before 
award of work, but  in all the cases the time allowed for completion 
for whole work will remain 9 months only.
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26.0              Engineer's Right to Accept any Bid, to Reject any or all Bids 

 
26.1              Notwithstanding  Clause  25,  the  Employer/Engineer  reserves  the 

right to accept or reject any Bid including the lowest and to annul 
the Bidding process and reject all Bids, at any time prior to Award 
of Contract, without thereby incurring any liability to the affected 
Bidder or Bidders or any obligations to inform the affected Bidder or 
Bidders of the grounds for the Employer's/Engineer's action. 

 
27.0              Notification of Award 

 
27.1              Prior to the expiration of the prescribed period of Bid validity, the 

Engineer will notify the successful Bidder by cable or e-mail or letter 
confirmed in writing by registered letter that his Bid has been 
accepted. Notification of award may be issued accordingly. 

 
27.2              The  notification  of  Award  will  constitute  the  formation  of  the 

Contract. 

 
27.3              Upon  the furnishing  by the successful  Bidder  of  a Performance 

Security  in  accordance  with  the  provisions  of  Clause  29,  the 
Engineer  will promptly  notify the  unsuccessful  Bidders  that  their 
Bids have been unsuccessful. 

 
28.0              Signing of Agreement 

 
Upon  the  receipt  of  the  notification  of  Award  by  the  successful 
Bidder, the successful Bidder shall fill the Agreement in accordance 
with form of Agreement included in the Bid documents and submit 
the same to the Engineer within two weeks of the date of receipt of 
notification of Award. The Engineer shall return the draft duly 
approved within one day from the date of receipt of the draft and 
the  successful  Bidder  shall  get  the  same  engrossed,  have  the 
correct amount to stamp duly adjudicated by Superintendent of 
Stamps and thereafter return the same duly signed and executed 
on behalf of the successful Bidder, all at his own cost within 3 days 
from the receipt of the approved draft. The signing of agreement 
may be made together or separately for sections with respective 
client / HSCC ltd, on behalf of the client. 

 
29.0              Performance Security 

 
29.1              Within  15  days  of  receipt  of  the  notification  of  Award  from  the 

Engineer, the successful Bidder shall furnish to the Engineer a 
Security in the form of a Bank Guarantee from 
Nationalised/Scheduled  bank  for an amount  of  5 percent  of  the
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Contract sum. The validity of the Performance  Security shall be 
upto the end of the Defect  Liability Period  with 3 months  claim 
period after expiry of defect liability period. Performance security for 
the works to be submitted in the name of respective client / HSCC 
(I) LTD depending upon the case. 

 
29.2              In cases, where the aggregate of expected Contract payment would 

at  any  time  exceed  the  Engineer's  estimate  of  actual  work 
performed by more than the amount of Performance Security 
specified   in  Clause   29.1   such   Security   shall   be   increased 
accordingly at the expense of the successful Bidder. 

 
29.3              Failure  of  the  successful  Bidder  to  lodge  the  required  Bank 

Guarantee shall constitute sufficient grounds for the annulment of 
the Award and forfeiture of the Bid Security, in which event the 
Engineer may make the Award to the next lowest evaluated Bidder 
or, if there are no other Bidders, call for new Bids.
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SPECIFIC CONDITIONS OF CONTRACT 
 

The Conditions of Contract shall be GENERAL CONDITIONS OF 
CONTRACT in Volume I (hereinafter called the General Conditions) as 
modified  or added  to by the following  Specific  Conditions  of  Contract, 
which shall be read and construed with the General Conditions as if they 
were incorporated therewith. 

 
Insofar as any of the Conditions of Specific Conditions of Contract conflict 
or be inconsistent with any of the General Conditions, the conditions of 
Specific Conditions of Contract shall prevail. 

 
30.0              Definitions 

 
a)       " EMPLOYER” means Chhattisgarh Medical Services 

Corporation Limited. 
b)       "Engineer" means GM (Projects) of HSCC (India) Ltd. or any 

officer nominated by the Chairman-cum- Managing Director, 
HSCC (India) Ltd. to act as Engineer 
from time to time. 

 
c)       “Site   In-charge”   means   the   HSCC   incharge   of   work 

designated by the Engineer 

 
d)       "Month"  and  "Year"  and  all  dates  shall  be  calculated 

according to the Gregorian calendar. 
 
31.0              Insurance of Works 

 
All Insurances referred to in General Conditions shall be effected 
with an Indian Insurance Company incorporated and registered in 
India. All insurances and labour license to be submitted within 15 
days from notification of Award of work. Depending upon the case, 
the insurance cover may be required either together for the whole 
work or separately for both the parts. 

 
32.0              Guarantees 

 
Performance Guarantees, Advance Payment Guarantee, Retention 
money Guarantee and any insurance policies entered into by the 
Contractor under the terms of the Contract, shall stipulate that the 
proceeds of any claim shall be payable to Employers.
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33.0              Certificates and Payments: 

a)  Mobilization Advance  - Deleted 
b)  Clause on Mobilization Advance-  Deleted 
c)  Clause on Mobilization Advance-   Deleted 
d)  The Contractor shall submit to the Engineer after the end of 

each month a detailed statement including measurements 
showing the estimated contract value of the Permanent Works 
executed up to the end of the month together with particulars of 
other amounts to which he is entitled under the Contract. 

 
e)  The  statement  shall  be  submitted  on  a  printed  proforma 

(Prepared  at  the  cost  of  the  Contractor)  approved  by  the 
Engineer along with soft copy of the same in a CD/Pen drive. 

 
f) The Contractor shall be paid monthly, on the certification of the 

Engineer, the amount due to him which shall be the sum of the 
following amounts : 

 
i)        Subject to and in accordance with Clause 21 of these 

Specific Conditions, the estimated value of the 
Permanent Works executed upto the end of the 
previous month less retention money named in the 
Bid, and 

ii)        75%   of   the  value   of   materials   expected   to  be 
consumed within 3 months of its delivery at Site for 
Permanent Works on the Site provided the Engineer 
is satisfied that the amounts for such materials are 
reasonable  bearing  in  mind  the  requirements   of 
Works, less deductions, if any as per Clauses 33(f) 
and   37  of   these   Specific   Conditions   and   other 
Contract conditions. 

 
g)                  Clause on Mobilization Advance-   Deleted 

 

 
 

h)        Retention Money 

 
i)    With in 60 days of award of work, The contractor shall 

furnish a bank Guarantee / FDR from any 
nationalised/Scheduled bank for an amount of 2.5%(Two 
& half) of the contract price in the form approved by the 
Engineer and having validity upto completion period with 
a claim period of three months as per format attached at 
Annexure-F. 
further retention money @ 5% (Five) shall be Deducted
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from each interim certificate from First RA bill subject to a 
maximum of 2.5 %(Two & half) of the contract price and 
shall be released after defect liability period. 

 
Alternatively/or 

 
Retention money at the rate of 5% (Five percent) shall 
be deducted from each interim certificate subject to 
the  maximum  of  5 %(Five  percent)  of  the  contract 
price after approval by engineer. 

 
i)          The Retention Money shall, subject to Clause 60.6 (a) & 

60.6 (b) of General Conditions of Contract, become due and 
shall  be paid to the Contractor   when the Engineer  shall 
issue the Taking Over certificate notwithstanding that at such 
time  there  may  be  outstanding  claims  by  the  Contractor 
against the Employer, provided always that if at such time 
there  shall  remain  to  be  executed  by the  Contractor  any 
Works ordered during the Defect Liability Period pursuant to 
Clause  49.1,  49.2,  49.3,  49.4  and  50.1  of  the  General 
Conditions hereof, the Employer shall be entitled to withhold 
payment until the completion of such Works as much of the 
Retention  Money  as  the  Engineer  may  in  his  absolute 
discretion think fit. 

 
j)        Payment against each monthly R/A bills upon each of the 

Engineer's certificates shall be made by the HSCC (I) Ltd. 
acting for and on behalf of Employer  or by the Employer 
directly  within  30  working  days  after  such  certificate  has 
been issued by the Engineer. 

 
However, 75% of the estimated amount as determined by 
the  Engineer  of  the  payment  due  against  the  monthly 
running bill shall be paid within 10 (Ten) working days after 
certification by the Engineer in the approved format and 
complete in all respects. 

 
k)      The Engineer may at any time make any corrections or 

modifications to any certificate, which shall have been issued 
by him and shall have power to withhold any certificate if the 
Works or any parts thereof are not being carried out to his 
satisfaction. 

l)        The responsibility for making the payments or meeting other 
obligations  to  the  Contractor  in  respect  of  all  Works  as 
certified by the Engineer shall be that of the Employer and 
not of the Engineer.
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m)      After completion of work and prior to final payment, the 
contractor shall furnish to the engineer, a release of claim 
against  the  Employer  arising  out  of  contract,  other  than 
claims specifically identified, evaluated and excepted from 
the operation of the release by contractor. 

 
n)       Contractor has to submit break up of BOQ rate to facilitate 

approval of interim payment by the Engineer. However final 
decision on break up of rates/ part rates to be paid in parts 
will be taken by Engineer 

 
o)       Monthly bill not submitted in approved formats will not be 

accepted. 
p)       Contractor shall also be entitled for payment running bills on 

monthly basis or a lesser period, if required, but not less 
than 5% of value of contract. 

 

 
 

34.0              Settlement of Disputes - Arbitration 

 
Sub Clause 67.1, 67.2, 67.3 and 67.4 of G.C.C. shall be followed. 

 
35.0              Address 

 
a.       The address of the Employer is as follows : 

 
Managing Director, Chhattisgarh Medical Services 

Corporation Limited, Govt. Of Chhattisgarh, Raipur . 

 
b.       The address of the Engineer/representative is as follows 

 
DGM (Civil ) of HSCC (India) Ltd., plot no. E-6A, Sector-1, 

Noida 
 

c.        The address of the Contractor is 
 
 
 
 
 
 
 
 

 

36.0              THE FOLLOWING SHALL BE READ IN ADDITION TO CLAUSE 
34.1 TO THE GENERAL CONDITIONS 

 
36.1              Labour
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36.1.1           Engagement of Labour 

 
The contractor shall make his own arrangement for engagement of 
all labour, local or otherwise, and, save insofar as the contract 
otherwise provides, for the transport, housing, feeding and payment 
thereof. 

 
36.1.2           Supply of water 

 
The contractor shall provide at his own cost adequate quantity of 
drinking water on the site to the satisfaction of the Engineer’s 
Representative for the use of contractor’s and the Engineer’s staff 
and work people, sub contractor and site visitors. 

 
36.1.3           Alcoholic Liquor or Drugs 

 
The  Contractor  shall  not  import,  sell,  give,  barter  or  otherwise 
dispose of any alcoholic liquor, or drugs, or permit or suffer any 
such importation, sale, gift, barter or disposal by his sub-contractor, 
agents or employees. 

 
36.1.4           Arms and Ammunition 

 
The Contractor shall not give, barter or otherwise dispose off to any 
person or persons, any arms or ammunition of any kind or permit or 
suffer the same as aforesaid. 

36.1.5           Festivals and religious Customs 

 
The Contractor shall in all dealing with labour in his employment 
have  due  regard  to  all  recognised  festivals,  days  of  rest  and 
religious or other customs. 

 
36.1.6           Epidemics 

 
In the event of any outbreak of illness of an epidemic nature, the 
contractor shall comply with and carry out such regulation, orders 
and requirements as may be made by the government, or the local 
medical or sanitary authorities for the purpose of dealing with and 
overcoming the same. 

36.1.7           Disorderly Conduct, etc 
The Contractor shall at all times take all reasonable precautions to 
prevent any unlawful, riotous or disorderly conduct by or amongst 
his employees and for the preservation of peace and protection of 
persons and property in the neighbourhood of the works against the 
same.
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36.1.8           Observation of legislation etc. 

 
The Contractor shall at all times during the continuance of the 
contract comply fully with all existing Acts, regulation and bylaws 
including  all  statutory  amendments  and  re-enactments  and  acts 
that may be passed in future either by state or the central 
Government or local authority, including, Indian Workmen’s 
compensation act, contract labour ( Regulation and Abolition ) Act 
1970  and  equal  remuneration  Act1976.Factories  Act,  Minimum 
wages Act provident fund regulations employees provident fund Act 
and Schemes made under same act, Health and sanitary 
arrangements for workmen, Insurance and other benefits and shall 
keep the employer indemnified in case any action is commenced 
for contravention by the contractor. If the Employer is caused to pay 
or reimburse any amount for non-observance of the provision of 
this clause on the part of the contractor the engineer shall have the 
right to deduct from any moneys due to the contractor or recover 
from the contractor personally any sum required or estimated to be 
required for making good the loss or damage suffered by the 
Employer.  all  registration  and  station  inspection  fees  if  any  in 
respect of his work pursuant to the contract shall be to the account 
of the contractor. 

 
36.1.9           Fair Wages 

 
The contractor shall pay the labours engaged by him on the work 
not less than a fair wages, which expression shall mean, whether or 
time or piecework, the respective rates of wages as fixed by the 
public works department as fair wages for the area payable to the 
different  categories  of  Labourers  or  those  notified  under  the 
minimum wages act for corresponding employees of the employer 
whichever may be higher. 

 
36.1.10         The contractor shall notwithstanding the provisions of any contract 

to the contrary, cause to be paid a fair wage to the labourers 
indirectly engaged on the works including any labour engaged by 
subcontractor in connection with the said works as if the labourers 
has been immediately employed by him. 

 
36.1.11         Notices 

 
The Contractor shall before he commences the work display and 
correctly maintain in clean and legible condition at a conspicuous 
place on the site notices in English and in a local language spoken 
by the majority of the workers, stating therein the rate of wages 
which have been fixed as fair wages and the hours of work for
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which such wages are earned and send a copy of such notices to 
the Engineer. 

 
36.1.12         Wage Records 

 
The Contractor shall maintain records of wages and other 
remuneration paid to his employees in such form as may be 
convenient and to the requirement of the Employer/Engineer and 
the  conciliation  officer  (Central/state)  Ministry  of  labour, 
Government of India, or such other authorised person appointed by 
the central  or state government  and the same shall include the 
following particulars of each worker: 

 
I)        Name works number and grade 
II)       Rate of daily or monthly wage. 
III)      Nature of work on which employed. 
IV)      Total number of days worked during each wage period. 

V)       Total amount payable for the work during each wage period. 
VI)      All deduction made from the wage with details in each case 

of the ground for which the deduction is made. 
VII)     Wage actually paid for each wage period. 

 
36.1.13         The contractor shall provide a wage slip for each worker employed 

on the works. 

 
36.1.14         The wage record and wage slips shall be preserved for least 12 

months after the last entry. 

 
36.1.15         Inspection of wage Records 

 
The contractor shall allow inspection of the aforesaid wage records 
and wage slip to the engineer and to any of his workers or to his 
agent at a convenient time and place after due notice is received, 
or to the Employer or any other person authorised by him on his 
behalf. 

 
36.1.16         The Employer and the Engineer or any other person authorised by 

them on their behalf shall have power to make enquiries with a view 
to ascertaining and enforcing due and proper observation of the fair 
wages clause. He shall also have the power to investigate into any 
complaint  regarding  any default  made by the contractor  or sub- 
contractor in regard to such provision. 

 
36.1.17         The Employer shall have the right to deduct from money due to the 

contractor any sum required or estimated to be required for making 
good the loss suffered by a worker or workers by reason of non
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payment of the aforesaid fair wage, except on account of any 
deduction that may be permissible under any law for the time being 
in force. 

 
36.1.18         Representation of parties 

 
(i)       A workman shall be entitled to be represented in 

any investigation or enquiry under this clause by :- 

 
(a)      An officer of a registered trade union of which he is a 

member. 

 
(b)      An officer of a federation of trade union to which the 

trade union referred to in previous sub-clause is 
affiliated. 

 
(c)      Where the worker is not a member of any registered 

trade union, by an officer of a registered Trade union 
connected with or by any other workmen employed in 
the industry in which the workers is employed. 

 
(ii)      The contractor or sub-contractor shall be entitled to be 

represented in any investigation or enquiry under this clause 
by an officer of an Association of Employers of which he is a 
member. 

 
(iii)      No party shall be represented by a legal practitioner in any 

Investigation or enquiry under this clause, unless all parties 
agree. 

 

 
 

36.1.19         Safety Provision 

 
The contractor shall comply with all the precautions as required for 
the safety of the workman by I.L.O convention (NO.62) as far as 
they are applicable to the contract. The contractor shall provide all 
necessary safety applications, gears like goggles, helmets, masks, 
etc. to the workmen and the staff. 
The contractor shall be responsible for observance by his sub 
contractor of the forgoing provisions 

 
36.1.20         Footwear 

 
The contractor shall at his own expense provide footwear for all 
labour engaged on concrete mixing work and all other type of work 
involving  the  use  of  tar,  cement,  etc.  to  the  satisfaction  of  the
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Engineer  or his Representative,  and on his failure to do so the 
Employer shall be entitled to provide the same and recover the cost 
from the Contractor 

 
The contractor shall deliver to the Engineer’s representative at his 
office on the site a return in detail in such form and a such interval 
as the Employer/Engineer may prescribe showing the supervisory 
staff and the number of the several classes of labour from time to 
time employed on the site. 

 
36.2              Variation in price: DELETED 

 

 
 

36.2.1           Subsequent Legislation 

 
If, after the date seven days prior to the latest date for submission 
of Bids for the Works, there occurs changes to any National or 
State Statute, Ordinance, Decree or other law or any regulation or 
bye-law of any local or other duly constituted authority or the 
introduction of any such statute ordinance, etc. which causes 
additional  or  reduced  cost,  the  same  shall  be  certified  by  the 
Engineer and shall be paid by or credited to the Employer and the 
Contract Price adjusted accordingly. Notwithstanding the foregoing 
such  additional  or reduced  cost  shall  not  be separately  paid  or 
credited if the same shall already have been taken into account in 
the indexing of any inputs to the price adjustments formula in 
accordance with the provisions of Sub-Clauses (1), (2), (3), (4) and 
(5) of this Clause. 

 
The following items are not to be included in the price adjustment 
calculations: 

 
a.       Liquidated Damages. 

 
b.       Retention money withheld and released. 

c.        Advance payments in the form of loan and their repayments. 

d.       Value  of  any  additional  or  varied  work  valued  at  current 
price. 

 
e.       Payment    to    nominated    subcontractors    included    as 

"Provisional  sums"  or  "Prime  cost"  items  in  the  Contract 
Price.
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37.0              Taxation 

 
The Contractor shall pay all taxes, duties, levies, work contract tax, 
Service Tax with Swachha Bharat Cess etc. of the Government 
provisions of the Income tax Act or as per the advice of the Income 
Tax Authority. Deduction of Income tax/ Works Contract tax/ other 
taxes shall be made from each certificate of payment as per the 
relevant provisions of the Income tax Act or as per the advice of 
the Income tax Authority/  other Competent Authority. 
Reimbursement of Service Tax with Swachha Bharat Cess will 
be made after payment by Contractor and submission of tax 
paid challan 

 
38.0              Co-ordination Meeting 

 
The Contractor shall be required to attend co-ordination meetings 
with the Engineer, the Consultant and other Contractors during the 
period  of  Contract  at  any  suitable  place  as  instructed  by  the 
Engineer. All costs incidental to such interaction including providing 
vehicle shall be to the Contractor's account and no claim will be 
entertained   by  the   Employer/Engineer   on   this   account.   The 
contractor shall ensure that the meeting is attended only by their 
officials/  representatives  at appropriate  level  and  as  directed  by 
Engineer. 

 

 
 

38.1              Engineer’s visit to site 

 
The contractor/his representative shall be required to be present 
during  periodical  site  visit  of  the  engineer  along  with  all  the 
drawings and details required by the engineer and make a good 
vehicle available to the engineer at their own cost during his period 
of stay in town. The contractor will make all the places accessible 
for the smooth visit of engineer at site. The contractor will take all 
permissions and to make all the arrangements for visit of any place 
or any local authority concerned related to the works. 

 
39.0              Special Applications 

 
39.1              Site Information 

 
The proposed Site for the Construction of District Drug Warehouse 
Nearby District Hospital campus at Kanker at Chhattisgarh, under 
National Rural Health Mission scheme 

 
39.2              Site Development 

 
a) Proper pumping arrangement should be maintained at site for 

removing water from the basement at no extra cost.
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b) Proper   arrangement   of   security,   safety,   transportation, 
manpower, lighting arrangement to be maintained during 
execution of works at night. 

 
c)  For rapid execution of work, contractor has to arrange their own 

tower  crane,  batching  plant  and others  machinery,  tools  and 
tackles needed for the work as given in the submitted PQ 
document. 

 
d)  As directed by Engineer Proper barricading to be made so that 

surrounding area free from disturbances. The specifications of 
barricading to be got approved by Engineer. External face of 
barricading to be nicely painted and written the name of 
Employer,   consultant   &   project   only.   NO  sign   board   of 
contractor is allowed unless permitted by engineer in writing. 

 
e)  For diversion of under ground services proper arrangement to 

be made by the contractor with the approval of Engineer. 
 

 
 

b)       Statutory Requirements 

 
Contractor is responsible for obtaining approval from local electrical 
inspector   &   water   &  Sewer   line   connection,   tree   cuttings, 
permission for borewell and others local Statutory bodies etc, if any, 
and any structure made / to be made of work, which is not in the 
approved plan, by the local authority. All the statutory expenditure if 
any shall incur towards payment to the local body for getting local 
Electric  inspector,  sewer  line  and  water  supply  connection,  any 
other statuary fees etc for Employer will be reimbursed on the 
production  of  proof  of  payment.  The contractor  will be promptly 
extended all assistance in this connection. 

 
39.2.1           Contractor's Working Area 

 
Suitable working area will be provided by the Engineer to the 
Contractor.  The Contractor may have to carry out some cutting / 
filling work for making his working area. The cost of all such Works 
shall be deemed to have been included in the rates and prices 
quoted for the Works and no extra payment shall be made on this 
account.
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39.2.2           Contractor's Temporary Structures 

 
The  Contractor  may,  at  his  own  expense  and  subject  to  the 
approval of the Engineer and statutory authorities, construct offices, 
stores,  Workshop  in  the  area  allocated  to  him  and  remove  the 
same as per the orders of the Engineer on completion of Works. 
The Contractor shall furnish such details of his Temporary Works 
as  may  be called  for  by the  Engineer  and  the  Contractor  shall 
satisfy the Engineer as to their safety and efficiency. Engineer may 
direct  those  Temporary   work  which  he  considers   unsafe  or 
inefficient be removed and replaced in a satisfactory manner. The 
Contractor  shall  immediately  follow  Engineer's 
directions/instructions. 

 
The  Contractor  shall  make  his  own  arrangement  at  his  own 
expense for labour camp / accommodation of his labour and staff 
and their conveyance to Site as no workers/ staff shall unless with 
the specific approval of the Engineer be allowed to stay within the 
Site. Gate passes shall be issued by the Engineer to authorise the 
Contractor's staff and workers to enter the Site. 

 
39.2.3           Procurement of Various Materials 

 
The Employer will not supply any construction materials required 
for the Works under this Contract. The Contractor must, therefore, 
make his own arrangements for timely procurement of various 
materials including steel and cement. Prior approval of each and 
every material including steel cement, aggregate, bricks etc or any 
other fittings & fixtures to be taken from engineer before its 
procurement to site. However in case of excessive delay in 
procurement of various materials, the engineer may also take 
decision of procurement  of material directly and the cost will be 
recovered from the contractor. 

 
39.2.4           Water Supply & Power Supply 

 
The Contractor shall make his own arrangement for water supply at 
Site for drinking as well as construction purposes at his own cost. 
The Contractor shall also make his own arrangements for power 
supply  at  Site  for  construction,  testing  &  commissioning  of  all 
services and general use at his own cost. 
Non-availability of power supply and/or water from whatever source 
shall not entail any additional claims or extension of Contract period 
in this account. The contractor will provide water &electricity to the 
Engineer’s office free of cost for the required quantity by the 
engineer’s site office.
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39.2.5           Site office & Project Coordination Infrastructure 

 
Contractor has to provide with in 30 days of issue of letter of award, 
at his own cost a reasonably furnished site office for HSCC along 
with Computer, Printer/Scanner, internet connection, toilets, 
Electricity, drinking water etc. for exclusive use of engineer/HSCC 
round the clock during the currency of the contract till defect liability 
period for smooth functioning of office work. 

 
39.2.6           Temporary Fencing 

 
The Contractor  shall at his own expense,  erect and maintain in 
good condition temporary fences all around the working premises/ 
Excavated area and wherever necessary, barricading be done  as 
per approved by Engineer/Employer and statutory authorities 
requirements. After the successful completion of work all the 
temporary fencing will be dismantled / removed by contractor and 
all the dismantled/removed material from here shall be the property 
of the contractor. 

 
The format of signboard will be approved by Engineer. The suitable 
place & size of board for the name of agency/agencies to be shown 
by Engineer. The Contractor shall, except when authorised by the 
Engineer, confine his men, materials and plant within the Site of 
which he is given possession. The Contractor shall not use any part 
of the Site for purposes not connected with the Works unless prior 
written consent of the Engineer has been obtained. Access shall be 
made to such areas only by way of approved gateways 

 

 
 

39.2.7           Mix Design of Concrete 

 
The contractor shall carry out the mix design for the relevant item of 
concrete from reputed institution/laboratories as approved by 
Engineer at his own expenses within 15 days from notification of 
award. Prior approval of engineer is to be taken before the samples 
(Cement, Coarse & fine aggregates) sent to the Institution for Mix 
design.  The  decision  of  engineer  shall  be  final  and  binding  for 
above. The design mix required may with or without admixtures. 

 

 
 

39.2.8           Testing of Materials 

 
All materials used in the works shall be subject to inspection and 
test. The Contractor shall carry out sampling of such materials and
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making of concrete test cubes as per the appropriate Indian 
Standards and as directed by the Engineer. The contractor shall 
deliver the samples of materials and concrete test cubes to the site 
office of the Engineer at site office/Site Testing Lab in a manner as 
directed by engineer who will inspect the same and then order for 
testing of materials and concrete cubes.. 

 
The Contractor shall arrange for testing of materials normally in site 
testing lab but samples may be sent outside testing laboratories if 
necessary. 
The delivery of the samples shall be undertaken by the Contractor. 
The cost and charges for sampling of materials and concrete cubes 
and delivering the same   to the office of the Engineer and/or other 
places including all incidentals in connection with the same as 
directed by the Engineer and the testing charges there of shall be 
borne by the Contractor and shall be deemed to be included in the 
rates and prices quoted in the Bill of Quantities. The results of the 
tests  carried  out  shall  be  binding  on  the  Contractor  who  shall 
comply with any rectification measures that the Engineer may deem 
fit and order to be executed by the Contractor as a result of testing. 

 

 
 

39.2.9           Approval of Samples prior to use 

 
The Contractor shall submit the samples of all materials, (Whether 
in  list  of  approved  make  or  not  in  list  of  approved  make)  he 
proposes to use in the Works for prior approval of the Engineer. A 
sample  room  shall  be maintained  at  Site  in which  all  approved 
samples shall be kept for comparison with materials being used at 
Site. 

 

 
 

39.2.10         Bar Bending Schedule 

 
Contractor shall prepare bar bending schedules in the prescribed 
proforma as approved by the Engineer  for prior approval  of the 
Engineer. However, the approval does not relieve the Contractor 
from his liability for bending, placing and binding reinforcements as 
per the approved drawings. 

 

 
 

39.3 (a)         Working drawings/ shop drawings/Design: 

 
The  drawings  supplied  by the engineer  have been  listed  in the 
tender documents.
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These drawings are indicating for the purpose of detailing the intent 
and requirement  of the contracts.  The contractor  shall take into 
consideration  by space allocated for equipments  before ordering 
them to ensured that the equipment would fit in the space provided 
with necessary clearances required as per the relevant standard/ 
manufactures recommendations. 

 
Structural and architectural drawings will be provided by HSCC 
however to ensure the uninterrupted progress of work and timely 
completion, the contractor will do further detailing as per site 
requirement at his own. 

 
Detailing and shop drawings of all services will have to be done by 
the contractor based on the schematics and other details provided 
by HSCC or local authorities. The work will be executed by the 
contractor  based on the approved  drawings  from the concerned 
authority   and   accordingly   contractor   will   be  responsible   for 
obtaining final NOC/clearance from concerned authority. 

 
The contractor shall submit to the Engineer for approval details of 
all  proposed  equipments,  accessories,  equipment  characteristics 
and capacity details of all equipment, accessories and devices etc. 
as per the specifications and required by the Engineer. 

 
In  case  there  is  delay  in  any  drawings  and  design  viz  shop 
drawings,  as made drawings  etc. in preparation,  design, quality, 
submission,  etc.  HSCC  may  ask  the  contractor  to  change  the 
design consultant immediately or get the same done on risk and 
cost of the contractor. 

 
These   drawings   and  details   shall   also   contain   details   of 
construction, size, arrangement, operating clearances, performance 

 

 
 

characteristics  and capacity of all items of equipments  and also 
details of all related items of work by other discipline. 

 
All drawings to be signed by authorised contractor’s representative 
with name, seal and date before submission to Engineer. 

 
39.4              "AS MADE" Drawings 

 
The Contractor shall supply two complete sets of "As Made" 
Drawings  on polyester  tracing  film  75 micron  thick  and  also  on 
computer  pen  drive  and  three  prints  showing  details  of  all  the 
Works as executed. The drawings and prints shall be delivered to
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the  Engineer  within  one  month  of  completion  of  the  various 
Sections  of the  work  or at such other  times as directed  by the 
Engineer. The drawings shall be fully dimensioned with the 
Engineer's standard title block or as approved by the Engineer. The 
cost of making the "As Made" drawings  shall be deemed to be 
included in the rates quoted in the Bill of Quantities. 

 
39.5              Monthly Progress Photograph 

 
The Contractor shall supply to the Engineer a pen drive, negative 
and three  prints  of colour  progress  photographs  in good  quality 
album with two copy at site and one copy at HSCC Head Office of 
such portions of the work in progress or completed works every 
month end or as directed by the Engineer. The pen drive, negative 
and the photographs shall become the property of the Employer. 
The photographs shall be of approximate size 169 mm x 115 mm 
each. The photographs shall be mounted in albums approved by 
Engineer and shall be suitably inscribed and captioned. The albums 
in a chronological order shall be handed over to the Engineer. No 
pen drive prints or the negatives may be supplied to any persons 
without the authority of the Engineer. All photographs to be taken 
from digital camera and software to be provided for transformation 
it to the computer. The photographs may be up to 100 nos per 
month as required by engineer. An amount of Rs. 10,000/- will be 
deducted from running bill for non-submission of photographs as 
required. 

 
 
 
 

39.6              Programme of Work and Progress Reports 

 
The Contractor shall submit to the Engineer within two weeks of the 
Award of the Contract, six copies of detailed Schedule showing in 
an approved form the estimated dates of commencement and 
completion of different parts of the Works including the expected 
dates for completion  of the various  Sections  of the Works.  The 
detailed Schedule shall be such as it can be updated quarterly or 
as directed by the Engineer. Six copies of the revised Schedule 
shall be supplied to the Engineer as and when it is revised. The 
schedule will be in two parts. The first part will consist of schedule 
for detailing & preparation & submission of shop drawings and 
second part of schedule for execution. The schedule will be only 
detailing of original schedule submitted along with tender. 

 
The Contractor shall submit to the Engineer before the second day 
of every week, a progress report for the preceding week showing
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the unto date progress and progress during the preceding week on 
all items of each section of the Works in relation to and in 
consideration of the detailed Schedule. 

 
39.7              Metric Units 

 
Metric units have been used in the specifications and on all the 
drawings. 

 
If  any  materials  described  in  the  Contract  or  ordered  by  the 
Engineer are described by dimensions in the metric units and the 
Contractor can not in accordance with the Contract, procure such 
materials in the measure specified in sufficient time to avoid delay 
in the performance of his other obligations under the Contract, but 
can obtain such materials in other measure to dimensions 
approximating to those described in the Contract or ordered by the 
Engineer, then the Contractor shall henceforth give notice to the 
Engineer of these facts stating the dimensions to which such 
materials  are  procurable  in  the  other  measure.  As  soon  as 
practicable after the receipts of any such notice the Engineer shall 
give an order to the Contractor which shall either 

 
(a)      Direct  the  Contractor   to  supply  such  materials  to  the 

dimensions stated in his said notice to be procurable instead 
of the dimensions described in the Contract or originally 
ordered by the Engineer, or 

 
(b)      Direct the Contractor to make some other variation whereby 

the  need  to  supply  such  materials  to  the  dimensions 
described  in  the  Contract  or  originally  ordered  by  the 
Engineer will be avoided. 

 
39.8              Field Materials Testing Laboratory 

 
39.8.1.1        The   Contractor   shall   provide   ,furnish,   man   and  maintain   a 

laboratory at his own cost for the Testing of bricks, concrete cubes, 
construction materials, soil and any other materials in accordance 
with  (Indian  Standards  and  CPWD  norms  etc.)  &  as  per  the 
directions of  Engineer. 

 
Whenever directed by the engineer the contractor shall permit other 
contractor working for the employer on the project to use field- 
testing laboratory on payments as fixed by the Engineer. Such 
payments will be made directly by the other contractor using the 
laboratory.
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39.8.1.2        The laboratory shall be equipped and manned by the Contractor at 
his own cost with all necessary apparatus to carry out the above 
mentioned tests in accordance with relevant Indian Standards or 
equivalent approved Standards. 

 
i)        Cement testing: 

 
Tests for fineness, Strength, setting time and soundness in 
accordance with IS:4031. 

 
ii)        Concrete Testing: 

 
Test for workability, proportions, density and strength in 
accordance  with  IS:516  and  1199.In  particular  the  cube 
testing machine shall be cable of exerting a slowly applied 
force up to 200 tonnes and the platens shall be suitable for 
crushing both 150mm and 200 mm cubes. A Vibrating table 
of suitable design shall be provided for compaction of cubes. 

 
iii)       Aggregate Testing: 

 
In accordance with IS: 2386 (part I to VIII) for the following 
tests on both fine and coarse aggregates: 

 
a.  Sieve analysis 
b.  Determination   of   bulk   density   and   voids   on   fine 

aggregates only: 
c.  Determination  of moisture  content,  specific gravity and 

absorption on coarse aggregates only: 
d.  Determination of specific gravity and absorption 

 
39.8.1.3        The contractor shall carryout inspection, testing, checks and also 

shall maintain records of inspection, testing & checks of material, 
works and activities related to construction works in the ISO 9001 
quality system formats, checklists etc. to be given by consultant 
during execution period. After getting approval from the Engineer, 
The contractor shall print at his own cost all forms, tables, formats 
etc. 

39.8.1.4        The laboratory shall be connected to the main water and electricity 
Services. It shall also be supplied with portable gas equipment. 

 
39.8.1.5        On completion of the Maintenance period, the laboratory is to be 

dismantled and removed from Site. The dismantled materials and 
equipment shall be the property of the Contractor.
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40.0              Rates/Prices 

 
The  quoted  rates/prices  for  the  works  shall  be  complete  in  all 
respect including all labour, material,  plant and machinery,  tools 
and  tackles,  batching  plant  for  RCC  work  including  water  & 
electricity,      all  taxes,   duties,   levies,   octroi,   statutory   levies 
applicable from time to time and e x c l u d i n g  S e r v i c e  T a x  
w i t h  S w a c h h a  B h a r a t  C e s s , others as specified in SCC 
etc. The contractors attention is invited towards different floor finish 
and their respective finish levels as indicated in architectural 
drawings, and nothing extra will be payable for  additional mortar 
bed required to achieve uniform finished levels.  The Contractor 
should quote his rates/prices accordingly for the complete items in 
all respects. Reimbursement of Service Tax with Swachha 
Bharat Cess will be made after payment by Contractor and 
submission of tax paid challan. 

 
41.0              Compliance of Statutory Obligations for obtaining completion 

Certificates: 

The Contractor shall comply all the statutory obligations and obtain 
all  required  clearances  to  implement  the  project  without  any 
financial repercussions to HSCC/Employer and ensure all follow up 
actions  with  the  local  authorities  in  this  respect  for  smooth 
completion of the project. All statutory charges to get any NOC, 
clearances from local authorities to be obtained by the contractor 
and the charges towards the NOC shall be reimbursed after 
submitting the bills/documentary evidences along with RA bills/final 
bill.  The  contractor  is required  to obtain  all  NOC,  completion  & 
Occupancy  certificates  from  respective  local  bodies  ,  if  any,  as 
under: 

 
i) Pollution control Board, ii) Environment clearances, iii) NOC form 
fire department, iv) Lift licence, v) Chief Electrical Inspector CEA, 
vi) Municipal  authority vii) Airport Authority,  viii) Tree cutting, ix) 
Explosive department, x) Municipal authority for water and sewer 
connection, xi) And any other statutory requirement to occupy the 
building  and  run  the  services  in  all  respect.  Contractor  shall 
organise  all  inspections  of  concerned  authorities  &  obtain  the 
NOC’s within the time for completion. 

 
The contractor is required to submit the relevant drawings like 
completion Drawings and any other statutory documentary 
requirements of local bodies in copies as per requirement to obtain 
the above etc. at their own cost. 

 

 

42.0              deleted 
 
 

43.0                 Unpriced Bids
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The unpriced copies of the purchase orders of major 
items/equipments  and  of  subcontracts  placed  by  the  Contractor 
shall be furnished to the Engineer. 

 

 
44.0              Milestone 

 

The contractor shall submit mile stones for procurement of all the 
bought out items and completion of all the major activities including 
details of manpower proposed to be engaged for each activity. 

 

 

45.                Approval of Make / agencies 
 

 

a. Engineer may add any equivalent approved make with price 
adjustment 

 
b. In case of non availability /monopolistic attitude of any approved 
make engineers decision to introduce any other make shall be final 
with suitable price adjustment. 

 
c. Approved make of same item under different sub-heads are 
interchangeable. 

 

 
 

d. The same criteria for approval of electrical , HAVC, plumbing, fire 
fighting works and other specialised agency will be fallowed, as per 
undertaking submitted by the contractor during pre qualification. 

 

46.                 RCC WORKS 
 

Suitable batching plant/ Mini Batching Plant    with pumping 
arrangement for a  minimum three storey building     to be installed 
at site for the all RCC works. In case  break down of the batching 
plant suitable alternative arrangement like RMC to be made by the 
contractor to avoid any interruption in RCC work. The alternative 
arrangement  of  RMC  plant  with advance  engineer’s  approval  of 
design mix to be kept ready for such emergency so that RCC can 
be readily available within 12 hrs of break down of batching plant. 

 

 
 

47.                 Extra/Substituted items: The items shall be analysed based on 

following norms : 
 

a)  Any extra item/non schedule item will first be analysed based on 
the similar items  existing  in the BOQ  under  any sub heads. 
Components  of any similar item nearest to the non schedule 
item will be decomposed to get the various sub components of
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material and manpower. I The item will again be composed on 
the basis of requirements taking other components from DAR 
and rates. 

 
b)  Components of material, manpower, wastage, profit, sundries, 

etc will be taken from CPWD latest DAR 

 
c)  In absence of similar item and In case the components are not 

available   in  DAR,   the   same   will   be   taken   from   actual 
observations made and recorded at site. A register to be made 
for such actual observations to be jointly signed each day of 
observations and put up to the engineer along with analysis for 
approval. 

 
d)  Actual market rates of the material and bought out items at the 

time of execution of activity will be verified by the site incharge 
of HSCC based on the rates submitted by the contractor along 
with his claim for extra items after due consideration  for all the 
project discount on the  market rates of any  item. 

 
e)  Contractor’s profit on extra items will be as per CPWD norms or 

10% only in case the item in any forms in not available in DAR. 

 
f) The analysis of items enclosing actual observation sheets, 

photocopy of pages of DAR, original paid bills and vouchers to 
be submitted at site. 

 
g)  Labour rates will be taken from local body /collector rates of that 

area for minimum wages 
 
h)  Any additional/extra item which is not covered in BOQ    

(Volume-V) required to execute for completion of work and 
available in concern DSR, will be paid based on DSR rate with 
the percentage quoted by agency on DSR items or market rate 
analysis if not available in concerned DSR. 

 
The claim and analysis will not be accepted unless proper analysis 
with supporting documents are submitted. 

 
No extra item will be paid unless prior administrative approval of 
engineer is taken in writing for its execution with tentative rates and 
total cost involved. 

 
48.                 Financial  capability:    The  contractor  must  have  the  financial 

capability to continue the work uninterrupted at site for four months 
even if payment is not made. 

 
No time extension will be considered for delay in payment. 
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49.                 Details required along with submission of running/final bills to 
the Engineer 

 
 

Clause 33.0 under Certificates & Payment contractor is required to 
submit following details/documents  along with every running/final 
bill without which bills will not be processed. 

 
1.       Bills of every section of work as provided in BOQ to be prepared 

separately and submitted all together. In case there is no billable 
amount  of  any  section  of  work,  the  same  should  be  clearly 
indicated zero value during the period of bill. 

 
2.     Complete measurement details along with location of each 

measurement should be clearly indicated. 

 
3.       Authorised representative of contractor with name & seal to sign on 

each page of bill submitted. 

 
4.       Carryover and brought forward    for each & every quantity to be 

indicated in the bill. 

 
5.       The running bill should contain the measurement of items executed 

during the period of bill. Full measurement  may be given in pre 
final/ final bill. The measurement of all concealed items should be 
made before covering them. 

 
6.       All  the  copy  of  challan  of  materials,  bills  and  test  certificates 

specially of the items on which secured advance has been claimed 
, steel, cement, sand, aggregates, bricks, any plumbing material, 
Aluminium,   waterproofing   material   etc.  should   be   submitted 
alongwith the every bill to the Engineer.  Actual measurement of 
secured advance to be submitted for verification of Engineer. Rate 
of secured advance material to be verified by Engineer 
independently. Secured advance on approved make material will 
only be payable. 

 
7.       Manufacturer   Catalogue   for   aluminium   and   other  items   for 

verification of standard unit weight and checking that material is as 
per specification should be submitted. 

 
8.       Weight slip of reinforcement  steel and aluminium  and any other 

material  as  required  by  Engineer  Representative  from 
authenticated source like Dharam Kanta should be submitted. 

 
9.       The computerised  soft copy of the entire bill shall be submitted 

alongwith the bill. 

 
10.   Correction as made by Engineer Representative should be 

incorporated  by the contractor and corrected copy in three copy
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should be submitted for payment. Date of submission of bill will be 
reckoned from the date of submission of corrected bill. 

 
11.     Material  consumption  statement  should  be  submitted  alongwith 

every bill. 

 
12.     Bill should be indexed properly and each page and correction if any 

should be signed and stamped by the authorised representative of 
he contractor and acceptance should be given. 

 
13.      Copy of challan of submission of PF & ESI and any other relevant 

as required from time to time should be submitted. 

 
14.     Contractor  shall  maintain  a  check  list  at  site  duly  marked  on 

drawing  for  the  items/works  already  measured  till  previous  bill 
should be submitted along with the bill. 

15.     Register for steel, cement, water proofing material, concealed item 
etc. should be maintained at site in the standard format of CPWD 
duly modified by Engineer Representative as per requirement. 
Monthly statement should be submitted along with the bill. 

 
16.     Power of attorney of authorized person on behalf of contractor to be 

submitted. Contractor must ensure that all papers /Measurement 
book to be signed by authorized person with measurement date, 
date of start & date of completion etc. 

 
17.     Copy of duly certified bank guarantee from bank, performance BG, 

insurance policies as required in terms of contract to be enclosed 
with first RA bill. 

18.     All   overwriting,   alterations   have   been   countersigned   by   the 
authorized person with date. 

 
19.      Approval of extra item if any conveyed to be enclosed. 

 
20.     Contractor must ensure, in case of time extension, confirmation of 

extended validity of insurance, performance BG upto Defect liability 
period as per contract and a copy of approved time extension to be 
submitted. 

 
21.    Contractor must authorise their representatives competent for 

verification  of measurement  at site and these  person should be 
available at site. 

 
22.      Contractor is required to submit all test certificates of items claimed 

in bill for payment or for secured advance payment. Any item not 
meeting the test criteria’s will not be considered for payment
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23.     All the pages and enclosures of bills to be stamped with name and 
designation  of  the person  with full  signature  of  contractor’s  and 
HSCC’s site incharge before submission to the engineer. 

 
In addition to above any other document and details as required for 
checking, verification and timely processing of bill. 

 

 
 

50.      Terms & Conditions of Pre-qualification 

 
All the terms & conditions & prequalification criteria’s of prequalification 
document of invitation of prequalification are to be strictly complied during 
tenancy of contract. 

 

51.    MOST IMPORTANT: 
 

 

In case the contractor fails or defaults to complete the work or part of work or part 
of any items of work or the progress of work by contractor is found unsatisfactory, 
then HSCC for and behalf of the client after giving 15 (fifteen) days prior notice, 
may take suitable action in the interest of the project and in terms of the contract 
to get the works completed by HSCC himself  by deploying manpower, material 
etc. or by deputing another agency . The cost of the materials manpower and 
other resources etc. incurred for completing the balance work shall be charged at 
the risk and cost of the contractor and penalty shall be imposed on the contractor 
as deemed fit in terms of the contract. 

 
 
 

 
52.    MILESTONES TO BE ACHIEVED DURING THE CONTRACT PERIOD 

 
a)           1/8

th  
of the value of entire contract work up to 1/4

th  
of the period allowed 

for completion of construction. 
b)        3/8th  of the value of entire contract work up to 1/2nd  of the period allowed 

for completion of construction. 
c)         4/6

th  
of the value of entire contract work up to 3/4

th  
of the period allowed 

for completion of construction. 
 

An amount equivalent to 0.5% of contract value shall be withhold on each 
milestone if the above milestones are not achieved on time. 

 
Further, if milestone as mentioned at sr. no.  (a) above is not achieved and 
amount  withhold  but  if  the  next  milestones  of  sr no.  (b)  or  (c)  above 
achieved on time, the amount withhold due to non achieving of previous 
milestones  shall  be  released  immediately  and  if  the  entire  work  is
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completed on time then all the withhold amount of previous milestones 
shall be released immediately after approval of Engineer. 

 
53.      Funds follow up: 

 
Contractor has to follow with the state government/Client to get the funds 
released in case of delay in releasing the funds. 

 
54.      Handing over: 

 
Handing over of the project/works to the state Government/Client shall be 
the sole responsibility of contractor. 

 
55.      Deployment of Manpower: 

 
Contractor  should  post  one  full  time  supervisor  during  Defect  Liability 
Period at project site to rectify all defects & other related works. Further 
the minimum manpower deployment during currency of contract is as 
follows: 
1.  Civil Engineer : 01 Numbers 
2.  Electrical Engineer : 01 Number 
3.  Billing Engineer : 01 Number 
4.  Lab testing staff : 01 Number 

 
56.      Extra works: 

 
If the performance of the executing agency/contractor is found satisfactory 
and if required they may be offered another similar building part or full on 
the other location in the state on the same rate and terms & conditions of 
the existing contract. The value of the other works may be less or more 
than the present contract and the variation clause of the tender for this 
shall not be applicable. 

57.      Dismantling: 

 
If any dismantling fall in the construction area agency has to dismantle all 
the structure including foundation/substructure and subsequently the 
dismantled  material  to  be  deposited  to  client  failing  which  suitable 
deduction shall be made. 

 

 
 

58.      Meeting shall be held at Delhi/Client offices/ Sites. The expenditure 
for these meetings shall be borne by contractor. Further the 
expenditure pertains to inspection and third party quality check shall 
also be borne by Contractor.
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59.      Concreting also allowed to be done either by Ready Mix Concrete or 
Weight Batcher. 

 
60.     In  case  of  stoppage  of  query  for  any  construction  materials  like 

sand, aggregate etc, the agency has to arrange all materials from any 
where of India for uninterrupted progress of works. 

 
Where fly ash bricks are not available, local bricks of required strength 
may be used with prior approval from engineer. 

 
61.      Jurisdiction 

This contract is subject to jurisdiction of Delhi court alone to the 
exclusion of all other court. 

 
62.      Arbitration 

The venue of arbitration shall be in Delhi.
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ADDITIONAL SPECIFIC CONDITION OF CONTRACT 

AND 

SPECIFICATIONS 

(A)   GENERAL 

Scope of work broadly consisting of the following modules but not limited to only 
these: 

 
1.       Construction  of  District  Drug Warehouse  at  Kanker,  under  National 

Rural Health Mission scheme including all finishing works, all plumbing 
works, all sanitary, works, Electrical, HVAC   and development works 
etc (if any) under National Rural Health Mission scheme. 

2.       Relocation of existing services (if any) etc. complete in all respect. 
3.       Horticulture work wherever required. 

Any material and inventory which is in usable condition will have to be handed 
over to State District Hospital Authorities or as the case may be, and its receipt to 
be submitted to the engineer. In case the usable material and inventories are not 
handed over or the receipt not submitted then the amount as per advise of the 
District Hospital Authorities will be deducted from the bills. 

 
The work on all the modules will be taken up simultaneously by deploying 
independent team of labor, supervisor etc. to that particular module. 

 
A.       Shut down of electrical, Water supply, sanitary or any other services will 

have to be taken by properly by making a request to FRU CHC Authorities 
in writing at least 3 days in advance so that existing system is not affected. 

B.       Agency  has  to  make  temporary  barricading  of  work  site  by  putting 
curtains, sheets etc. for making the patient care area of hospital sound 
and dust proof. 

C.       If required, there will be no working during day and it will be allowed only 
at nights. The execution area to be made for temporary use of patient care 
during day. 

D.       Any  statutory  approvals  required  for  demolition,  carriage  of  material, 
addition or deletion of temporary or permanent structure will be taken by 
the agency. Payments made towards statutory charges will be reimbursed 
to the agency. 

 
The following facilities are also required to be provided during execution of work : 

 
1.       Safety barriers 
2.       Safety tapes 
3.       Safety officer
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4.       Use of safety jacket, caps and shoes and other safety norms 
5.       Provision for electricity and water during construction 

6.       Scaff folding provision for support of existing structure during 
construction 

7.       Outer lights 
8.       Traffic warden/guards 
9.       Approval from local authorities 
10.      Round the clock working for contractor in shifts 
11.      Defect liabilities on total work 
12.      non vendor based specification 
13.      Waterless urinals, audio visual console for information system 
14.      Plywood barrier outside working area 
15.      External lighting 
16.      Total electrical load 
17.      Total water requirement 
18.      Signage’s – special module– Alphabets and back lighting 
19.      Exhaust and ventilation in toilets. 
20.      Provision of site office and manpower 
21.      Anti skid strips on ramp 
22.      Outdoor land scaping 
23.      Provision for new electrical load and water supply need 

24.      Round the clock working permission from District Hospital Authorities. 

Further, The following conditions may also include in contract: 

1  The  following  Additional  Specific  Conditions  and  specification  shall  be 
read in conjunction with General Conditions of Contract and Specific 
Conditions  of  Contract.  If  there  are  any provisions  in these  Additional 
Specific Conditions which are at variance with the provisions in the above 
mentioned   documents,   the   provisions   in  these   Additional   Specific 
conditions shall take precedence. 

 
2  The  contractor  shall  be  obtain  all  approvals/  permissions  from  local/ 

statuary bodies during progress of works for dismantling/ demolition, 
additional/ alteration etc of any existing structure/ building or part of it. 

 
3  The  contractor  shall  check  &  ensure  design,  safety  requirements  & 

sustainability of existing structure on account of additions/ 
alterations/dismantling works. 

 
4.     Contractor shall make all arrangement of water, electricity, HVAC (if any), 

fire fighting and any or part of services of the existing premises/hospital 
shall run uninterruptedly during execution of work. However if required to 
hold/interrupt any or part of services to execute the work, prior approval 
required to be obtained from concerned department/officials. 

ADDITIONAL SPECIFIC CONDITION OF CONTRACT
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AND 

SPECIFICATIONS 

(B)             RELATING TO CIVIL, PLUMBING & fire fighting WORKS 
 

 

1.0                General 

 
1.1                The following Additional Specific Conditions and specification shall 

be read in conjunction  with General  Conditions  of Contract  and 
Specific Conditions of Contract. If there are any provisions in these 
Additional Specific Conditions which are at variance with the 
provisions  in the above mentioned  documents,  the provisions  in 
these Additional Specific Conditions shall take precedence. 

 
1.2                These  additional  specific  conditions  and  specification  shall  be 

considered as an extension and not as a limitation of obligation of 
the preference. 

 
*  The CPWD General Specification for Electrical works: Part V 

Down  Comer  System  for  fire  fighting-latest  issue. 
Termination used in the bid shall also be accordance with 
CPWD. 

 
*  For items not covered in CPWD Specification, the work shall 

be done as per the latest relevant IS Code of practice. 

 
*  For item not covered by any of the above the installation 

shall be done as directed by the Engineer and as per sound 
engineering practices. 

 
2.0                Scope of Contract 

 
2.1                The  scope  of  work  covers  the  supply,  erection,  testing  and 

commissioning of the Civil, Plumbing, Fire Fighting & Electrical 
Systems, Air- conditioning ( if any)   & Landscaping works which 
also  includes  design  &  preparation  of  structural  and  all  other 
detailed shop drawings, testing and commissioning of components 
and accessories. 

 
*  Civil works, plumbing & Fire Fighting works ( to the extent in 

the BOQ). 
*         Electrical works.
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2.2                The  work  shall  be  carried  out  in  conformity  with  the  plumbing 
drawings and the requirement of architectural, electrical, structural, 
and other specialised service drawings by the agency approved by 
Engineer. 

 
2.3                The Contractor shall make provision of hangers, sleeves, structural 

openings  and  other  requirements  well  in  advance  to  hold  up 
progress of the construction schedule. 

 
2.4                The   said   Contract   comprises   of   furnishing   of   all  materials, 

equipment,  labour  & transportation  etc.  necessary  to  render  the 
installation fully operational as per the intent of specification and 
drawings, including any necessary adjustment or corrections. The 
installation shall be all in conformity with local laws covering such 
installation. 

 
3.0                Contract Drawings 

 
3.1                The  drawings  issued  with  the  Bid  are  diagrammatic  only  and 

indicate the extent and general arrangement of the installation. 
Drawings shall not be scaled. 

 
3.2                The Contractor shall follow the Bid drawings for preparation of his 

detailed sanitary, plumbing & fire fighting & Shop drawings and for 
subsequent installation work. He shall check the drawings of other 
services to verify spaces in which his work will be installed. The 
Contractor shall examine all Architectural, Structural, Plumbing and 
other services drawings before starting the work and report to the 
Engineer any discrepancies and obtain clarification. Any changes 
found  essential  to coordinate  installation  of this work  with other 
services, shall be made with prior approval of the Engineer. 

 
4.0                Shop Drawings 

 
4.1                With in two weeks after Award of the Contract, the Contractor shall 

furnish for approval of the Engineer, three sets of detailed sanitary, 
plumbing, fire fighting ( external & internal), Pump room & Shop 
drawings of all equipment and materials required to complete the 
work as per specifications. These drawings shall contain details of 
construction, size, arrangement, operating clearances, performance 
characteristics, and capacity of all items of equipment, as also the 
details of all related items of work of other trades. All shop drawings 
to be made in accordance with latest fire safety norms & to be got 
approved by the authorities before it is finally approved by Engineer 
before start of work.
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4.2                All drawings necessary for assembly, erection, maintenance, repair 
and operation  of the equipment  shall be furnished  and different 
parts shall be suitably numbered for identification and ordering of 
spare parts. 

 
4.3                When   the   Engineer   makes   any   amendments   in  the   above 

drawings, the Contractor shall supply fresh sets of drawings with 
the  amendments  duly  incorporated,  along  with  the  drawings  on 
which corrections were indicated. 

 
4.4                No material or equipment may be delivered or installed at the job 

Site until the Contractor has in his possession, the approved Shop 
drawings for that particular material or equipment. 

 
4.5                After approval of the drawings by the Engineer, the Contractor shall 

further furnish six sets of Shop drawings for the exclusive use of 
and retention by the Engineer. 

 
4.6                Approval   of  drawings  by  the  Engineer  shall  not  relieve  the 

Contractor of any part of his obligation to meet all the requirements 
of  the  Contract  or  of  the  correctness  of  his  drawings.  The 
Engineer's approval of specific item shall not mean the approval of 
the assembly of which it is a component. The Contractor shall be 
responsible for and is to bear the cost for all alternations of the 
works due to discrepancies or omission in the drawings or other 
particulars supplied by him, whether such drawings have been 
approved by the Engineer or not. 

 
4.7                 Where  the  work  of  the  Contractor  has  to  be  installed  in  close 

proximity to, or will interfere with the work of other trades, the 
Contractor shall assist in working out the space conditions to make 
a satisfactory adjustment. If so directed by the Engineer, the 
Contractor shall prepare composite working drawings and sections 
to a suitable scale not less than 1:50, clearly showing how his work 
is to be installed in relation to the work of other trades. If the 
Contractor installs his work before coordinating with other trades, or 
so as to cause any interference with the work of other trades, he 
shall make all the necessary changes without extra cost. 

 
4.8                All shop drawings and detail drawings will be made as per 

requirements of local authorities and tender drawings incorporating 
all latest regulations and requirements. No separate drawings will 
be, issued for making shop drawings. 

 

 
 

5.0                Samples and Catalogues
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5.1                Prior to ordering any equipment/ material/ system, the Contractor 
shall submit to the Engineer, the catalogues, along with samples 
from approved list of manufacturers. No material shall be procured 
prior to the approval by the Engineer. 

 
5.2                Approval of Materials 

 
All materials used on the Works shall be new and of the best quality 
available, conforming to the relevant specifications and as per good 
Engineering  practice.  Prior approval  shall  be obtained  in writing 
from the Engineer for all materials proposed and when necessary, 
approved  sample  duly identified  and labelled shall be deposited 
with the Engineer and shall be kept at Site. List of approved make 
indicates make / manufacturer generally acceptable but final choice 
of  make  / manufacturer  of  material  &  models  shall  be  with  the 
Engineer. 

 
6.0                Material and Equipment 

 
6.1                All  material  and  equipment  shall  conform  to the  relevant  Indian 

Standards. 

 
6.2                Where interfacing occurs, equipment shall be mutually compatible 

in all respects. 

 
6.3                Where an item of equipment, other than as specified or detailed on 

the drawings, is approved by Engineer, requires any re-design of 
the structure, partitions, foundation, piping, writing or any other part 
of the mechanical, electrical or architectural layout, all such re- 
design, and all new drawings and detailing required therefore, shall 
be prepared by the Contractor at his own expense and approval 
obtained by the Engineer. 

 
6.4                All  similar   equipment,   materials,   removable   parts   of   similar 

equipment etc. shall be inter-changeable with one another. 

 
6.5                PPC  cement  of  approved  make  may  be allowed  to use  as  per 

CPWD/CG PWD specification after written approval from 
HSCC/CGMSC . 

 
7.0                Conformity with Statutory Acts, Rules and Standards 

 
7.1                The   installation   shall   be   in  conformity   with   the   Bye-laws 

Regulations and Standards of the local authorities applicable to the 
installations. But if the specifications and drawings call for a higher
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standard of materials and/or workmanship than those required by 
any of  the  above  regulations  and those  required  by any of  the 
above regulations and standards, then the specifications and 
drawings shall take precedence over the said Regulations and 
Standards. 

 
7.2                However,  if  the  drawings  or  specifications  required  something, 

which violates the Byelaws and Regulations, then the Bye-laws and 
Regulations shall govern the requirement of this installation. 

 
7.3                Indian Standards : The System / Components shall conform to 

relevant Indian standards wherever they exist and to the national 
Building Code Amended up to date. 

 
7.4                Nothing in these Specification shall be constructed to relieve the 

contract  of  his  responsibility  for  the  design.  Manufacture  and 
installation of equipment with all its accessories in accordance with 
applicable statutory regulations and safety codes in force. 

 
8.0                Technical Data 

 
8.1                Deleted 

 
9.0                Manufacturer's Instructions 

 
9.1                Where manufacturers have furnished specific instructions relating 

to  the   materials   and   equipment   used,   covering   points   not 
specifically mentioned in these documents, manufacture's 
instructions shall be followed. 

 
10.0              Training and Operating Instructions 

 
10.1              If required by the Engineer, the Contractor shall at no extra cost 

train members of the maintenance staff either at his or the 
subcontractor's workshop or at such other place or places as may 
be considered suitable by the Engineer. 

 
10.2              Upon  completion  of  all  work  and  all  tests,  the  Contractor  shall 

furnish the necessary skilled labour and helpers for operating the 
entire installation for a period of fifteen (15) working days. During 
this period, the Contractor shall instruct and train the Engineer's 
representative in the operation, adjustments and maintenance of all 
equipment installed. 

 
10.3              The  Contractor  shall  submit  to  the  Engineer  a  draft  copy  of 

comprehensive  operating  instructions  and maintenance  schedule
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for all systems and equipment including in this Contract. This shall 
be supplemented, not substituted, by manufacturer's operating and 
maintenance manuals. Upon approval of the draft, the Contractor 
shall submit to the Engineer four (4) complete bound sets of 
operating and maintenance schedules along with manufacturers 
printed literature. 

 
11.0              Inspection and Testing 

 
11.1              The Engineer reserves the right to request inspection and testing at 

manufacturer's Works at all reasonable times during manufacture of 
items for this Contract. 

 
11.2              The Engineer or his authorised representative shall have full power 

to inspect the materials and workmanship at the Contractor’s Works 
or at any place from which the materials or equipment is obtained. 
Acceptance by the Engineer of any material or equipment shall in 
no way relieve the Contractor of his responsibility for meeting the 
requirements of the specifications. All incident expenditure like 
travelling, boarding and lodging etc shall be born by the contractor. 

 
11.3              Routine and typical tests for the various items of equipment shall be 

performed at the Contractor's Works and test certificates furnished. 
If   required  by  the  Engineer,  the  Contractor  shall  permit  the 
authorised representative of the Engineer to be present during any 
of the tests. 

 
11.4              After installation has been virtually completed, the Contractor shall 

carry   out   under   the   direction   and   in  the   presence   of   the 
representative of the Engineer such tests and inspections as have 
been specified, or as the representative shall consider necessary to 
determine whether or not the full intent of the requirements of the 
drawings and specifications have been fulfilled. In case the work 
does not meet the full intent of the drawings and specifications and 
further tests are considered necessary, the Contractor shall carry 
them out and bear the expenses thereof. 

 
11.5              The  Contractor  shall  provide  all  necessary  instruments  such  as 

Theodolite,  Dumpy  level,  steel  tapes,  weighing  machine,  plumb 
bobs, spirit levels, hammers, micrometers, thermometers, hydraulic 
testing machine, smoke test machine and labour for testing. The 
Contractor shall make adequate records of the test procedures and 
readings,  shall repeat  any tests  requested  by the Engineer  and 
shall provide test certificates signed by an properly authorised 
person.  Such  test  certificates  shall  cover  all  Works.  All  such
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equipments   shall   be  tested   for   calibration   at   any   approved 
laboratory. 

 
11.6              If test fail to demonstrate the satisfactory nature of the installation 

or   any   part   thereof,   then   no   claims   for   the  extra   cost   of 
modifications, replacement or retesting will be considered. The 
decision of the Engineer shall be regarded as final as to what 
constitutes a satisfactory test. 

 
11.7              The  above  general  requirements  as  to  testing  shall  be  read  in 

conjunction with any particular requirements specified elsewhere. 
 
12.0              Test Certificates 

 
The contractor shall submit test certificates for all the materials / 
systems. These shall be issued by a government recognized 
inspection  office  certifying  that  all  Equipment,  Materials, 
Construction and function are in agreement with the requirements 
of these specification and accepted standards. 

 
13.0              Performance Guarantee/Retention Money 

 
13.1              It is clearly understood that the specifications, drawings, schedule 

of quantities for fire fighting system are for bidder’s guidance only. 
The bidder shall carry out necessary calculation and provide 
alternative equipment required to achieve the specified level of fire 
fighting required for human safety. Complete sets of Architectural 
Drawings are available at site in the Engineer’s office and reference 
may be made to these drawings as required for calculations or for 
other details. The contractor shall also guarantee that performance 
of  various  equipments,  individually,  shall  not  be  less  than,  the 
quoted ratings. 

 
14.0              Quiet Operation and Vibration 

 
14.1              All equipment shall operate under all conditions of load without any 

sound or vibration, which is objectionable in the opinion of the 
Engineer.   In  case  of  rotating  machinery,   sound  or  vibration 
noticeable outside the room in which it is installed or annoyingly 
noticeable inside its own room, shall be considered objectionable. 
Such conditions shall be corrected by the Contractor at his own 
expense. 

 
 
 
 

15.0              Accessibility
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15.1              The Contractor shall locate all equipment, which must be serviced, 
operated or maintained in fully accessible positions. The exact 
location and size of access panels, required for each valve or other 
devices requiring attendance, shall be finalised and communicated 
well in time, to be provided in the normal course of work, failing this, 
the Contractor shall make all the necessary repairs and changes at 
his own expense. 

 
16.0              Electrical Installation 

 
16.1              The electrical installation shall be in total conformity with the control 

wiring drawings prepared by the Contractor and approved by the 
Engineer & shall be connected and tested in the presence of an 
authorised representative of the Contractor and of the Engineer. 

 
16.2              It is to be clearly understood  that the final responsibility  for the 

sufficiency, adequacy and conformity to the Contract requirements 
of the electrical installation work lies solely with the Contractor. 

 
17.0              Completion Certificate 

 
17.1              On completion of the installation, a certificate shall be furnished to 

the Engineer, by the Contractor, countersigned by the licensed 
supervisor  under  whose  direct  supervision  the  installation  was 
carried out. This Certificate shall be in the prescribed form as 
required by the local authority. On the basis of this certificate, the 
Contractor shall arrange for inspection of installation by the 
concerned local authorities. 

 
17.2              The Contractor shall be responsible at his own cost for getting the 

installation duly approved by the Authorities concerned. 
 
18.0              Completion Drawings 

 
18.1              At the completion of the work in all respects, the Contractor shall at 

his own cost submit to the Engineer 4 (four) sets of layout drawings 
drawn at the approved scale indicating the installation. These 
drawings  shall  clearly  indicate  the  complete  plant  layouts,  and 
piping layouts, location wiring, exact location of all the concealed 
piping, valves, controls, wiring and other services. The Contractor 
shall also submit 4(four) sets of consolidated control diagrams, 
technical literature on all automatic controls and complete technical 
literature  on  all  equipment  and  materials.  The  Contractor  shall 
frame  under  glass,  in  the  plant  room  all  consolidated  control 
diagrams and all piping diagrams.
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19.0              Rates 

 
19.1              Quoted  rate  includes  any  materials,  equipment,  appliances  and 

incidental work not specifically as being furnishing or installed, but 
which   are   necessary   and   customary   to   make   a  complete 
installation. 

 
19.2              The Contractor shall check at all stages and supervise at the point 

of connection the associated civil, electrical and plumbing works 
like underground and overhead tanks, power supply and installation 
of makeup water connection, drain connection in the fire fighting 
tanks and vicinity of plant room etc. In case of any discrepancy, all 
rectifications etc, required as a failure to do so, shall be carried out 
by the Contractor at his own expenses. 

 
20.0              Check List 

 
20.1              The Contractor shall provide to the Engineer 4(four) copies of a 

comprehensive maintenance checklist and shall post a copy of it in 
the Plant Room. The checklist shall be a list of each piece of 
equipment in this Contract, and shall provide a space for each of 
the next fifty-two weeks to record the maintenance provided to and 
status of various equipment. Each month at the time of inspection, 
the Contractor shall certify on this check list that he has examined 
each piece of equipment and that, in his opinion, it is operating as 
intended by the manufacturer, and that all necessary intention has 
been performed. 

 
21.0              Repairs 

 
All equipment that requires repairing shall be immediately serviced 
and repaired. During the maintenance period, all parts and labours 
shall be furnished at no extra cost to the Engineer. 

 
22.0              Control System 

 
During the maintenance period, once each month the Contractor 
shall check all controls in various areas to ensure that these are 
functioning as designed. This shall apply to all pressure switches 
and pressure gauges, contactors, relays, controller switches, high 
and low pressure cut-outs etc.



HSCC/NRHM//CG/2015  SCC-Page - 65 

 

 
 

23.0              Reference Points 

 
23.1              Contractor  shall  provide  permanent  bench  marks,  flag  tops  and 

other reference points for the proper execution of work and these 
shall be preserved till the end of Works. 

 
23.2                 All such reference points shall be in relation to the levels and locations, 

given in the Architectural and plumbing drawings. 
 

 
24.0                 License and Permits 

 
24.1                 Contractor shall hold a valid plumbing, electrical, HVAC license issued by 

the Municipal Authority or other competent authority under whose 
jurisdiction the work falls. 

 
24.2                 The contractor  has to take all the approvals of local bodies for all the 

addition/deletion  over  the  approved  building  plans.  The 
documents/drawings to be prepared and submitted in the manner desired 
by them after the same is approved by HSCC. Contractor  has to take 
approvals of entire/Part works if required before start of works. Contractor 
will be held responsible if any work at site is carried out without having 
approval of municipal or local bodies. 

 
24.3                 Contractor  shall keep constant  liaison with the competent  Municipal  or 

other authority and obtain approvals and connections for all drainage and 
water supply works carried out by him. 

 
24.4                 Contractor    shall   obtain   from   the   competent    Municipal   Authority 

completion certificates with respect to his work as required for occupation 
of the building. 

 
24.5                 Before start of HVAC, Electrical, ATT, Water proofing, Fire Fighting, Fire 

alarm   system,   PA   System,   EPABX   System,   Horticulture   Works, 
aluminium   works,   stainless   steel   works,   signages   works   etc.   The 
contractor must take approval of agencies from engineer (As applicable). 

 
24.6                 Any fees deposited in connection with the work on behalf of the Client in 

Statutory bodies,  Corporations,  Government  departments,  etc. shall be 
paid by the Contractor and the same shall be reimbursed on production of 
original vouchers. Necessary endorsement / application if required shall 
be arranged from the Employer by the Engineer. 

 

 
25.0                 Cutting and Making Good 

 
25.1                 No  structural   member   shall  be  chased  or  cut  without   the  written 

permission of the Engineer. 
 

C)              RELATING TO ELECTRICAL INSTALLATIONS
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1.0                General 

 
1.1                The  following  Additional  Specific  Conditions  shall  be  read  in 

conjunction with General Conditions of Contract and Specific 
Conditions  of  Contract.  If  there  are  any  provisions  in  these 
Additional Specific Conditions which are at variance with the 
provisions  in the above mentioned  documents,  the provisions  in 
these Additional Specific Conditions shall take precedence. 

 
2.0                Regulations and Standards 

 
2.1                The installations shall conform in all respects to Indian Standard 

Code of Practice for Electrical Wiring Installation IS : 732-1989 and 
as per   latest  CPWD  General  Specification  for Electrical  Works 
(Part I, II & IV). It shall also be in conformity with the current Indian 
Electricity Rules and regulations in so far as these are applicable to 
the  installations.  Wherever  these  Additional  Specific  Conditions 
calls for a higher standard of material and/or workmanship  than 
those required by any of the above regulations, then this Additional 
Specific Conditions shall take precedence over the said Regulation 
and Standards.  External  works  & fire detection  & alarm  system 
works to be done as per CPWD specification & relevant IS codes. 

 
3.0                Rates 

 
3.1                The rates bided shall be for complete items of work inclusive of all 

taxes, statutory charges, excluding Service Tax with Swachha 
Bharat Cess and all other charges for items contingent to the work, 
such as, packing, forwarding, insurance, freight and delivery at Site 
for the materials to be supplied by the Contractor, watch and ward of 
all materials for the Internal & external, Electrical Installation testing 
& commissioning work including water & power for successful 
installation, testing & commissioning work at Site and getting   
approvals   &  permanent   electricity   connection   from concerned 
local body(s) etc. Reimbursement of Service Tax with Swachha 
Bharat Cess will be made after payment by Contractor and 
submission of tax paid challan. 

 
4.0                Completeness of Bid 

 
All sundry fittings, assemblies, accessories, hardware items, 
foundation  bolts,  termination  lugs  for  electrical  connections  as 
required, and all other sundry items which are useful and necessary 
for   proper   assembly   and   efficient   working   of   the   various 
components of the work shall be deemed to have been included in 
the  Bid  rates  and  prices,  whether  such  items  are  specifically 
mentioned in the Bid documents or not. 

5.0              Works to be done by the Contractor
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5.1                Unless  and  otherwise  mentioned  in  the  Bid  documents,  the 
following works shall be done by the Contractor, and therefore their 
cost shall be deemed to be included in their rates and prices: 

 
i.         Foundations    for   equipments    and   components    where 

required, including foundation bolts 

 
ii.        Cutting   and  making   good  all  damages   caused   during 

installation and restoring the same to their original finish 

 
iii.       Sealing of all floor openings provided by him for pipes and 

cables, from fire safety point of view, after laying of the same 

 
iv.       Painting  at  site  of  all  exposed  metal  surfaces  of  the 

installation other than pre-painted items like fittings, fans, 
switchgear/ distribution gear items, cubicle switch board etc. 
and erection, shall however be rectified to the satisfaction of 
the Engineer 

 
v.        Testing and commissioning of complete installation 

 
6.0                Tools for Handling and Erection 

 
6.1                All  tools  and  tackles  required  for  handling  of  equipments  and 

materials at Site of work as well as for their assembly and erection 
and also necessary test instruments shall be the responsibility of 
the Contractor. 

 
7.0                Terminology & Scope 

 
7.1                Terminology  &  scope  for  this  project  shall  be  as  per  CPWD 

Specification  for  Electrical  Works  (Part  I  -  Internal)  -  latest  & 
External Works - Part II - latest. 

 
7.2                Measurement 

 
Measurement  shall  be  as  per  CPWD  specifications  Part  –  I 
( Internal ) & Part - II ( External) unless otherwise specified in the 
technical specifications / BOQ. 

 
 
 
 

8.0                Drawings
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8.1                The drawings indicate the extent and general arrangements of the 
fixtures, controlling switches, wiring system etc. and are essentially 
diagrammatic. The drawings indicate the points of termination of 
conduit runs and broadly suggest the routes to be followed. The 
Contractor  shall  submit  six  sets  of  working  electrical  drawings 
based   on  tender   drawing   including   reflected   ceiling   plan 
coordinating other essential building services for HSCC approval. 
Contractor has to make necessary changes if any as per comments 
given by HSCC before execution. The work shall be executed as 
indicated in the approved drawings, however any minor changes 
found essential to co-ordinate the installation of this work with the 
other trades shall be made without any additional cost of owner. 
The  drawings  are  for  guidance  of  the  contractor  and  exact 
locations, distance and levels shall be governed by the building. 
The Contractor shall examine all architectural, structural, plumbing 
and  sanitary  &  electrical  drawings  before  starting  the  work  and 
report  to  the  Engineer  any  discrepancies,  which  in  his  opinion 
appear on them and get it clarified. Contractor shall not be entitled 
to any extras for omissions or defects in electrical drawings or when 
they conflict with other services work. 

 
9.0                Conduit/ Trunking Layout 

 
9.1                Prior to the laying of the conduits and trunking, the Contractor shall 

examine/ study drawings and report to Engineer in case he desires 
to make any changes from Consultant proposed conduit layout plan 
and shall get the same approved from HSCC. 

 
10.0              Shop Drawings (As applicable with reference to the BOQ) 

 
10.1              The Contractor shall prepare and submit to the Engineer for his 

approval detail shop drawings of Main & Sub Distribution Boards, 
Distribution Boards, special pull boxes, light & fan switch boards, 
telephone distribution boards, FDA system and lightning protection 
system and other equipment to be procured/ fabrication by the 
Contractor within 15 days of signing of the above items required to 
complete the electrical installation in all respect. 

 
11.0              Manufacturer's Instruction 

 
11.1              Where manufacturers' have furnished specific instructions, relating 

to the materials used in this job, covering points not specifically 
mentioned in these documents, these instructions shall be followed 
in all cases.
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12.0              Materials & Equipment 

 
12.1              All materials and equipment shall be ISI marked and shall be of the 

approved make and design. Unless otherwise called for, only the 
best  quality  of  materials  and  equipment  shall  be  used.  The 
Contractor shall be responsible for the safe custody of all materials 
till these are taken over by client and shall insure as against theft, 
damage by fire, earth quake etc. A list of items of materials and 
equipment, together with a sample of each shall be submitted to the 
Site office. 

 
13.0              Scale 

 
13.1              Drawings  shall  be prepared  to the scale  as required  for proper 

explanation   and   shall   indicate   the  size   and   location   of   all 
equipments and accessories herein. The Contractor shall obtain all 
dimensions  preferably  at  the  building  (Site  of  work)  and  check 
those plans for interference with the building structure and other 
equipment. 

 
14.0              Brochures and Data 

 
14.1              The   Contractor   shall   submit   four   copies   of   all   brochures   / 

manufacturer's description data and similar literature. 
 

 
 

15.0              Approval of Shop Drawings 

 
15.1              The  Engineer's  approval  of  shop  drawings,  schedule,  brochures 

etc. shall be an approval of general details and arrangements only 
and shall not relieve the Contractor from responsibility for deviation 
from drawings or specifications unless he has in writing called 
Engineer to such deviations at the time of submission nor shall it 
relieve the Contractor from responsibility for errors or omissions of 
any kind in the shop drawings when approved. 

 
16.0              Samples & Catalogues 

 
For  HSCC  approval,  Contractor  shall  submit  the  samples  & 
catalogue  of  the  material,  which  are  used  at  Site  as  per  the 
approved makes. 

 

 
 

17.0              Approval of Materials
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17.1              All materials used on the Works shall be new and of the best quality 
available, conforming to the relevant specifications and as per good 
Engineering  practice.  Prior approval  shall  be obtained  in writing 
from the Engineer for all materials proposed and when necessary, 
approved  sample  duly identified  and labelled shall be deposited 
with the Engineer and shall be kept at Site. List of approved make 
indicates  make/  manufacturer  generally  acceptable.  Contractor 
shall submit the detail drawings for HSCC approval. 

 
18.0             Inspection, Testing and Inspection Certificate 

 
18.1              HSCC and authorised representative of HSCC shall have at all 

Reasonable times access to the Contractor's premises or Works 
and shall have the power at all reasonable  time to inspect  and 
examine the materials and workmanship during its manufacture or 
erection or if the      part   of   works   is   being   manufactured   or 
assembled at other premises or works. 

 
18.2              The Contractor shall arrange all the materials and labour required 

for inspection of equipment or for any testing to be carried out at 
his/ manufacturer's  works  or at Site. Notice for such inspection/ 
presence  for  testing  shall  be  given  to  the  Engineer  by  the 
Contractor at least fifteen (15) days in advance together with the 
routine test certificates of the equipments/ materials given by the 
manufacturer. 

 
18.3              Not withstanding approval of tests or equipment by the Engineer, 

the Contractor shall be required to perform site tests and prove the 
correctness of ratings and performance of equipment/ machinery 
and materials supplied and installed by the Contractor as per the 
Contract  specifications  and  conditions.  Engineer  shall  have  full 
power to order the material or work to be tested by an independent 
agency at the electrical Contractor's expense in order to prove 
soundness & adequacy. 

 
19.0              Schedule & Manner of Operation 

 
19.1              Time  being  the  essence  of  this  Contract,  Contractor  shall  be 

expected to furnish all labour & material in sufficient quantities at 
appropriate time, expedite and schedule the work to meet the 
Engineer's  requirement  and  so  manage  the  operations  that  the 
work shall be completed in time as stated else where. In case of 
shut  down  of  power  supply,  Contractor  shall  coordinate  with 
Engineer and shall carry out essential works during the shut down 
period allowed by the Engineer. In case Engineer allows for such 
period during night or early morning hours, Contractor shall make
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all provisions to avail such account. Contractor shall not be entitled 
for any extra claims on such account. Contractor shall programme 
his work in such a way that items of work requiring presence of 
Engineer are carried out between 9 A.M. & 5 P.M. on working days. 

 
20.0              Performance Guarantee 

 
20.1              All equipment  shall be guaranteed for   a minimum period of 12 

(Twelve) months from the date of handing over of installation to the 
Engineer  against unsatisfactory  performance  and/or break down. 
The equipment or component or any other part of installation so 
found defective within the guarantee period shall be replaced / 
repaired by the Contractor free of cost to the satisfaction of the 
Engineer. The normal guarantee and or warrantee provided by the 
manufacturer will have to be submitted along with all the test 
certificates from manufacturer. 

 

 
 

21.0              Conformity with Statutory Acts, Rules and Standards 

 
21.1              The   installation   shall   be   in  conformity   with   the   Bye-laws, 

Regulations and Standards of the local authorities applicable to the 
installations. But if the specifications and drawings call for a higher 
standard of material and/or workmanship than those required by 
any   of   the   above   Regulations    and   Standards,   then   the 
specifications  and drawings shall take precedence  over the said 
regulations and standards. 

 
21.2              However,  if  the  drawings  or  specifications  required  something 

which violates the Bye-laws and Regulations,  then the Bye-laws 
and Regulations shall govern the requirement of this installation. 

 
21.3              Indian Electricity Act and Rules: All electrical works in connection 

with installations of the system shall be carried out in accordance 
with the provision of the Indian Electricity Act, 1910 and the Indian 
Electricity Rules 1956, both amended upto date. 

 
21.4              CPWD Specification: The Electrical installation work shall conform 

to  CPWD  General   specifications   for  Electrical  Works   Part   I 
(Internal) l and Part II (External)  latest issues , both amended upto 
date. 

 
21.5              Indian  Standard:  The  system  /  components  shall  conform  to 

relevant  Indian  Standards  wherever  they  exist  and  to the  latest 
National Building Code-1983.
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21.6              Nothing in these specifications  shall be construed  to relieve the 
Contractor of his responsibility for the design, manufacture and 
installation of the equipment with all its accessories in accordance 
with applicable Statutory Regulations and safety codes in force. 

 
22.0              Completion Drawings (As Built Drawings as applicable to the 

BOQ) 

 
22.1              On completion of the work and before issue of certificate of virtual 

completion, the Contractor shall submit to the Engineer completion 
plan  drawn  to  a  scale  in  tracing  cloth  with  ink  indicating  the 
following, along with three blue print copies of the same: 

 
a.       Run and size of conduits, inspection boxes, junction boxes 

and pulls boxes 

 
b.       Number of size of conductors in each conduit 

 
c.  Location and rating of sockets and switches controlling the 

light and power outlets 

 
d.       Location  and  details  of  main  &  sub  distribution  boards, 

distribution boards indicating the circuit number controlled by 
them 

 
e.       Type of fitting viz. fluorescent, pendants, brackets, bulkhead 

etc., including their rating & type of lamp, fans and exhaust 
fans 

 
f.        A  complete  wiring  diagram  as  installed  and  schematic 

drawings showing all connections for the complete electrical 
system 

 
g.       Location of telephone outlets, junction boxes and sizes of 

various conduits and number & sizes of wire drawn 

 
h.       Layout of telephone cables 

 
i.         Location of all earthing stations, route and size of all earthing 

conductors, manholes etc. 

 
j.         Layout and particulars of cables & sub mains 

k.        Schematic drawing for telephone system 

l.         Layout of conduits for computer outlet points
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m.      Layout   and   details   of   fire  detection   &   alarm   system 
consisting of manual call points, fire alarm hooters, smoke & 
heat detector, FDA control panel including details of conduits 
and number of wires drawn 

 
n.       Layout and details of lightning protection system 

o.       Insulation tests and earth test results 

p.       PA System drawings 

q.       Fire System drawings 

r.        Disc Antenna drawings 

s.        Equipment drawings 

t.        Cable route layout of HT, LT & other cables 

u.       External lighting drawing with road layout 

23.0              Confirmation of Quantities 

 
23.1              All quantities indicated in BOQ are tentative which may vary as per 

site conditions. Contractor has to verify quantities before procuring 
the material. No payment shall be payable for quantity brought to 
site but not used. 

 
24.0              Terms of Payment (Only for items of major electrical equipments if 

applicable) 

 
For purposes of estimating the contract value of work executed for 
certificate of payment under clause 32(d) of section II the following 
norms shall be followed. 

 
a.       80% of BOQ rate on receipt of equipment against receipt of 

complete material at site & test certificates in accordance 
with clause 33(l) of SCC. 

b.       10% of BOQ rate on erection and installation of equipment. 

c.        10% after successful completion of all works including all 
testing, commissioning & taking over.
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25.0              Training of Personnel (As applicable to the BOQ) 

 
The Contractor shall arrange to train the Employer's personnel prior 
to provisional take over of the project for the following: 

 
a)       Lift 

 
b)       Telephone Exchange 

 
c)       All other Equipments like DG sets, pumps, panels etc. 

 
d)       Adjustment of setting for controls and protective devices 

e)       Preventive maintenance 

f)        Operation of all electrical panels including their 
interconnectivity and interlocking scheme 

 
g)       Fire detection system 

 
26.0              Completion Certificate 

 
26.1              On completion of the installation, a certificate shall be furnished to 

the Engineer, by the Contractor, countersigned by the licensed 
supervisor  under  whose  direct  supervision  the  installation  was 
carried  out.  This  certificate  shall  be  in  the  prescribed  form  as 
required by the local authority. On the basis of this certificate, the 
Contractor shall arrange for inspection of installation by the 
concerned local authorities. 

 
26.2              The Contractor shall be responsible at his own cost for getting the 

installation duly approved by the authorities concerned. 
 
27.0              Check List 

 
27.1              The Contractor shall provide to the Engineer 4(four) copies of a 

comprehensive maintenance checklist and shall paste a copy of it 
in the Substations & Plant Room. The checklist shall be a list of 
each piece of equipment in this Contract, and shall provide a space 
for each of the next fifty-two weeks to record the maintenance 
provided to and status of various equipment. Each month, at the 
time of inspection, the Contractor shall certify on this check list that 
he has examined each piece of equipment and that, in his opinion, 
it  is  operating  as  intended  by  the  manufacturer,  and  that  all 
necessary tests have been performed.
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28.0              Repairs 

 
All equipment that requires repairing shall be immediately serviced 
and repaired during the maintenance period. All parts and labours 
shall be furnished at no extra cost to the Engineer. 

 
29.0              Safe Custody and Storage 

 
Safe custody of all machinery and equipment dismantled, shifted & 
supplied by the Contractor shall be his own responsibility till the 
final taking over by the Employer. The Contractor should, therefore, 
employ sufficient staff for watch and ward at his own expenses. The 
Employer may, however, allow the Contractor to use the building 
space  for temporary  storage  of  his equipment,  if such space  is 
ready and available. 

 

 
 

30.                 Testing and Commissioning 

 
The Contractor shall pay for and arrange without any extra cost, all 
necessary balancing and testing equipment, instruments, materials, 
accessories, power, water, fuel and the requisite labour for testing. 
Any defects  in materials  and/or in workmanship  detected  in the 
course of testing shall be rectified by the Contractor entirely at his 
own cost, to the satisfaction of the Engineer. The installation shall 
be tested again after removal of defects and shall be commissioned 
only after approval by the Engineer. All tests shall be carried out in 
the presence of the Engineer or the Engineer's representative. 

 

 
 
 
 
 
 

31.      Layout of   all services , operating and maintenance   instructions. 
DO’s and Don’t’s etc 

for all the plant rooms, AHU’s machine rooms, sub stations, pump room, 
toilets,  control  panels  etc  must  be  equipped  with  coloured  layout  of 
services  for the each floor . Operation and maintenance manual of the 
respective  services,  Do’s  and  Don’t’s  for  all  the  plants,  machinery  & 
services to be installed with every individual units.
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(D)               SPECIFIC CONDITIONS OF CONTRACT RELATING TO HVAC 
SYSTEM 

 
1.0                General 

 
1.1                The  following  Additional  Specific  Conditions  shall  be  read  in 

conjunction with General Conditions of Contract and Specific 
Conditions  of  Contract.  If  there  are  any  provisions  in  these 
Additional Specific Conditions which are at variance with the 
provisions  in the above mentioned  documents,  the provisions  in 
these Additional Specific Conditions shall take precedence. 

 
2.0                Scope of Contract 

 
2.1                The scope and general character of works to be carried out under 

this section comprises of Supply, Installation, Testing and 
Commissioning of Heating, Ventilation and Air-conditioning 
installations as illustrated in drawings, specifications, technical data 
and Bill of Quantities. 

 
3.0                Stores and Materials 

 
3.1                The contractor shall provide every thing necessary for the proper 

execution of the work according to the intent and meaning of the 
drawings,   Bill  of  quantities  and  specifications   taken  together 
whether  the  same  may  or  may  not  be  particularly  shown  or 
described  therein  provided  that  the  same  can  be  reasonably 
inferred there from. In case of any discrepancy in the drawings or 
between the drawings, Bill of quantities and specification, the more 
stringent  shall be followed.  The decision  of the Engineer  in this 
regard will be final and complied with. 

 
4.0                Supply of Equipment 

 
Equipment shall be strictly as per the list of approved makes/ 
manufacturers given in the Bid documents. However, final choice of 
make shall lie with the Engineer. 

 
4.1                The Contractor shall submit manufacturer’s test certificates of 

equipment supplied. 

 
4.2                The Contractor shall submit the original "Excise Paid Certificates", 

and exit Gate passes form manufacturer's factory/works clearly 
bearing the batch numbers and date of despatch.
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5.0                Working Drawings etc. 

 
5.1                The  Contractor  shall  within  60  days  of  signing  of  the  Contract, 

prepare and submit to the Engineer for approval, 2 sets of detailed 
shop  drawings   of   equipment,   equipment   characteristics   and 
capacity details of all equipment, accessories and devices etc. as 
per specifications and as required by the Engineer. 

 
5.2                These  drawings   shall   contain   details   of   construction,   size, 

arrangement,  operating  clearances,  performance  characteristics, 
and capacity of all items of equipment, as also details of all related 
items of work by other disciplines. 

 
5.3                If the Engineer makes any amendment in the above drawings, the 

Contractor shall supply two fresh sets of drawings with the 
amendments duly incorporated, along with the drawings on which 
corrections  were made.   After final approval  has been  obtained 
from the Engineer, the Contractor shall submit a further six sets of 
shop  drawings  for  the  exclusive  use  of  and  retention  by  the 
Engineer. 

 
5.4                The shop drawings shall be submitted for approval sufficiently in 

advance  of  planned  delivery  and  installation  of  any material,  to 
allow Engineer ample time for scrutiny.  No claims for extension of 
time shall be entertained because of any delay in the work due to 
failure to produce shop drawings in time. 

 
5.5                Approval rendered on shop drawings shall not be consider as a 

guarantee   of   measurement   or  of   building   condition.   Where 
drawings are approved, said approval does not mean that drawings 
have been checked in detail nor does it in any way relieve the 
contractor   from   his  responsibility   of   furnishing   materials   or 
performing work as required by the contract. 

 
6.0                Completion Drawings 

 
6.1                Following  "AS BUILT"  drawings  duly laminated  and montable  at 

various   locations   shall   be  submitted   by   the   Contractor   on 
completion of the work : 

 

 
 

a.       Plant  installation  drawings  giving  complete  details  of  the 
entire equipment including foundations
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b.       Ducting drawings showing all sizes, damper locations and 
sizes of all air outlets and intakes, for all floors 

 
c.  Electrical    drawings    showing    cable    sizes,    equipment 

capacities, control components and control wiring 

 
d.       Schematic  control  drawings  giving  detailed  sequence  of 

operation and notes to explain the operation of the control 
circuit 

 
e.       Piping drawings showing all pipe sizes, valves and fittings 

 
f.        Any other drawings to be supplied as per instructions of the 

Engineer. 

g.       Water supply and drainage of all toilets duly laminated and 
mounted on walls of toilets 

h.       Entire water supply, and fire fighting system on one drawing 
duly laminated and mounted on pump room 

i.         Entire Drainage system including STP from first floor trap till 
end manhole duly laminated and mounted at desired place. 

 
The  drawings  shall  be  cross  checked  and  approved  by  the 
Engineer before acceptance. 

 
7.0                Operation and Service Manuals 

 
7.1                The Contractor shall submit 3 (three) sets of operation and service 

manuals in respect of the air-conditioning plant including salient 
details of plant. 

 
Following minimum details shall be furnished: 

 
i)        Detailed equipment data as approved by the Engineer 

ii)        Manufacturer's maintenance and operating instruction 

iii)       Approved test readings 

The Contractor shall also submit 4 (four) sets of technical literature 
on all automatic controls and complete technical literature on all 
equipment and materials.  The Contractor shall frame under glass, 
in the Air conditioning plant room all consolidated control diagrams 
and all piping diagrams.
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coloured Layouts of all electrical lines in A 1 size properly laminated 
to be     fixed at various locations at the time of handing over of 
building. 

 
 
 
 

8.0                Inspection at Contractor's Premises 

 
8.1                The Engineer and his representatives shall at all reasonable time 

have free access to the Contractor's premises/works.    The 
Contractor shall give every facility to the Engineer and his 
representative and necessary help for inspection and examinations 
and test of the materials and workmanship. 

 
8.2                The  Engineer's  representative  shall  have  full  powers  to  inspect 

drawings of any portion of the work or examine the materials and 
workmanship of the plant at the Contractor's works or at any other 
place   from   where   the   material   or   equipment   is  obtained. 
Acceptance of any material or equipment shall in no way, relieve 
the Contractor of his responsibility for meeting the requirement of 
the specifications. 

 
8.3                For  Imported  screw  type  water  chilling  machine  manufacturer’s 

factory test certificate would be acceptable in lieu of inspection at 
manufacturer works. 

 
9.0                Subcontracting 

 
The Contractor may subcontract part of the works with the written 
approval  of the Engineer to any of the approved subcontractors 
given in the list of approved subcontractors, makes and 
manufacturers.  A  single  subcontractor  shall  be  appointed  for 
carrying out the entire work of supplying, installation, testing and 
commissioning  of all the equipment covered under the package. 
However, the overall responsibility of the Contractor for compliance 
with the Contract terms does not alter by subcontracting. 

 
10.0              Material Submittals 

 
The Contractor shall submit material submittals for all equipment 
and  machinery  for  the  written  approval  of  the  Engineer  before 
placing orders. The material submittals shall comprise of at least 
the following: 

 
a.       Manufacturer's  technical  catalogues  and  brochures  giving 

technical data about performance and other parameters
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b.      Manufacturers drawings/ sketches showing construction, 
dimensional and installation details 

 
c.  Rating  charts  and  performance  curves  clarifying  rating  of 

equipment selected and proposed 
 
11.0              Samples and Prototypes 

 
The Contractor shall submit samples of items such as grilles/ 
diffusers, valves, controls and/ or any other parts or equipment as 
required by the Engineer for prior approval in writing before placing 
the order. The Contractor shall also construct prototype or samples 
of  work  as  laid  down  in  the  Contract  or  as  instructed  by  the 
Engineer. Such samples and prototypes after approval shall be 
retained by the Engineer and shall serve as the standards to be 
achieved in final construction. 

 
12.0              Testing and Commissioning 

 
12.1              Tests  on  equipment  as  called  for  in  the  specifications  shall  be 

carried out by the Contractor in accordance with the specifications, 
the relevant Indian Standard Specifications and the relevant Indian 
and International Standards. 

 
12.2              The initial tests shall include but not be limited to the following: 

 

 
 

a.       To operate and check the proper functioning of all electrically 
operated components viz., compressor motor, pumps, 
blowers, air handling units, rotating machine, fans, boilers, 
etc. 

 
b.       To operate and check the proper functioning of all electrical 

panels, switch gears, safety and other controls 

 
c.  To adjust and balance air, water, steam and gas quantities 

to provide the designed flow rates by adjusting valves, 
dampers, diverters etc. 

 
d.       To  check  the  systems  against  leaks  in  different  circuits, 

alignment of motor, `V' Belt adjustments etc. 

 
e.       To check the vibration and noise levels of the equipment
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f.        Setting  of  all  control  and  all  such  other  tests  which  are 
essential for smooth functioning of the plant 

 
12.3              The Contractor shall pay for and arrange without any extra cost, all 

necessary balancing and testing equipment, instruments, materials, 
accessories, power, water, fuel and the requisite labour for testing. 
Any defects  in materials  and/or in workmanship  detected  in the 
course of testing shall be rectified by the Contractor entirely at his 
own cost, to the satisfaction of the Engineer. The installation shall 
be tested again after removal of defects and shall be commissioned 
only after approval by the Engineer. All tests shall be carried out in 
the presence of the Engineer or the Engineer's representative. 

 
 

13.0              Provisional Taking Over 
 
13.1              After completion of the installation system, the same shall be put to 

a  continuous  running  test  for  a  period  of  2  (two)  days.  All 
adjustments should be made prior to this test so that proper 
conditions/working  are  achieved  during  this  testing.  The  test 
readings shall include items as noted in the Testing Schedules. 

 
The   plant   will   be  provisionally   taken   over   after   successful 
completion of the above test and the defects liability period shall 
commence after provisional taking over of the system. 

 

13.2              Final Performance and Capacity Test 
 

 
In addition  to the above  testing,  final performance  and capacity 
tests shall be carried out on the equipment  as per the "Testing 
Schedules" during the defects liability period as follows: 

 

 
a.       Peak  summer/  monsoon  test  during  the  period  from  15th 

may to 31st July. The installations should be able to maintain 
the specified inside conditions within the tolerance limits 
permitted in the Contract. 

 

b.       Peak  winter test  during  the period from 1st December  to 
15th February. The installations should be able to maintain 
the specified inside conditions within the tolerance limits 
permitted in the Contract. 

 
 

14.0              Operation of Plant 
 

 
14.1              After provisional taking over of the plant user/owner shall provide 

staff for operation.   Staff  will work under  the supervision  of the 
Contractor for proper operation of the plant.  This responsibility of 
the Contractor shall continue till completion of test liabilities with
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respect to the plant or the maintenance period, which ever ends 
later. 

 
14.2              The  user  shall  have  the  right  to  operate  all  equipments,  if  in 

operating condition, whether or not such equipments, have been 
accepted  as complete  and satisfactory.   Repairs and alterations 
shall be made at such time as directed by the Engineer. In special 
circumstances user may have to use the plant to Air condition some 
areas even before the completion of whole work. The Contractor 
shall co-operate fully under such circumstances. 

 
 

15.0              Guarantee and Defects Liability Period 
 

 
15.1              The guarantee shall be valid for a period of 12 (Twelve) months fro 

the certified date of completion of the project. In case the contractor 
is not able to carry out the seasonal  tests (summer/monsoon  & 
winter)  within the certified date  of completion,  the same can be 
carried out during defects liability period. If required, the Defects 
Liability period shall be extended till satisfactory completion of 
seasonal rates. 

 
 

 

16.0              Measurement of Works 
 
16.1              All  works  shall  be  measured  in  accordance  with  the  mode  of 

measurement given in the specific sections of the specifications. In 
case the method of measurement for any item is not clarified in the 
specifications, the same shall be measured in accordance with the 
relevant IS standards. 

 

17.0              Variation in Quantities 
 

17.1              The quantities given in the BOQ are for the guidance of the Bidder. 
The  Contractor  shall,  however,  be  paid  on  the  basis  of  actual 
quantities of works carried out. 

 

18.0              Maintenance 
 
18.1              The  Contractor  shall  provide  free  maintenance  for  a  period  of 

twelve months after testing and commissioning of the installation. 
The Contractor shall carry out all routine and special maintenance 
of the plant and attend to any defects that may arise in operation of 
the plant.  Consumable items required during the maintenance, loss 
of which is not attributable to bad material and/or workmanship will 
be arranged by the Employer without cost to Contractor. 

 

19.0              Performance Guarantee 
 
19.1              The Contractor  shall submit  a performance  guarantee  certificate 

from the approved subcontractor that the system shall maintain the 
desired parameters within +/- 5 % of the specified parameters who 
shall also guarantee that the capacity of various components as 
well as the whole system covered under the scope of work,
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technical schedules and Bill of Quantities etc. shall not be less than 
the specified capacities. The guarantee of the specific equipment 
supplier alone with regard to the performance of the system shall 
not be acceptable. However, this does not alter the overall 
responsibility  of the Contractor  for compliance  with the Contract 
terms and conditions. 

 

20.0              Painting 
 
20.1              All equipment and ancillary items such as pipes, supports etc., will 

be painted in approved manner, using standard colour scheme as 
approved by the Engineer. 

 

21.0              Safe Custody and Storage 
 
21.1              Safe  custody  of  all  machinery  and  equipment  supplied  by  the 

Contractor shall be his own responsibility till the final taking over by 
the  Employer.    He  should,  therefore,  employ  sufficient  staff  for 
watch  and  ward  at  his  own  expenses.     The  Employer  may, 
however, allow the Contractor to use any part of the building for 
temporary storage of his equipment, if such spaces are ready and 
available. 

 
 

 
22.0              Terms of Payment 

 

The  following  norms  shall  be  followed  for  terms  of  payment  of 
HVAC equipments & installation: 

 
A)       80% of BOQ rate shall be paid on receipt of equipment at 

Site and after inspection  and passing on prorata basis in 
accordance with clause 33 of SCC 

 
B)       10% of BOQ rate shall be paid on satisfactory erection and 

installation of equipment on prorata basis 
 

C)       10%  after  successful   completion  of  running  tests  and 
provisional taking over. 

 

23.0              Training of Personnel 
 

The Contractor shall arrange to train the Employer's personnel on 
the following aspects prior to provisional take over of the plant : 

 

a)       Operation of plant 
 

b)       Gas charging and pumping down of the system 
 

h)  Adjustments of settings for controls and protective devices 
i)   Preventive maintenance 
j)   Disassembling    and   assembling    of   compressor    including 

identification and replacement
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24.      Handing over & Taking over process 
 

For handing over & taking over process in addition to clauses specified the 
following services/works to be complied by the main contractor: 

 
a)       Submission of Guarantees in stamp paper (format approved by Engineer) 

for all water proofing treatment executed in the works for a period of ten 
years. If any defects noticed  within 10 years from completion of defect 
liability period the main contractor shall be sole responsible for the defects 
and same shall be  rectified by the main contractor as per information from 
client within a period of 10 days from the notice. 

 
b)       Rectification  of  all  defects  shall  be carried  out  by the main contractor 

before Handing over/Taking over process. 
 

 
c)       As built drawings 4 sets for Architectural, Structural, Plumbing, Electrical, 

HVAC system,  Specialised  services  and others,  approved  by  engineer 
shall be submitted by the main contractor before handing over & taking 
over process. 

 
d)       All services/equipments to be run and check before handing over & taking 

over process as per requirements of employer/principal employer. 
 
e)       Contractor has to arrange water & electricity at their own cost  for the 

purpose of testing of services and equipments. No extra amount shall be 
payable on account of the same. 

 
f)       Main contractor shall submit catalogues, brochures, operation manual, 

manufacturer test certificate, Guaranty/Warranty papers, licence etc for all 
equipments/materials before handing over & taking over process.
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ANNEXURE - A 
 

FORM OF AGREEMENT 
This  Agreement  made  the     day  of     2013 between
Managing   Director,   CCGMSC(CG)   for   the  Construction   of   District   Drug 
Warehouse at Kanker (CG) , under National Rural Health Mission scheme (CG) 
(hereinafter called "The Employer" ) represented by M/s HSCC (India) Limited; E- 
6(A), Sector-1, NOIDA (U.P)- 201301 who enters into this Agreement of the one 
part                      and                      M/s                      ............................................. 
.................................................................  (hereinafter called "The Contractor") of 
the other part. 

 
Whereas the Employer is desirous that certain works should be executed by the 
Contractor, viz                                                  ("the Works") and has accepted a 
Bid by the Contractor for the execution and completion of the works and the 
remedying of any defects therein. 

 
Now this Agreement witnessed as follows : 

 
1.       In this Agreement words and expressions shall have the same meanings 

as are respectively assigned to them in the Conditions of Contract 
hereinafter referred to. 

 
2.       The following documents shall be deemed to form and be read and 

construed as part of this Agreement, viz : 
 

(a)      The Letter of Award; 
(b)      The said Bid; 
(c)      The General Conditions of Contract; 
(d)      Prequalification document 
(e)      Instructions to Tenderers and Specific Conditions of Contract; 
(f)       The Specification; 
(g)      The Drawings; 
(h)      The Priced Bill of Quantities; 
(i)       Any other relevant documents referred to in this Agreement or in 

the aforementioned documents 
 
3.       In consideration  of  the payments  to be made  by the Employer  to the 

Contractor  as  hereinafter  mentioned,  the  Contractor  hereby  covenants 
with the Employer to execute and complete the Works and remedy any 
defects  therein  in conformity  in all  respects  with the  provisions  of  the 
Contract. 

 
4.       The Employer hereby covenants to pay the Contractor in consideration of 

the execution and completion of the Works and the remedying of defects 
therein  the  Contract  Price  or  only  such  other  sums  as  may  become 
payable  under  the  provisions  of  the  Contract  at  the  times  and  in  the 
manner prescribed by the Contract.
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In Witness whereof the parties hereto have caused this Agreement to be 
executed the day and year first before written. 

 
 
 

 
Signed, Sealed, and Delivered by the Said 

 
 
 

Binding Signature of [HSCC] for and on Behalf of CCGMSC, Govt. Of 
C.G. 

 

Binding Signature of Contractor                  
 
 
 
 

In the presence of 
 
 
 

Witness (1) : 
 

 
 
 
 
 
 

Witness (2) :
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ANNEXURE - B 
 

 
 

PROFORMA FOR PERFORMANCE BANK GUARANTEE 
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank) 

 

To, 
 

M/s HSCCdia) Ltd., 
Plot No. 6(A), Block E, Sector 1, 
NOIDA - 201 301. 

 

Dear Sir, 
In consideration of  the Managing Director CCGMSC (CG)  for Construction of 
District Drug Warehouse at Kanker (CG) , under National Rural Health Mission 
scheme (CG) which expression   shall include his successor and assignees 
represented by his Consultant, M/s. HSCC(India) Ltd., Plot – 6 (A), Block - E, 
Sector - I, Noida, Uttar Pradesh - 201 301 (hereinafter called HSCC) having

awarded  to  M/S   (hereinafter referred to as
the said Contractor or `Contractor' which expression shall wherever the subject 
or  context  so  permits  include  its  successors  and  assignees)  a  Contract  No 

                          in  terms  inter  alia,  of  the  HSCC  Letter  No._    
dated   and  the  General  Conditions  of  Contract  and  upon  the
condition of the Contractor's furnishing Security for the performance of the 
Contractor's obligations and discharge of the Contractor's liability under and in 
connection with the said Contract upto a sum of Rs.    
(Rupees                                                                           only)       amounting       to 
                percent of the total Contract value. 

 
1.       We,                                                                                        (hereinafter 

called `The Bank'   which expression  shall include   its successors  and 
assignees)  hereby  jointly  and  severally  undertake  to  guarantee  the 
payment to the Employer in rupees forthwith on demand in writing and 
without protest or demur or any and all moneys payable by the Contractor 
to the Employer  in respect  of  or in connection  with the said  Contract 
inclusive of all the Employer's losses and damages and costs, (inclusive 
between attorney and client) charges and expenses and other moneys 
payable in respect of the above as specified in any notice of demand 
made by the Employer to the Bank with reference to this guarantee upto 
an aggregate limit of Rs.                             (Rupees                            only). 

 
2.       We                                                Bank Ltd. further agree that the Employer 

shall  be    sole  judge  of  and  as  to  whether  the  said  Contractor  has 
committed any breach or breaches of any of the terms and conditions of 
the said 
Contract  and the extent of loss, damage,  cost, charges and expenses 
caused to or suffered by or that may be caused to or suffered by the
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Employer on account thereof and the decision of the Employer that the 
said Contractor has committed such breach or breaches and as to the 
amount or amounts of loss, damage, costs, charges and expenses caused 
to or suffered by the Employer from time to time shall be final and binding 
on us. 

 
3.       The Employer shall be at liberty without reference to the Bank and without 

affecting the full liability  of the Bank hereunder to take any other Security 
in respect of the Contractor's obligations and liabilities hereunder or to 
vary  the  Contract  or  the  work  to  be  done  there  under  vis-a-vis  the 
Contractor or to grant time or indulgence to the Contractor or to reduce or 
to increase or otherwise vary the prices of the total Contract value or to 
release or to forbear from enforcement of all or any of the Security and/or 
any other Security(ies) now or hereafter held by The Employer and no 
such dealing(s) reduction(s) increase(s) or other indulgence(s) or 
arrangements with the Contractor or release or forbearance whatsoever 
shall absolve the bank of the full liability to the Employer hereunder or 
prejudice the rights of the Employer against the bank. 

 
4.       This guarantee shall not be determined or affected by the liquidation or 

winding up, dissolution, or change of constitution or insolvency of the 
Contractor but shall in all respects and for all purposes be binding and 
operative until payment of all monies payable to the Employer in terms 
thereof. 

 
5.       The bank hereby waives all rights at any time inconsistent with the terms 

of this guarantee and the obligations of the Bank in terms hereof shall not 
be anywise affected or suspended by reason of any dispute or disputes 
having been raised by the Contractor stopping or preventing or purporting 
to stop or prevent any payment by the Bank to the Employer in terms 
hereof. 

 
6.       The amount stated in any notice of demand addressed by the Employer to 

the Bank as liable to be paid to the Employer by the Contractor or as 
suffered  or  incurred  by  the  Employer  on  account  of  any  losses  or 
damages or costs, charges and/or expenses shall be conclusive evidence 
of the amount so liable to be paid to the Employer or suffered or incurred 
by the Employer as the case may be and shall be payable by the Bank to 
The Employer in terms hereof. 

 
7.       This guarantee shall be a continuing guarantee and shall remain valid and 

irrevocable for all claims of the Employer and liabilities of the Contractor 
arising upto and until midnight of                                                 . 

 
8.       This guarantee shall be in addition to any other guarantee or Security 

whatsoever that the Employer may now or at any time anywise may have
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in relation to the Contractor's obligations/or liabilities under and/or in 
connection  with  the  said  Contract,  and  the  Employer  shall  have  full 
authority to have recourse to or enforce this Security in preference to any 
other guarantee or Security which the Employer may have or obtain and 
no forbearance on the part of the Employer in enforcing or requiring 
enforcement of any other Security shall have the effect of releasing the 
Bank from its full liability hereunder. 

 
9.       It shall not be necessary for the Employer to proceed against the said 

Contractor before proceeding against the Bank and the Guarantee herein 
contained shall be enforceable against the Bank notwithstanding that any 
Security which The Employer may have obtained or obtain from the 
Contractor shall at the time when proceedings are taken against the said 
bank hereunder be outstanding or unrealised. 

 
10.     We,  the  said  Bank  undertake  not  to  revoke  this  guarantee  during  its 

currency except with the consent of the Employer in writing and agree that 
any change in the constitution of the said Contractor or the said bank shall 
not discharge our liability hereunder. 

11.      We   the  said  Bank  further  that  we  shall  pay
forthwith the amount stated in the notice of demand notwithstanding any 
dispute/difference pending between the parties before the arbitrator and/or 
that any dispute is being referred to arbitration. 

 
12.     Notwithstanding anything contained herein above, our liability under this 

guarantee       shall       be       restricted       to       Rs.   
(Rupees                                                    ) and this guarantee shall remain 
in force till                                        and unless a claim is made on us within

3  months  from  that  date,  that  is  before     all the claims
under this guarantee shall be forfeited and we shall be relieved of and 
discharged from our liabilities there under. 

 
Dated                                         day of                                 20 

 
For and on behalf of Bank. 

 
 
 
 

Issued under seal   :
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ANNEXURE - C 
 

 

PROFORMA FOR BID SECURITY BANK GUARANTEE 
 

(To cover payment of Bid Security and Conditions of Contract) 
 

(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank) 
 

To 
 

M/s HSCC (India) Ltd., 
Plot No. 6(A), Block E, Sector 1, 
NOIDA -  201 301. 

 
 

Dear Sir, 
 

In consideration of your agreeing to accept Bank Guarantee for Rs. 
......................... 
(Rupees ....................................................................................... .................. ) in 
lieu of payment from M/s ...................................................................................... 
having its /their registered office at 
........................................................................................ 
(hereinafter called the Bidder) towards Bid Security in respect of your Tender no. 
..... 
................................................................ calling for Tender for 
.................................... 
at ............................................................ and for due fulfilment of the terms and 
conditions of the said Tender, we hereby undertake and agree to indemnify and 
keep you indemnified to the extent of Rs ................................. (Rupees 
............................. 
....................................................). 

 
In the event of any loss or damages, costs, charges or expenses caused to or 
suffered by you by reason of any breach or non observance on the part of the 
Bidder of any terms and conditions of the said Tender, we shall on demand and 
without cavil or argument, and without reference to the Bidder, irrevocably and 
unconditionally pay you in full satisfaction of your demand the amounts claimed 
by you, provided that our liability under this guarantee shall not at any time 
exceed Rs ..................................... 
(Rupees .................................................................................). 
This guarantee herein contained shall remain in full force and till you finalise the 
Tender and select the Tender as per your choice and it shall in the event of the 
said Bidder being selected and entrusted with the said work, continue to be 
enforceable till the said Bidder executes the Agreement with you and 
commences the work as stipulated under the terms and conditions of the said 
Tender have been fully and properly carried out by the said Bidder and 
accordingly discharges the guarantee. 

 
We also agree that your decision as to whether the Bidder has committed any 
breach or non observance of the terms and conditions of the said Tender shall be 
final and binding on us.
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We under take to pay the Consultant any money so demanded by the Consultant 
notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or 
proceedings pending before any Court or Tribunal relating thereto, our liability 
under this present being absolute and equivocal. 

 
The payment so made by us under this bond shall be a valid discharge of our 
liability for payment there under and the Contractor(s) shall have no claim against 
us for making such a payment. 

 
This guarantee shall continue to be in full force and effect for a period of 180 
days from the date of submission of Bid. 

 
We shall not revoke this guarantee during its currency except with your previous 
consent in writing. This guarantee shall not be affected by any change in 
Constitution of our bank or of the Bidder firm. Your neglect or forbearance in the 
enforcement of the payment of any money, the payment whereof is intended to 
be hereby secured or the giving of time for the payment hereto shall in no way 
relieve us our liability under this guarantee. 

 
 
 
 

 
Dated this ..................... day of ................... 

Yours faithfully, 

For 
 
 

Signature & seal of the Bank        (Authorised Signatory)
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ANNEXURE – D 
 

 
 

APPENDIX TO TENDER 
 
 
 
 

Important Clause                         Clause No.   Volume        Remarks 
 

 

Amount of Performance 10.1 II 5%  of  the  Contract 
Security     Price 

Minimum amount of third 
party Insurance 

23.2                II        Rs. 1,00,0000=00 for 
Any incident, no. of 
incidents Unlimited.

 

Amount         of         Liquidated 47.1 II 0.5%     of     Contract 
damages   price   per   week   of 

 

 
 

Limit of Liquidated Damages 

 

 
 

47.1 

 

 
 

II 

delay 
 

5% of Contract Price 

 

Defect Liability Period 

 
Percentage of Retention 

 
Programme     of    work    and 

 

49.1 

 
33 (h) 

 
39.6 

 

II 

III 

III 

 

12 Months 

 
5% of Contract Price 

 
Programme   updated 

updated progress reports monthly,       progress 
reported weekly

Time of Completion 

 
Mobilization Advance 

43.1 / 1.4 

 
60.7/33 (a) 
(b), (C), (g) 

II / III 

II/III 

within Nine  calendar 
month 
Deleted

 
 
 
 

.
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ANNEXURE - E 
 

 
 
 
 

To, 

PROFORMA FOR RETENTION MONEY BANK GUARANTEE 
(On a stamp paper of appropriate value from any Nationalised Bank or 

Scheduled Bank)

 

M/s HSCC (INDIA) Ltd., 
Plot No. 6(A), Block E, Sector 1, 
NOIDA - 201 301. 

 

Dear Sir, 
In   consideration   of   Managing   Director   CCGMSC   (CG)   for 

Construction of District Drug Warehouse at Kanker (CG) , under 
National Rural Health Mission scheme (NRHM).   which expression 
shall include his successor and assigns represented by his 
Consultant M/s. HSCC (INDIA) Ltd., Plot - 6 (A), Block - E, Sector - 
I, Noida, Uttar Pradesh - 201 301 (hereinafter called HSCC) having

awarded    to           (hereinafter
referred to as the said Contractor or `Contractor' which expression 
shall wherever the subject or context so permits include its 
successors and assigns) and the General Conditions of Contract 
and upon the condition of the contractor's furnishing guarantee for 
the retention of the contractor's obligations and discharge of the 
contractor's liability under and in connection with the said contract

upto    a    sum    of    Rs.       (Rupees
                                                                   only)  amounting  to  2.5% 
of the total contract value. 

 
1.       We,                                                                                        (hereinafter 

called `The Bank'   which expression  shall include   its successors  and 
assigns)  having  its  branch  office  at                                                       (a 
Company under the provisions of the Companies Act 1913 hereby jointly 
and severally undertake  to guarantee  the payment  to  the Employer  in 
rupees forthwith on demand in writing and without protest or demur or any 
and all moneys anywise payable by the contractor to the Employer under 
in respect of or in connection with the said contract inclusive of all the 
Employer's losses and damages and costs, (inclusive between attorney 
and client) charges and expenses and other moneys anywise payable in 
respect of the above as specified in any notice of demand made by the 
Employer to the Bank with reference to this guarantee upto an aggregate 
limit                               of                               Rs.                             (Rupees 
                                                                                  only). 

 
2.       We                                               Bank Ltd. further agree that The Employer 

shall  be    sole  judge  of  and  as  to  whether  the  said  contractor  has 
committed any breach or breaches of any of the terms and conditions of 
the said contract and the extent of loss, damage, cost, charges and 
expenses caused to or suffered by or that may be caused to or suffered by 
The  Employer/HSCC   on  account  thereof  and  the  decision  of  The
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Employer that the said Contractor has committed such breach or breaches 
and as to the amount or amounts of loss, damage, costs, charges and 
expenses caused to or suffered by The Employer from time to time shall 
be final and binding on us. 

 
3.       The Employer shall be at liberty without reference to the Bank and without 

affecting the full liability  of the Bank hereunder to take any other security 
in respect of the Contractor's obligations and liabilities hereunder or to 
vary  the  contract  or  the  work  to  be  done  thereunder  vis-a-vis  the 
Contractor or to grant time or indulgence to the Contractor or to reduce or 
to increase or otherwise vary the prices of the total contract value or to 
release or to forbear from enforcement of all or any of the security and/or 
any other security(ies) now or hereafter held by The Employer and no 
such dealing(s) reduction(s) increase(s) or other indulgence(s) or 
arrangements with the Contractor or release or forbearance whatsoever 
shall absolve the bank of the full liability to The Employer hereunder or 
prejudice the rights of The Employer against the bank. 

 
4.       This guarantee shall not be determined or affected by the liquidation or 

winding up, dissolution, or change of constitution or insolvency of the 
Contractor but shall in all respects and for all purposes be binding and 
operative until payment of all monies payable to The Employer in terms 
thereof. 

 
5.       The bank hereby waives all rights at any time inconsistent with the terms 

of this guarantee and the obligations of the Bank in terms hereof shall not 
be anywise affected or suspended by reason of any dispute or disputes 
having been raised by the Contractor stopping or preventing or purporting 
to stop or prevent any payment by the Bank to The Employer in terms 
hereof. 

 
6.       The amount stated in any notice of demand addressed by The Employer 

to the Bank as liable to be paid to The Employer by the Contractor or as 
suffered  or  incurred  by  The  Employer  on  account  of  any  losses  or 
damages or costs, charges and/or expenses shall be conclusive evidence 
of the amount so liable to be paid to The Employer or suffered or incurred 
by The Employer as the case may be and shall be payable by the Bank to 
The Employer in terms hereof. 

 
7.       This guarantee shall be a continuing guarantee and shall remain valid and 

irrevocable for all claims of The Employer and liabilities of the contractor 
arising upto and until midnight of                                                 . 

 
8.       This guarantee  shall be in addition to any other guarantee  or security 

whatsoever that The Employer may now or at any time anywise may have 
in relation to the Contractor's obligations/or liabilities under and/or in 
connection  with  the  said  contract,  and  The  Employer  shall  have  full 
authority to have recourse to or enforce this security in preference to any 
other guarantee or security which The Employer may have or obtain and 
no forbearance  on the  part  of  The Employer  in enforcing  or  requiring 
enforcement of any other security shall have the effect of releasing the 
Bank from its full liability hereunder. 

 
9.       It shall not be necessary for The Employer to proceed against the said 

Contractor before proceeding against the Bank and the Guarantee herein 
contained shall be enforceable against the Bank notwithstanding that any 
security  which  The  Employer  may  have  obtained  or  obtain  from  the
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contractor shall at the time when proceedings are taken against the said 
bank hereunder be outstanding or unrealised. 

 
10.     We,  the  said  Bank  undertake  not  to  revoke  this  guarantee  during  its 

currency except with the consent of The Employer in writing and agree 
that any change in the constitution of the said contractor or the said bank 
shall not discharge our liability hereunder. 

 
11.     We                                       the   said   Bank   further   that   we   shall   pay 

forthwith the amount stated in the notice of demand notwithstanding any 
dispute/difference pending between the parties before the arbitrator and/or 
that any dispute is being referred to arbitration. 

 
1.       Notwithstanding anything contained herein above, our liability under this 

guarantee       shall       be       restricted       to       Rs.   
(Rupees                                                    ) and this guarantee shall remain 
in force till                                        and unless a claim is made on us within
3  months  from  that  date,  that  is  before     all the claims
under this guarantee shall be forfeited and we shall be relieved of and 
discharged from our liabilities thereunder. 

 

Notwithstanding anything contained herein, 
 

a)  Our     liability     under     this     bank     guarantee     shall     not     exceed
Rs.   (Rupees                                                    ).

 

b)  This bank guarantee shall be valid up to    
 

 

c)  We are liable to pay the guarantee amount or any part thereof under the 
Bank Guarantee only & only if you serve upon us as a written claim or 
demand on or before                                         . 

 
 
 
 
 

Dated                                         day of                                 20 
 

For and on behalf of Bank. 
 
 

Issued under   seal   : 


