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INSTRUCTIONS TO BIDDERS

A. General

1.0 Description of Works:

Design, Supply, Installation, Testing & Commissioning of Lifts for
AIIMS Hostel Block-3 , Ansari Nagar , New Delhi.

The Scope of work comprises of Design, Supply, Installation, Testing &
Commissioning of Lifts for AIIMS Hostel Block-3 , Ansari Nagar ,
New Delhi. and their comprehensive maintenance for one year after
handing over/ taking over of the lifts & preparation of all detailed shop
drawings, obtaining approval from local authorities, lift inspector,
completion certificates, and all others local Statutory requirements if any,
from the concerned authorities.

1.1 All the terms and conditions, undertakings of PQ documents under which
the agency has been pre qualified for this work will have to be strictly
followed and will be treated as part of this tender document in addition to
other terms and conditions of the tender documents.

1.2 The Employer

ALL INDIA INSTITUTE OF MEDICAL SCIENCES (AIIMS), Ansari
Nagar, New Delhi shall be the principal Employer / employer / owner for
Design, Supply, Installation, Testing & Commissioning of Lifts for
AIIMS Hostel Block-3 , Ansari Nagar , New Delhi. All documents
relating to Labour License, submission of drawings to statutory authority
for obtaining necessary clearance etc is to be signed/endorsed by
representative of the institute.

1.3 In these documents wherever the word Tender/ Tenderer/ Tendering has
been used. The same may be considered synonymous with Bid/ Bidder/
Bidding.

1.4 Time for Completion

The successful Bidder shall complete the whole Works within Three (03)
Calendar months from Engineer's order to commence the Work.

2.0 Information to be submitted

2.1 Bids submitted shall include the following information:
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(a) Copies of original documents defining the constitution, legal status, place
of registration and principal place of business of the company or firm

(b) A work plan clearly bringing out how the Bidder proposes to carry out the
work to achieve the quality and the time schedule

The work plan shall clearly spell out with specific details the following:

i. Detailed programme in the form of a PERT/CPM network clearly
bringing out details of start & completion of all important activities
and also programme showing material & labour resources related
to the above PERT/CPM network.

ii. List of equipment along with details proposed to be used on the
Works.

iii. List and bio data of Engineers and other important staff members
proposed to be employed on the Works.

3.0 Cost of Bidding

3.1 The Bidder shall bear all costs associated with the preparation and
submission of his Bids and "The Employer" will in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the
Bidding process.

4.0 Site Visit

4.1 The Bidder is advised to acquaint himself with the job involved, visit the
Site & examine soil conditions, climatic conditions, labour, power, water,
material availability, transport and communication facilities,
environmental regulations, laws and bye-laws of Statutory bodies of State
Govt. and the Govt. of India and collect all information that will be
necessary for preparing the Bid and entering into a Contract.

The cost of visiting the Site and collecting information for the purpose of
submission of the Bid shall be to the Bidder's account.

4.2 The Bidder and any of his personnel or agents will be granted permission
by the Employer to enter upon the Site for the purpose of such inspection,
but only upon the express condition that the Bidder, his personnel or
agents will release and indemnify the Employer and Employer's Personnel
and agents from and against all liability in respect thereof and will be
responsible for personnel injury (Whether fatal or otherwise), loss of or
damage to property and any other loss, damage, costs and expense
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however caused, which, but for the exercise of such permission would not
have arisen.

B. Bid Documents

5.0 Content of Bid Documents

5.1 The Bid Documents comprise the following:

Volume   I     = NIT & Prequalification document

Volume II     = General Conditions of Contract

Volume III     = Specific Conditions of Contract
Comprising of :

- Instructions to Bidders
- Additional Specific Conditions of Contract relating

to Electrical works.
- Sample Forms of Securities
- Sample Form of Agreement

Volume IV = Technical Specifications.

Volume V = Bill of Quantities

5.2 The Bidder is expected to examine carefully all instructions, conditions,
forms, terms, specifications and drawings in the Bid documents. Failure to
comply with the requirements of the Bid Documents will be at the
Bidder's own risk.

Bids, which are not substantially responsive to the requirements of the Bid
documents, will be rejected. Bidders are requested to clear their queries
before submission of bids and submit bids without conditions.

6.0 Clarification on Bid Documents

6.1 A interested Bidder requiring any clarifications on the Bid documents may
notify the Engineer in writing or by telex or cable at the Engineer's
mailing address indicated in the Bid documents. A meeting of the
prospective Bidders shall be held at which the Engineer will respond to
any request for clarification which he receives within One week of the first
date of the issue of the Tenders. Written copies of the Engineer's response
(including an explanation of the query but without identifying the source
of the inquiry) will be sent to all prospective Bidders who have received
the Bid documents.
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7.0 Amendment of Bid Documents

7.1 At any time prior to the dead line for submission of Bids, the Engineer
may for any reason, whether at his own initiative or in response to a
clarification requested by the prospective Bidder, modify the Bid
documents by amendment.

7.2 The amendment will be sent to all prospective Bidders who have received
the Bid documents, to arrive not later than 3 days prior to the original or
extended deadline for submission of Bids, in writing or by telex or cable
and will be binding upon them.  Prospective Bidders should promptly
acknowledge receipt thereof by telex or cable to the Engineer.

7.3 In order to afford prospective Bidders reasonable time in which to take an
amendment into account in preparing their Bids, the Engineer may, at his
discretion, extend the deadline for the submission of Bids.

C. Preparation of Bids

8.0 Language of Bid

8.1 The Bid prepared by the Bidders and all correspondence and documents
relating to the Bid exchanged by the Bidder and the Engineer shall be
written in the English Language.

9.0 Documents comprising the Bid

9.1 The Bid to be prepared by the Bidder shall comprise of the following: the
prequalification document duly filled with required information including
all supporting documents, the Bid and Appendix thereto, the Bid Security,
the Bill of Quantities; the Schedules of Supplementary information, and
any other materials required to be completed and submitted in accordance
with the instructions to Bidders embodied in these Bid documents.  The
Forms, Bill of Quantities and Schedules provided in these Bid documents
shall be used without exception.

9.2 All documents issued for the purpose of Bidding as described in Clause
5.1 and amendments issued in accordance with Clause 7, shall be deemed
incorporated in the Bid. Bid Documents prepared and submitted in
accordance with Clause 14 and 15 shall be returned by Bidders to the
Employer along with the submission of the Bid.

10.0 Bid Prices
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10.1 The Bidder shall fill the rates against each item of Bill Of Quantities both
in words and figures in the blank spaces provided in the respective
columns. Item for which no rate or price is entered by the bidder will not
be paid for by the employer/Engineer and its price shall be deemed to be
included and covered in the others rates and prices in the bill of quantities.
The quantity of execution of such item shall be as per requirement and as
such there will be no limit. Correction, if any, shall be made by crossing
out, initialling, dating, stamping and rewriting. Wherever in any head if
the same items are appearing and contractor has quoted different rates,
contractor shall be paid the lowest quoted rate for such items.

10.2 All duties, taxes including works contract tax and other levies payable by
the Contractor under the Contract including Contractors profit and over
heads etc. or for any other cost shall be included in the rates and prices and
the total amount of Bid submitted by the Bidder. The evaluation and
comparison of Bids by the Engineer shall be made accordingly.

10.3 The rates and prices quoted by the Bidder shall be fixed for items
complete in all respect for the duration of the Contract and not subject to
adjustment on any account except as otherwise provided in the conditions
of Contract.

10.4 The Bidder shall fill his most competitive rates in the first instance as no
negotiations shall be made after opening of the Tenders except if required
with the lowest Bidder.

11.0 Bid Validity

11.1 The Bid shall remain valid and open for acceptance for a period
of 180 days from the last date fixed for receiving the same.

11.2 In exceptional circumstances prior to expiry of the original Bid validity
period, the Engineer may request the Bidder for a specified extension in
the period of validity.  The request and the responses thereto shall be made
in writing or by cable or telex. A Bidder may refuse the request without
forfeiting his Bid Security. A Bidder agreeing to the request will neither
be required nor permitted to modify his Bid, but will be required to extend
the validity of his Bid Security correspondingly.

12.0 Bid Security

12.1 The Bidder shall furnish, as part of his Bid, a Bid Security of
the amount of Rs. 1,00,000/- (Rupees One Lakh Only).
No deviation shall be permitted from this.
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12.2 The Bid Security shall be in the form of a Demand Draft in favour of
“HSCC(India) Ltd.” from any Nationalised bank/Scheduled bank payable
at Noida/New Delhi or in the form of a Bank Guarantee as per format at
Annexure C (Volume III) having validity period of 150 days from the last
date fixed for receiving of bid or any extension thereof. No deviation shall
be permitted from this.

12.3 Any Bid not accompanied by an acceptable Bid Security will be
straightaway rejected.

12.4 The Bid Securities of unsuccessful Bidders will be returned as promptly as
possible but not later than 30 days after the expiration of the period of Bid
validity prescribed by the Employer.

12.5 The Bid Security of the successful Bidder will be returned upon the Bidder
executing the Contract and furnishing the required Performance Security.

12.6 The Bid Security may be forfeited

a) If a Bidder withdraws his Bid during the period of Bid validity.

b) In the case of successful Bidder, if he does not :

i) enter into the Contract, or
ii) furnish the necessary Performance Security
iii) agree to arithmetic corrections made as per terms of Bid

documents.
iv) Submitted any misleading information during

prequalification and or tendering process.

13.0 No interest will be payable by the Engineer on the Bid Security amount
cited above.

14.0 Format and Signing of Bid

14.1 Bid documents (technical package/ bid Part I and II and financial package/
bid) shall have digital signature on all pages by a person duly authorized
to sign the Bid documents. The Bidder shall also submit a power of
attorney authorizing the person signing the documents.

14.2 All pages of Bid, Amendments etc. shall have digital signature.

14.3 The complete Bid shall be without alterations interlining and erasures
except those to accord with instruction issued by the Engineer or as
necessary to correct errors made by the Bidder in which case such
correction shall be initialled by person signing the Bid.
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D. Submission of Bid

15.0 Sealing, Marking & Submission

15.1 The bid shall be submitted alongwith documents and mode of submission
mentioned in Check-List at Annexure-VIII, Page no. 18 at Volume-I of
tender document and as given below:

(a) Technical Package Part- I : Shall Comprise the following:-
(i) Original non refundable Demand Draft of Rs.5,000/-

(Tender Fee)
(ii) Original bid security/ EMD will be in the form of demand

draft of a scheduled bank issued in favour of “HSCC
(India) Ltd.” payable at Noida/New Delhi OR in Performa
for bid security bank guarantee, as per Annexure – C of
Vol.- III (SCC)

(b) Technical Package Part- II :: Shall be submitted online Only duly
authenticated by digital signature and comprise the following:-
(a) Letter of Application
(b) Checklist (as per the format attached in Volume I)
(c) To be uploaded complete Bid documents (ie. Vol- I, II, III &

IV) as listed in Notice Inviting Bids excluding the Bill of
Quantities (Volume –V) including all amendment(s)/
addendum(s)/ Corrigendum(s) / Clarification(s) issued, if any,
duly authenticated by digital signature.

(d) Documents regarding constitution of Bidder as indicated in
Clause 2.1 of Volume – III (SCC) of these Instructions to
Bidders including copy of Certificate of Registration.

(e) General Information Details (as per the format attached Form
No.-1 – Volume I)

(f) Structure & Organization Details (as per the format attached at
Form No.-2 – Volume I)

(g) Financial Capabilities (as per format attached at Annexure – I
of Volume I)

(h) Solvency Certificate as per Clause 3.4
(i) Experience of executing Projects of Similar Nature and

Complexity (as per format attached at Annexure II of Vol. I)
(j) Affidavit – duly notarized as per Clause No.3.3 of Volume I.
(k) Litigation/Arbitration history (as per format attached at

Annexure V – Volume I)
(l) Personal Capabilities (as per format attached at Annexure III of

Volume I)
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(m)Equipment Capabilities (as per format attached at Annexure IV
of Volume I)

(n) Copies of Works Contract Tax/VAT registration/License or
undertaking in this regard as per Clause No.6.1 of Volume I

(o) Indemnification undertaking to AIIMS/ HSCC – as per Clause
no. 6.2

(p) Construction Schedule in the form of CPM/PERT Chart
(q) Power of attorney in favour of person signing the bid

(c) Financial Package (Volume – V - Bill of Quantities/ Price Bid):
Shall be submitted online only. Shall contain only the Bill of
Quantities and rates/prices (Volume-V) duly filled and signed
digitally without any conditions whatsoever. Bids containing any
conditions in Financial Package are liable to be summarily
rejected.

The Contractor must ensure to fill up price against each item
of BOQ (Volume V ). If any cell is left blank then value of that
cell shall be treated as “0” (ZERO).

Please note that the price should not be indicated in any of the
documents enclosed in Technical package part I and Technical
Package part II. Non-compliance shall entail rejection of the Bid.
Any addition, modification, alteration etc if observed in any of the
bid documents containing volume -I to VI at any stage the bid shall
be summarily rejected.

No rates to be quoted for the items where nil quantity is mentioned
against that item. Indicating NIL quantity does not mean that this
item will not be operated in the work. Rate of item quoted under any
section of Bill of Quantity is interchangeable and minimum rate
quoted for the same item under any section will be taken for
payment.

16.0 Deadline for Submission of Bids

16.1 Bids must be received by the Engineer, HSCC (India) Ltd., on or
before of the designated date & time.

16.2 The Engineer may, at his discretion, extend the deadline for
submission of Bids through the issuance of an amendment in
accordance with Clause 7 in which case all rights and obligations of
the Employer and the Bidders previously subject to the deadlines
shall thereafter be subject to the new deadline as extended.
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17.0 Late Bids

17.1 Any Bid received by the Employer/Engineer after the prescribed deadline
for submission will liable to be rejected and will be returned unopened to
the Bidder.

18.0 Modification and Withdrawal of Bid

18.1 The Bidder may modify or withdraw his Bid after Bid submission,
provided that modification or notice of withdrawal is received in writing
by the Engineer prior to the prescribed deadline for submission of Bids.

18.2 The Bidder's modification or notice of withdrawal shall be prepared,
sealed, marked and despatched in accordance with the provisions for the
submission of Bids.  Notice of withdrawal may also be sent by telex or
cable but shall be followed by a signed confirmation copy, postmarked not
later than the deadline for submission of Bids.

18.3 No Bid may be modified subsequent to the dead line for submission of
Bids.

18.4 No Bid may be withdrawn in the interval between the deadline for
submission of Bids and the expiration of the period of validity of the Bid
specified.  Withdrawal of a Bid during this interval may result in the
forfeiture of the Bid Security.

18.5 Subsequent to the expiration of the period of validity of Bids prescribed in
the Bid documents, a successful Bidder who has not been notified by the
Engineer of the Award of the Contract may withdraw his Bid without
penalty.

E. Bid Opening and Evaluation

19.0 Bid Opening

19.1 Bids  shall  then be opened in the office of HSCC (I) Ltd.,  at Plot - 6
(A), Block - E, Sector - I, Noida, Uttar Pradesh - 201 301, half an
hour after the prescribed time for Bid submission in presence of the
Bidders’ representatives who may wish to be present.

Technical Package Part - I : Shall be opened first. If the Bid
Security & tender document fee is not found as prescribed, the Bid
shall be summarily rejected.
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Technical Package Part - II : Shall be opened next. Bids of parties
who do not accept the conditions laid above in the Bid documents
are also liable to be rejected.

19.2. The Engineer will examine the Bids to determine whether they are
complete, whether the requisite bid securities have been furnished,
whether the Bids have been properly signed and stamped and whether the
Bids are generally in order.

19.3 Telegraphic/ Fax offer will be treated as defective, invalid and rejected.
Only detailed complete Bids received prior to the closing time and date of
the Bids will be taken as valid.

19.4 The Bidder's names, general technical details, the presence of the
requisite Bid Security and such other details as the Engineer, at his
discretion may consider appropriate will be announced at the Bid
opening.

Financial Package : Shall contain the Bill of Quantities (Vol.– V )
and Price Bid. Whose bid is found to be generally in order and
substantially responsive shall be opened either at the Bid opening
or at a subsequent date to be intimated in advance to such eligible
Bidders.

19.5 Only summary of prices quoted by the Bidders will be read out.

19.6 The Bid of any Bidder who has not complied with any of the
instructions contained herein may not be considered.

20.0 Process to be Confidential

20.1 After the public opening of Bids, information relating to the examination,
clarification, evaluation and comparisons of Bids and recommendations
concerning the Award of Contract shall not be disclosed to Bidders or
other persons not officially concerned with such process.

20.2 Any effort by the Bidder to influence the Employer/ Engineer in the
process of examination, clarification, evaluation and comparison of Bids
and decision concerning Award of Contract may result in the rejection of
the Bidder's Bid.

21.0 Clarification of Bids

21.1 To assist in the examination, evaluation and comparison of Bids, the
Engineer may ask Bidders individually for clarification of their Bids,
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including breakdowns of unit prices.  The request for clarification and the
response shall be in writing or cable or telex, but no change in the price or
substance of the Bid shall be sought, offered or permitted except as
required to confirm the correction or arithmetical errors discovered by the
Engineer during the evaluation of the Bids in accordance with Clause 24
hereof.

22.0 Determination of Eligibility & Responsiveness

22.1 The Engineer will determine whether the Bid is substantially responsive to
the requirements of the Bid documents.

For the purpose of this Clause, a substantially responsive Bid is one which
conforms to all the terms, conditions and specifications of the Bid
documents without any deviation or reservation.

22.2 A Bid, which in relation to the cost estimates of the Engineer is
unrealistically priced and which cannot be substantiated satisfactorily by
the Bidder may be rejected as non responsive.

23.0 Correction of Errors

23.1 Bids, determined to be substantially responsive will be checked by the
Engineer for any arithmetical errors in computation and summation. Errors
will be dealt by the Engineer as follows :

a) Where there is discrepancy between rates indicated in figures and
in words, rates in words will govern.

b) Incorrectly added totals will be corrected.

c) In case of any clerical error between rates indicated in figures and
words, the rate in words shall prevail. In case there is any
inconsistency between the rate and the value extended (after
multiplication with the tender quantity), the rate quoted shall
prevail.

23.2 If a Bidder does not accept the correction of errors as outlined above, his
Bid will be rejected.

24.0 Evaluation and Comparison of Bids

24.1 Only such of the Bids as have been determined to be substantially
responsive to the requirements of the Bid documents, in accordance with
Clause 22 will be evaluated. Other non-responsive Bids will be rejected.
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24.2 Bidders shall note that no preference of any nature will be given to any
Bidder notwithstanding any custom, usage or instructions to the contrary.

24.3 Evaluation of the Bids will take into account, in addition to the Bid
amounts, the following factors:

a) Arithmetical errors corrected in accordance with Clause 23.

b) Such other factors as the Engineer considers may have a
potentially significant impact on Contract execution price and
payments.

24.4 Offers, deviations and other factors, which are in excess of the
requirements of the Bid documents or otherwise result in the accrual of
unsolicited benefits to the Employer, shall not be taken into account in Bid
evaluation.

24.5 Price adjustment provisions applying to the period of execution of the
Contract shall not be taken into account in Bid evaluation except to the
extent specifically stated in the Contract.

F. Award of Contract

25.0 Award Criteria

25.1 Subject to Clause 26, Engineer will Award the Contract after prior
approval by the Employer to the Bidder whose Bid has been determined to
be eligible and to be substantially responsive to the Bid documents and
who has offered the lowest evaluated Bid of the Bill of Quantities,
provided further that the Bidder has the capability and resources
effectively to carry out the Contract Works before award of work, but  in
all the cases the time allowed for completion for whole work will remain
05 months only.

26.0 Engineer's Right to Accept any Bid, to Reject any or all Bids

26.1 Notwithstanding Clause 25, the Employer/Engineer reserves the right to
accept or reject any Bid including the lowest and to annul the Bidding
process and reject all Bids, at any time prior to Award of Contract, without
thereby incurring any liability to the affected Bidder or Bidders or any
obligations to inform the affected Bidder or Bidders of the grounds for the
Employer's/Engineer's action.

27.0 Notification of Award
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27.1 Prior to the expiration of the prescribed period of Bid validity, the
Engineer will notify the successful Bidder by cable or telex or letter
confirmed in writing by registered letter that his Bid has been accepted.

27.2 The notification of Award will constitute the formation of the Contract.

27.3 Upon the furnishing by the successful Bidder of a Performance Security in
accordance with the provisions of Clause 29, the Engineer will promptly
notify the unsuccessful Bidders that their Bids have been unsuccessful.

28.0 Signing of Agreement

Upon the receipt of the notification of Award by the successful Bidder, the
successful Bidder shall fill the Agreement in accordance with form of
Agreement included in the Bid documents and submit the same to the
Engineer within two weeks of the date of receipt of notification of Award.
The Engineer shall return the draft duly approved within one day from the
date of receipt of the draft and the successful Bidder shall get the same
engrossed, have the correct amount to stamp duly adjudicated by
Superintendent of Stamps and thereafter return the same duly signed and
executed on behalf of the successful Bidder, all at his own cost within 3
days from the receipt of the approved draft. The signing of agreement may
be made together or separately for sections with respective client / HSCC
ltd, on behalf of the client.

29.0 Performance Security

29.1 Within 15 days of receipt of the notification of Award from the Engineer,
the successful Bidder shall furnish to the Engineer a Security in the form
of a Bank Guarantee from Nationalised/Scheduled bank for an amount of
5 percent of the Contract sum. The validity of the Performance Security
shall be upto the end of the One Year Comprehensive Maintenance Period
/ Defect Liability Period with 3 months claim period after expiry of defect
liability period. Performance security for the works to be submitted as per
the format enclosed at Annexure B.

29.2 In cases, where the aggregate of expected Contract payment would at any
time exceed the Engineer's estimate of actual work performed by more
than the amount of Performance Security specified in Clause 29.1 such
Security shall be increased accordingly at the expense of the successful
Bidder.

29.3 Failure of the successful Bidder to lodge the required Bank Guarantee
shall constitute sufficient grounds for the annulment of the Award and
forfeiture of the Bid Security.
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SPECIFIC CONDITIONS OF CONTRACT

The Conditions of Contract shall be GENERAL CONDITIONS OF CONTRACT
in Volume II (hereinafter called the General Conditions) as modified or added to
by the following Specific Conditions of Contract, which shall be read and
construed with the General Conditions as if they were incorporated therewith.

Insofar as any of the Conditions of Specific Conditions of Contract conflict or be
inconsistent with any of the General Conditions, the conditions of Specific
Conditions of Contract shall prevail.

30.0 Definitions

a) "PRINCIPAL EMPLOYER/ EMPLOYER " means ALL INDIA
INSTITUTE OF MEDICAL SCIENCES (AIIMS), Ansari Nagar,
New Delhi

b) "Engineer" means Deputy General Manager (Electrical) of
HSCC (India) Ltd. or any officer nominated by the Chairman-
cum-Managing Director, HSCC (India) Ltd. to act as Engineer
from time to time.

c) Site Incharge means the HSCC incharge of work designated by the
Engineer

d) "Month" and "Year" and all dates shall be calculated according to
the Gregorian Calendar.

31.0 Insurance of Works

All Insurances referred to in General Conditions shall be effected with an
Indian Insurance Company incorporated and registered in India. All
insurances and labour license to be submitted before commencement of
works. Depending upon the case, the insurance cover may be required
either together for the whole work or separately for both the parts.

It may be noted that Firms/ bidders submitting common workmen
compensation policy/ all risk policy for this project or all the projects
handled by company shall also be considered.

32.0 Guarantees

Performance Guarantees, Advance Payment Guarantee, Retention money
Guarantee and any insurance policies entered into by the Contractor under
the terms of the Contract, shall stipulate that the proceeds of any claim
shall be payable to Employers.
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33.0 Certificates and Payments:

a) No Mobilization advance shall be payable.

b) The Contractor shall submit to the Engineer after the end of each
month a detailed statement including measurements showing the
estimated contract value of the Permanent Works executed up to
the end of the month together with particulars of other amounts to
which he is entitled under the Contract.

c) The statement shall be submitted on a printed proforma (prepared
at the cost of the Contractor) approved by the Engineer along with
soft copy of the same in a CD/Pen drive.

d) The Contractor shall be paid monthly, on the certification of the
Engineer, the amount due to him which shall be the sum of the
following amounts :

i) Subject to and in accordance with Clause 21 of these
Specific Conditions, the estimated value of the Permanent
Works executed upto the end of the previous month less
retention money named in the Bid,

e) Retention Money at the rate of 10% (ten percent) shall be deducted
from each interim certificate subject to the maximum of 5% (Five
percent) of the contract price after approval by engineer.

f) The Retention Money shall, subject to Clause 60.6 (a) & 60.6 (b)
of General Conditions of Contract, become due and shall be paid to
the Contractor  when the Engineer shall issue the Taking Over
certificate notwithstanding that at such time there may be
outstanding claims by the Contractor against the Employer,
provided always that if at such time there shall remain to be
executed by the Contractor any Works ordered during the Defect
Liability Period pursuant to Clause 49.1, 49.2, 49.3, 49.4 and 50.1
of the General Conditions hereof, the Employer shall be entitled to
withhold payment until the completion of such Works as much of
the Retention Money as the Engineer may in his absolute
discretion think fit.

g) Payment against each monthly R/A bills upon each of the
Engineer's certificates shall be made by the HSCC (I) Ltd. acting
for and on behalf of Employer or by the Employer directly within
30 working days after such certificate has been issued by the
Engineer.
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However, 75% of the estimated amount as determined by the
Engineer of the payment due against the monthly running bill shall
be paid within 10 (Ten) working days after certification by the
Engineer in the approved format and complete in all respects.

h) The Engineer may at any time make any corrections or
modifications to any certificate, which shall have been issued by
him and shall have power to withhold any certificate if the Works
or any parts thereof are not being carried out to his satisfaction.

i) The responsibility for making the payments or meeting other
obligations to the Contractor in respect of all Works as certified by
the Engineer shall be that of the Employer and not of the Engineer.

j) After completion of work and prior to final payment, the contractor
shall furnish to the engineer, a release of claim against the
Employer arising out of contract, other than claims specifically
identified, evaluated and excepted from the operation of the release
by contractor.

k) Contractor has to submit break up of BOQ rate to facilitate
approval of interim payment by the Engineer. However final
decision on break up of rates to be paid in parts will be taken by
Engineer

l) Monthly bill not submitted in approved formats will not be
accepted.

34.0 Settlement of Disputes - Arbitration

Sub Clause 67.1, 67.2, 67.3 and 67.4 of G.C.C. shall be followed.

35.0 Address

a. The address of the Employer is as follows :

All India Institute of Medical Sciences (AIIMS)
Ansari Nagar,
New Delhi.

b. The address of the Engineer is as follows

Deputy General Manager (Electrical),
HSCC (India) Ltd.,
Plot - 6 (A), Block - E,
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Sector - 1,
Noida, Uttar Pradesh - 201 301.

c. The address of the Contractor is

________________________________________________

________________________________________________

________________________________________________

36.0 THE FOLLOWING SHALL BE READ IN ADDITION TO CLAUSE
34.1 TO THE GENERAL CONDITIONS

36.1 Labour

36.1.1 Engagement of Labour

The contractor shall make his own arrangement for engagement of all
labour, local or otherwise, and, save insofar as the contract otherwise
provides, for the transport, housing, feeding and payment thereof.

36.1.2 Supply of water

The contractor shall provide at his own cost adequate quantity of drinking
water on the site to the satisfaction of the Engineer’s Representative for
the use of contractor’s staff and work people, sub contractor and site
visitors.

36.1.3 Alcoholic Liquor or Drugs

The Contractor shall not import, sell, give, barter or otherwise dispose of
any alcoholic liquor, or drugs, or permit or suffer any such importation,
sale, gift, barter or disposal by his sub-contractor, agents or employees.

36.1.4 Arms and Ammunition

The Contractor shall not give, barter or otherwise dispose off to any
person or persons, any arms or ammunition of any kind or permit or suffer
the same as aforesaid.

36.1.5 Festivals and religious Customs
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The Contractor shall in all dealing with labour in his employment have
due regard to all recognised festivals, days of rest and religious or other
customs.

36.1.6 Epidemics

In the event of any outbreak of illness of an epidemic nature, the
contractor shall comply with and carry out such regulation, orders and
requirements as may be made by the government, or the local medical or
sanitary authorities for the purpose of dealing with and overcoming the
same.

36.1.7 Disorderly Conduct, etc

The Contractor shall at all times take all reasonable precautions to prevent
any unlawful, riotous or disorderly conduct by or amongst his employees
and for the preservation of peace and protection of persons and property in
the neighbourhood of the works against the same.

36.1.8 Observation of legislation etc.

The Contractor shall at all times during the continuance of the contract
comply fully with all existing Acts, regulation and bylaws including all
statutory amendments and re-enactments and acts that may be passed in
future either by state or the central Government or local authority,
including, Indian Workmen’s compensation act, Contract labour (
Regulation and Abolition ) Act 1970 and equal remuneration
Act1976.Factories Act, Minimum wages Act, provident fund regulations,
Employees Provident Fund Act and Schemes made under same act, Health
and sanitary arrangements for workmen, Insurance and other benefits and
shall keep the employer indemnified in case any action is commenced for
contravention by the contractor. If the Employer is caused to pay or
reimburse any amount for non-observance of the provision of this clause
on the part of the contractor the engineer shall have the right to deduct
from any moneys due to the contractor or recover from the contractor
personally any sum required or estimated to be required for making good
the loss or damage suffered by the Employer. All registration and station
inspection fees if any in respect of his work pursuant to the contract shall
be to the account of the contractor.

36.1.9 Fair Wages

The contractor shall pay the labours engaged by him on the work not less
than a fair wages, which expression shall mean, whether or time or
piecework, the respective rates of wages as fixed by the public works
department as fair wages for the area payable to the different categories of
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Labourers or those notified under the minimum wages act for
corresponding employees of the employer whichever may be higher.

36.1.10 The contractor shall notwithstanding the provisions of any contract to the
contrary, cause to be paid a fair wage to the labourers indirectly engaged
on the works including any labour engaged by subcontractor in connection
with the said works as if the labourers  has been immediately employed by
him.

36.1.11 Notices

The Contractor shall before he commences the work display and correctly
maintain in clean and legible condition at a conspicuous place on the site
notices in English and in a local language spoken by the majority of the
workers, stating therein the rate of wages which have been fixed as fair
wages and the hours of work for which such wages are earned and send a
copy of such notices to the Engineer.

36.1.12 Wage Records

The Contractor shall maintain records of wages and other remuneration
paid to his employees in such form as may be convenient and to the
requirement of the Employer/Engineer and the conciliation officer
(Central) Ministry of Labour, Government of India, or such other
authorised person appointed by the central or state government and the
same shall include the following particulars of each worker:

I) Name works number and grade
II) Rate of daily or monthly wage.
III) Nature of work on which employed.
IV) Total number of days worked during each wage period.
V) Total amount payable for the work during each wage period.
VI) All deduction made from the wage with details in each case of the

ground for which the deduction is made.
VII) Wage actually paid for each wage period.

36.1.13 The contractor shall provide a wage slip for each worker employed on the
works.

36.1.14 The wage record and wage slips shall be preserved for least 12 months
after the last entry.

36.1.15 Inspection of wage Records

The contractor shall allow inspection of the aforesaid wage records and
wage slip to the engineer and to any of his workers or to his agent at a
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convenient time and place after due notice is received, or to the Employer
or any other person authorised by him on his behalf.

36.1.16 The Employer and the Engineer or any other person authorised by them on
their behalf shall have power to make enquiries with a view to ascertaining
and enforcing due and proper observation of the fair wages clause. He
shall also have the power to investigate into any complaint regarding any
default made by the contractor or sub-contractor in regard to such
provision.

36.1.17 The Employer shall have the right to deduct from money due to the
contractor any sum required or estimated to be required for making good
the loss suffered by a worker or workers by reason of non payment of the
aforesaid fair wage, except on account of any deduction that may be
permissible under any law for the time being in force.

36.1.18 Representation of parties

(i) A workman shall be entitled to be represented in any investigation
or enquiry under this clause by :-

(a) An officer of a registered trade union of which he is a
member.

(b) An officer of a federation of trade union to which the trade
union referred to in previous sub-clause is affiliated.

(c) Where the worker is not a member of any registered trade
union, by an officer of a registered Trade union connected
with or by any other workmen employed in the industry in
which the workers is employed.

(ii) The contractor or sub-contractor shall be entitled to be represented
in any investigation or enquiry under this clause by an officer of an
Association of Employers of which he is a member.

(iii) No party shall be represented by a legal practitioner in any
Investigation or enquiry under this clause, unless all parties agree.

36.1.19 Safety Provision

The contractor shall comply with all the precautions as required for the
safety of the workman by I.L.O convention (NO.62) as far as they are
applicable to the contract. The contractor shall provide all necessary safety
applications, gears like goggles, helmets, masks, etc. to the workmen and
the staff.
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The contractor shall be responsible for observance by his sub contractor of
the forgoing provisions

36.1.20 Footwear

The contractor shall at his own expense provide footwear for all labour
engaged on concrete mixing work and all other type of work involving the
use of tar, cement, etc. to the satisfaction of the Engineer or his
Representative, and on his failure to do so the Employer shall be entitled
to provide the same and recover the cost from the Contractor

The contractor shall deliver to the Engineer’s representative at his office
on the site a return in detail in such form and a such interval as the
Employer/Engineer may prescribe showing the supervisory staff and the
number of the several classes of labour from time to time employed on the
site.

36.2 Variation in price

No Variation shall be payable in price on account of labour, material
(General), POL and / or any other account. Also no
variation/escalation shall be payable on account of time over run if
any in completion.

36.2.1 Subsequent Legislation

If, after the date seven days prior to the latest date for submission of Bids
for the Works, there occurs changes to any National or State Statute,
Ordinance, Decree or other law or any regulation or bye-law of any local
or other duly constituted authority or the introduction of any such statute
ordinance, etc. which causes additional or reduced cost, the same shall be
certified by the Engineer and shall be paid by or credited to the Employer
and the Contract Price adjusted accordingly. Notwithstanding the
foregoing such additional or reduced cost shall not be separately paid or
credited if the same shall already have been taken into account in the
indexing of any inputs to the price adjustments formula in accordance with
the provisions of Sub-Clauses (1), (2), (3), (4) and (5) of this Clause.

The following items are not to be included in the price adjustment
calculations:

a. Liquidated Damages.

b. Retention money withheld and released.
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c. Advance payments in the form of loan and their repayments.

d. Value of any additional or varied work valued at current price.

e. Payment to nominated subcontractors included as "Provisional
sums" or "Prime cost" items in the Contract Price.

37.0 Taxation

The Contractor shall pay all taxes, duties, levies, work contract tax,
Building and other Construction Workers Cess etc. of the Government
provisions of the Income tax Act or as per the advice of the Income Tax
Authority. Deduction of Income tax/ Works Contract tax/ other taxes,
duties, cess shall be made from each certificate of payment as per the
relevant provisions of the Income tax Act or as per the advice of the
Income tax Authority/ other Competent Authority.

38.0 Co-ordination Meeting

The Contractor shall be required to attend co-ordination meetings with the
Engineer, the Consultant and the other Contractors during the period of
Contract as instructed by the Engineer. All costs incidental to such
interaction shall be to the Contractor's account and no claim will be
entertained by the Employer/Engineer on this account.

38.1 Engineer’s visit to site

The contractor/his representative shall be required to be present during
periodical site visit of the engineer along with all the drawings and details
required by the engineer. The contractor will make all the places
accessible for the smooth visit of engineer at site. The contractor will take
all permissions and to make all the arrangements for visit of any place or
any local authority concerned related to the works.

39.0 Special Applications

39.1 Site Information

The proposed Site for the Design, Supply, Installation, Testing &
Commissioning of Lifts for AIIMS Hostel Block-3, Ansari Nagar, New
Delhi is located at AIIMS Campus, Ansari Nagar, New Delhi.

39.2 Site Development
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a) Proper arrangement of security, safety, transportation, manpower,
lighting arrangement to be maintained during execution of works.

b) For rapid execution of work, contractor has to arrange their own plant
and others machinery, tools and tackles needed for the work as given
in the submitted PQ document.

b) Statutory Requirements

Contractor is responsible for obtaining approval from local electrical
inspector and others local Statutory requirements if any from local
Authorities and any structure made / to be made of work, which is not in
the approved plan, by the local authority. All the statutory expenditure
incurred towards payment to the local body for getting local Electric
inspector, for Employer will be reimbursed on the production of proof of
payment. The contractor will be promptly extended all assistance in this
connection.

39.2.1 Contractor's Working Area

Suitable working area will be provided by the Engineer to the Contractor.
The Contractor may have to carry out some cutting / filling work for
making his working area. The cost of all such Works shall be deemed to
have been included in the rates and prices quoted for the Works and no
extra payment shall be made on this account.

39.2.2 Contractor's Temporary Structures

The Contractor may, at his own expense and subject to the approval of the
Engineer and statutory authorities, construct offices, stores, Workshop in
the area allocated to him and remove the same as per the orders of the
Engineer on completion of Works. The Contractor shall furnish such
details of his Temporary Works as may be called for by the Engineer and
the Contractor shall satisfy the Engineer as to their safety and efficiency.
Engineer may direct those Temporary work which he considers unsafe or
inefficient be removed and replaced in a satisfactory manner. The
Contractor shall immediately follow Engineer's directions/instructions.

The Contractor shall make his own arrangement at his own expense for
labour camp / accommodation of his labour and staff and their conveyance
to Site as no workers/ staff shall unless with the specific approval of the
Engineer be allowed to stay within the Site. Gate passes shall be issued by
the Engineer to authorise the Contractor's staff and workers to enter the
Site.

39.2.3 Procurement of Various Materials
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The Employer will not supply any construction materials required for the
Works under this Contract. The Contractor must, therefore, make his own
arrangements for timely procurement of various materials.

39.2.4 Water Supply & Power Supply

The Contractor shall make his own arrangement for water supply at Site
for drinking as well as construction purposes at his own cost. The
Contractor shall also make his own arrangements for power supply at Site
for construction, testing & commissioning of all services and general use
at his own cost.

Non-availability of power supply and/or water from whatever source shall
not entail any additional claims or extension of Contract period in this
account.

39.2.5 Site office

Deleted

39.2.6 Temporary Fencing/Barricading

The Contractor shall at his own expense, erect and maintain in good
condition temporary fences/Barricading all around the working premises
as per approved specifications by Engineer. After the successful
completion of work all the temporary fencing will be dismantled/removed
by contractor and all the dismantled/removed material from here shall be
the property of the contractor.

39.2.7 Mix Design of Concrete

Deleted

39.2.8 Testing of Materials

All materials used in the works shall be subject to inspection and test. The
Contractor shall arrange for testing of materials as per the appropriate
Indian Standards and/or as directed by the Engineer. The delivery of the
samples shall be undertaken by the Contractor. The cost and charges for
sampling of materials and delivering the same to the office of the Engineer
and/or other places including all incidentals in connection with the same
as directed by the Engineer and the testing charges there of shall be borne
by the Contractor and shall be deemed to be included in the rates and
prices quoted in the Bill of Quantities. The results of the tests carried out
shall be binding on the Contractor who shall comply with any rectification
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measures that the Engineer may deem fit and order to be executed by the
Contractor as a result of testing.

39.2.9 Approval of Samples prior to use

The Contractor shall submit the samples of all materials, (whether in list
of approved make or not in list of approved make) he proposes to use in
the Works for prior approval of the Engineer. A sample room shall be
maintained at Site in which all approved samples shall be kept for
comparison with materials being used at Site.

39.2.10 Bar Bending Schedule

Not applicable

39.3 (a) Working drawings/ shop drawings/Design :

The drawings supplied by the engineer have been listed in the tender
documents.

These drawings are indicating for the purpose of detailing the intent and
requirement of the contracts. The contractor shall take into consideration
by space allocated for equipments before ordering them to ensured that the
equipment would fit in the space provided with necessary clearances
required as per the relevant standard/ manufactures recommendations.

Detailing and shop drawings of all services will have to be done by the
contractor based on the schematics and other details provided by HSCC or
local authorities. The work will be executed by the contractor based on the
approved drawings from the concerned authority and accordingly
contractor will be responsible for obtaining final NOC/clearance from
concerned authority.

The contractor shall submit to the Engineer for approval details of all
proposed equipments, accessories, equipment characteristics and capacity
details of all equipment, accessories and devices etc. as per the
specifications and required by the Engineer.

These drawings and details shall also contain details of construction, size,
arrangement, operating clearances, performance characteristics and
capacity of all items of equipments and also details of all related items of
work by other discipline.

All drawings to be signed by authorised contractor’s representative with
name, seal and date before submission to Engineer.
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39.4 "AS MADE" Drawings

The Contractor shall supply two complete sets of "As Made" Drawings on
polyester tracing film 75 micron thick and also on computer pen drive and
three prints showing details of all the Works as executed. The drawings
and prints shall be delivered to the Engineer within one month of
completion of the various Sections of the work or at such other times as
directed by the Engineer. The drawings shall be fully dimensioned with
the Engineer's standard title block or as approved by the Engineer. The
cost of making the "As Made" drawings shall be deemed to be included in
the rates quoted in the Bill of Quantities.

39.5 Monthly Progress Photograph

The Contractor shall supply to the Engineer a pen drive, negative and
three prints of colour progress photographs in good quality album with
two copy at site and one copy at HSCC Head Office of such portions of
the work in progress or completed works every month end or as directed
by the Engineer. The pen drive, negative and the photographs shall
become the property of the Employer. The photographs shall be of
approximate size 169 mm x 115 mm each. The photographs shall be
mounted in albums approved by Engineer and shall be suitably inscribed
and captioned. The albums in a chronological order shall be handed over
to the Engineer. No pen drive prints or the negatives may be supplied to
any persons without the authority of the Engineer. All photographs to be
taken from digital camera and software to be provided for transformation
it to the computer. The photographs may be up to 10 nos per month as
required by engineer. An amount of Rs.1,000/- will be deducted from
running bill for non-submission of photographs as required.

39.6 Programme of Work and Progress Reports

The Contractor shall submit to the Engineer within two weeks of the
Award of the Contract, six copies of detailed Schedule showing in an
approved form the estimated dates of commencement and completion of
different parts of the Works including the expected dates for completion of
the various Sections of the Works. The detailed Schedule shall be such as
it can be updated quarterly or as directed by the Engineer. Six copies of
the revised Schedule shall be supplied to the Engineer as and when it is
revised. The schedule will be in two parts. The first part will consist of
schedule for detailing & preparation & submission of shop drawings and
second part of schedule for execution. The schedule will be only detailing
of original schedule submitted alongwith tender.

The Contractor shall submit to the Engineer before the second day of
every week, a progress report for the preceding week showing the unto
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date progress and progress during the preceding week on all items of each
section of the Works in relation to and in consideration of the detailed
Schedule.

39.7 Metric Units

Metric units have been used in the specifications and on all the drawings.

If any materials described in the Contract or ordered by the Engineer are
described by dimensions in the metric units and the Contractor can not in
accordance with the Contract, procure such materials in the measure
specified in sufficient time to avoid delay in the performance of his other
obligations under the Contract, but can obtain such materials in other
measure to dimensions approximating to those described in the Contract or
ordered by the Engineer, then the Contractor shall henceforth give notice
to the Engineer of these facts stating the dimensions to which such
materials are procurable in the other measure. As soon as practicable after
the receipts of any such notice the Engineer shall give an order to the
Contractor which shall either

(a) Direct the Contractor to supply such materials to the dimensions
stated in his said notice to be procurable instead of the dimensions
described in the Contract or originally ordered by the Engineer, or

(b) Direct the Contractor to make some other variation whereby the
need to supply such materials to the dimensions described in the
Contract or originally ordered by the Engineer will be avoided.

39.8 Field Materials Testing Laboratory

39.8.1.1 The contractor shall carryout inspection, testing, checks and also shall
maintain records of inspection, testing & checks of material, works and
activities related to construction works in the ISO 9001 quality system
formats, checklists etc. to be given by consultant during execution period.
After getting approval from the Engineer, The contractor shall print at his
own cost all forms, tables, formats etc.

40.0 Rates/Prices

The quoted rates/prices for the items shall be complete in all respect
including all labour, material, plant and machinery, tools and tackles,
batching plant for RCC work including water & electricity,  all taxes,
duties, levies, octroi, statutory levies applicable from time to time and
others as specified in SCC etc. The contractors attention is invited towards
different floor finish and their respective finish levels as indicated in



HSCC/AIIMS/Hostel-III/LIFTS/2014/02 (SCC) Page 28

architectural drawings, and nothing extra will be payable for  additional
mortar bed required to achieve uniform finished levels. The Contractor
should quote his rates/prices accordingly for the complete items in all
respects.

41.0 Compliance of Statutory Obligations for obtaining completion
Certificates:
The Contractor shall comply all the statutory obligations and obtain all
required clearances to implement the project without any financial
repercussions to HSCC/Employer and ensure all follow up actions with
the local authorities in this respect for smooth completion of the project.
All statutory charges to get any NOC, clearances from local authorities to
be obtained by the contractor and the charges towards the NOC shall be
reimbursed after submitting the bills/documentary evidences along with
RA bills/final bill. The contractor is required to obtain all NOC,
completion & Occupancy certificates from respective local bodies as
under:
i) Chief Electrical Inspector/Lift Inspector, ii) And any other statutory
requirement to occupy the building and run the services in all respect.
Contractor shall organise all inspections of concerned authorities & obtain
the NOC’s within the time for completion.

The contractor is required to submit the relevant drawings like
completion Drawings and any other statutory documentary
requirements of local bodies in copies as per requirement to obtain
the above etc. at their own cost.

42.0 Incentive for early completion

In case, the contractor completes the work in all respect ahead of
scheduled completion time , a bonus @ 1% ( one percent ) of the Contract
value per month computed on per day basis, shall be payable to the
contractor, subject to a maximum limit of 5% ( five percent ) of the
tendered value. The amount of bonus, if payable, shall be paid along with
final bill after completion of work.

43.0 Unpriced Bids

The unpriced copies of the purchase orders of major items/equipments and
of subcontracts placed by the Contractor shall be furnished to the
Engineer.

44.0 Milestone
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The contractor shall submit mile stones for procurement of all the bought
out items and completion of all the major activities including details of
manpower proposed to be engaged for each activity.

45. Approval of Make / agencies

a. Engineer may add any equivalent approved make with price
adjustment

b. In case of non availability /monopolistic attitude of any approved
make engineers decision to introduce any other make shall be final
with suitable price adjustment.

c. Approved make of same item under different sub-heads are
interchangeable.

46. RCC WORKS

Deleted

47. Extra/Substituted items: The items shall be analysed based on following
norms :

a) Any extra item/non schedule item will first be analysed based on the
similar items existing in the BOQ under any sub heads. Components of
any similar item nearest to the non schedule item will be decomposed
to get the various sub components of material and manpower. The item
will again be composed on the basis of requirements taking other
components from DAR and rates.

b) Components of material, manpower, wastage, profit, sundries, etc will
be taken from CPWD latest DAR

c) In absence of similar item and In case the components are not
available in DAR, the same will be taken from actual observations
made and recorded at site. A register to be made for such actual
observations to be jointly signed each day of observations and put up
to the engineer alongwith analysis for approval.

d) Actual market rates of the material and bought out items at the time of
execution of activity will be verified by the site incharge of HSCC
based on the rates submitted by the contractor alongwith his claim for
extra items after due consideration  for all the project discount on the
market rates of any  item.
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e) Contractor’s profit on extra items will be as per CPWD norms or 15%
only in case the item in any forms in not available in DAR.

f) The analysis of items enclosing actual observation sheets, photocopy
of pages of DAR, original paid bills and vouchers to be submitted at
site.

g) Labour rates will be taken from local body /collector rates of that area
for minimum wages

The claim and analysis will not be accepted unless proper analysis with
supporting documents are submitted.

No extra item will be paid unless prior administrative approval of engineer
is taken in writing for its execution with tentative rates and total cost
involved.

49. Details required along with submission of running/final bills

Clause 33.0 under Certificates & Payment contractor is required to submit
following details/documents along with every running/final bill without
which bills will not be processed.

1. Bills of every section of work as provided in BOQ to be prepared
separately and submitted all together. In case there is no billable amount
of any section of work, the same should be clearly indicated zero value
during the period of bill.

2. Complete measurement details along with location of each measurement
should be clearly indicated.

3. Authorised representative of contractor with name & seal to sign on each
page of bill submitted.

4. Carryover and brought forward   for each & every quantity to be indicated
in the bill.

5. The running bill should contain the measurement of items executed during
the period of bill. Full measurement may be given in pre final/ final bill.
The measurement of all concealed items should be made before covering
them.

6. All the copy of challan of materials, bills and test certificates specially of
the items on which secured advance has been claimed , steel, cement,
sand, aggregates, bricks, any plumbing material, Aluminium,
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waterproofing material etc. should be submitted alongwith the every bill.
Actual measurement of secured advance to be submitted for verification of
Engineer. Rate of secured advance material to be verified by Engineer
independently. Secured advance on approved make material will only be
payable.

7. Manufacturer Catalogue for aluminium and other items for verification of
standard unit weight and checking that material is as per specification
should be submitted.

8. Weight slip of reinforcement steel and aluminium and any other material
as required by Engineer Representative from authenticated source like
Dharam Kanta should be submitted.

9. The computerised soft copy of the entire bill shall be submitted alongwith
the bill.

10. Correction as made by Engineer Representative should be incorporated by
the contractor and corrected copy in three copy should be submitted for
payment. Date of submission of bill will be reckoned from the date of
submission of corrected bill.

11. Material consumption statement should be submitted alongwith every bill.

12. Bill should be indexed properly and each page and correction if any
should be signed and stamped by the authorised representative of he
contractor and acceptance should be given.

13. Copy of challan of submission of PF & ESI and any other relevant as
required from time to time should be submitted.

14. Contractor shall maintain a check list at site duly marked on drawing for
the items/works already measured till previous bill should be submitted
alongwith the bill.

15. Register for steel, cement, water proofing material, concealed item etc.
should be maintained at site in the standard format of CPWD duly
modified by Engineer Representative as per requirement. Monthly
statement should be submitted along with the bill.

16. Power of attorney of authorized person on behalf of contractor to be
submitted. Contractor must ensure that all papers /Measurement book to
be signed by authorized person with measurement date, date of start &
date of completion etc.
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17. Copy of duly certified bank guarantee from bank, performance BG,
insurance policies as required in terms of contract to be enclosed with first
RA bill.

18. All overwriting, alterations have been countersigned by the authorized
person with date.

19. Approval of extra item if any conveyed to be enclosed.

20. Contractor must ensure, in case of time extension, confirmation of
extended validity of insurance, performance BG upto Defect liability
period as per contract and a copy of approved time extension to be
submitted.

21. Contractor must authorise their representatives competent for verification
of measurement at site and these person should be available at site.

22. Contractor is required to submit all test certificates of items claimed in bill
for payment or for secured advance payment. Any item not meeting the
test criteria’s will not be considered for payment.

23. All the pages and enclosures of bills to be stamped with name and
designation of the person with full signature of contractor’s and HSCC’s
site incharge before submission to the engineer.

In addition to above any other document and details as required for checking,
verification and timely processing of bill.

50. Terms & Conditions of Pre-qualification

All the terms & conditions & prequalification criteria’s of prequalification
document of invitation of prequalification are to be strictly complied during
tenancy of contract.
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ADDITIONAL SPECIFIC CONDITION OF CONTRACT

AND

SPECIFICATIONS

A) RELATING TO ELECTRICAL INSTALLATIONS

1.0 General

1.1 The following Additional Specific Conditions shall be read in conjunction
with General Conditions of Contract and Specific Conditions of Contract.
If there are any provisions in these Additional Specific Conditions which
are at variance with the provisions in the above mentioned documents, the
provisions in these Additional Specific Conditions shall take precedence.

2.0 Regulations and Standards

2.1 The installations shall conform in all respects to Indian Standard Code of
Practice for Electrical Wiring Installation IS : 732-1989 or later, and as per
latest CPWD General Specification for Electrical Works (Part I, II & IV).
It shall also be in conformity with the current Indian Electricity Rules and
regulations in so far as these are applicable to the installations. Wherever
these Additional Specific Conditions calls for a higher standard of material
and/or workmanship than those required by any of the above regulations,
then this Additional Specific Conditions shall take precedence over the
said Regulation and Standards. External works & fire detection & alarm
system works to be done as per CPWD specification & relevant IS codes.

3.0 Rates

3.1 The rates bided shall be for complete items of work inclusive of all taxes,
statutory charges and all other charges for items contingent to the work,
such as, packing, forwarding, insurance, freight and delivery at Site for the
materials to be supplied by the Contractor, watch and ward of all materials
for the Internal & external, Electrical Installation testing & commissioning
work including water & power for successful installation, testing &
commissioning work at Site etc.

4.0 Completeness of Bid

All sundry fittings, assemblies, accessories, hardware items, foundation
bolts, termination lugs for electrical connections as required, and all other
sundry items which are useful and necessary for proper assembly and
efficient working of the various components of the work shall be deemed
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to have been included in the Bid rates and prices, whether such items are
specifically mentioned in the Bid documents or not.

5.0              Works to be done by the Contractor

5.1 Unless and otherwise mentioned in the Bid documents, the following
works shall be done by the Contractor, and therefore their cost shall be
deemed to be included in their rates and prices:

i. Foundations for equipments and components where required,
including foundation bolts

ii. Cutting and making good all damages caused during installation
and restoring the same to their original finish

iii. Sealing of all floor openings provided by him for pipes and cables,
from fire safety point of view, after laying of the same

iv. Painting at site of all exposed metal surfaces of the installation
other than pre-painted items like fittings, fans, switchgear/
distribution gear items, cubicle switch board etc. and erection, shall
however be rectified to the satisfaction of the Engineer

v. Testing and commissioning of complete installation

6.0 Tools for Handling and Erection

6.1 All tools and tackles required for handling of equipments and materials at
Site of work as well as for their assembly and erection and also necessary
test instruments shall be the responsibility of the Contractor.

7.0 Terminology & Scope

7.1 Terminology & scope for this project shall be as per CPWD Specification
for Electrical Works (Part I - Internal) - latest & External Works - Part II -
latest.

7.2 Measurement

Measurement shall be as per CPWD specifications Part – I ( Internal ) &
Part - II ( External) unless otherwise specified in the technical
specifications / BOQ.

8.0 Drawings
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8.1 The drawings indicate the extent and general arrangements of the fixtures,
controlling switches, wiring system etc. and are essentially diagrammatic.
The drawings indicate the points of termination of conduit runs and
broadly suggest the routes to be followed. The Contractor shall submit six
sets of working electrical drawings based on tender drawing including
reflected ceiling plan coordinating other essential building services for
HSCC approval. Contractor has to make necessary changes if any as per
comments given by HSCC before execution. The work shall be executed
as indicated in the approved drawings, however any minor changes found
essential to co-ordinate the installation of this work with the other trades
shall be made without any additional cost of owner. The drawings are for
guidance of the contractor and exact locations, distance and levels shall be
governed by the building. The Contractor shall examine all architectural,
structural, plumbing and sanitary & electrical drawings before starting the
work and report to the Engineer any discrepancies, which in his opinion
appear on them and get it clarified. Contractor shall not be entitled to any
extras for omissions or defects in electrical drawings or when they conflict
with other services work.

9.0 Conduit/ Trunking Layout

9.1 Prior to the laying of the conduits and trunking, the Contractor shall
examine/ study drawings and report to Engineer in case he desires to make
any changes from Consultant proposed conduit layout plan and shall get
the same approved from HSCC.

10.0 Shop Drawings

10.1 The Contractor shall prepare and submit to the Engineer for his approval
detail shop drawings of Main & Sub Distribution Boards, Distribution
Boards, special pull boxes, light & fan switch boards, telephone
distribution boards, FDA system and lightning protection system and other
equipment to be procured/ fabrication by the Contractor within 15 days of
signing of the above items required to complete the electrical installation
in all respect.

11.0 Manufacturer's Instruction

11.1 Where manufacturers' have furnished specific instructions, relating to the
materials used in this job, covering points not specifically mentioned in
these documents, these instructions shall be followed in all cases.

12.0 Materials & Equipment

12.1 All materials and equipment shall be ISI marked and shall be of the
approved make and design. Unless otherwise called for, only the best
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quality of materials and equipment shall be used. The Contractor shall be
responsible for the safe custody of all materials till these are taken over by
client and shall insure as against theft, damage by fire, earth quake etc. A
list of items of materials and equipment, together with a sample of each
shall be submitted to the Site office.

13.0 Scale

13.1 Drawings shall be prepared to the scale as required for proper explanation
and shall indicate the size and location of all equipments and accessories
herein. The Contractor shall obtain all dimensions preferably at the
building (Site of work) and check those plans for interference with the
building structure and other equipment.

14.0 Brochures and Data

14.1 The Contractor shall submit four copies of all brochures / manufacturer's
description data and similar literature.

15.0 Approval of Shop Drawings

15.1 The Engineer's approval of shop drawings, schedule, brochures etc. shall
be an approval of general details and arrangements only and shall not
relieve the Contractor from responsibility for deviation from drawings or
specifications unless he has in writing called Engineer to such deviations
at the time of submission nor shall it relieve the Contractor from
responsibility for errors or omissions of any kind in the shop drawings
when approved.

16.0 Samples & Catalogues

For HSCC approval, Contractor shall submit the samples & catalogue of
the material, which are used at Site as per the approved makes.

17.0 Approval of Materials

17.1 All materials used on the Works shall be new and of the best quality
available, conforming to the relevant specifications and as per good
Engineering practice. Prior approval shall be obtained in writing from the
Engineer for all materials proposed and when necessary, approved sample
duly identified and labelled shall be deposited with the Engineer and shall
be kept at Site. List of approved make indicates make/ manufacturer
generally acceptable. Contractor shall submit the detail drawings for
HSCC approval.
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18.0 Inspection, Testing and Inspection Certificate

18.1 HSCC and authorised representative of HSCC shall have at all reasonable
times access to the Contractor's premises or Works and shall have the
power at all reasonable time to inspect and examine the materials and
workmanship during its manufacture or erection or if the part of works
is being manufactured or assembled at other premises or works.

18.2 The Contractor shall arrange all the materials and labour required for
inspection of equipment or for any testing to be carried out at his/
manufacturer's works or at Site. Notice for such inspection/ presence for
testing shall be given to the Engineer by the Contractor at least fifteen (15)
days in advance together with the routine test certificates of the
equipments/ materials given by the manufacturer.

18.3 Not withstanding approval of tests or equipment by the Engineer, the
Contractor shall be required to perform site tests and prove the correctness
of ratings and performance of equipment/ machinery and materials
supplied and installed by the Contractor as per the Contract specifications
and conditions. Engineer shall have full power to order the material or
work to be tested by an independent agency at the electrical Contractor's
expense in order to prove soundness & adequacy.

19.0 Schedule & Manner of Operation

19.1 Time being the essence of this Contract, Contractor shall be expected to
furnish all labour & material in sufficient quantities at appropriate time,
expedite and schedule the work to meet the Engineer's requirement and so
manage the operations that the work shall be completed in time as stated
else where. In case of shut down of power supply, Contractor shall
coordinate with Engineer and shall carry out essential works during the
shut down period allowed by the Engineer. In case Engineer allows for
such period during night or early morning hours, Contractor shall make all
provisions to avail such account. Contractor shall not be entitled for any
extra claims on such account. Contractor shall programme his work in
such a way that items of work requiring presence of Engineer are carried
out between 9 A.M. & 5 P.M. on working days.

20.0 Performance Guarantee

20.1 All equipment shall be guaranteed for a minimum period of 12 (Twelve)
months from the date of handing over of installation to the Engineer
against unsatisfactory performance and/or break down. The equipment or
component or any other part of installation so found defective within the
guarantee period shall be replaced / repaired by the Contractor free of cost
to the satisfaction of the Engineer. The normal guarantee and  or warrantee
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provided by the manufacturer will have to be submitted along with all the
test certificates from manufacturer.

21.0 Conformity with Statutory Acts, Rules and Standards

21.1 The installation shall be in conformity with the Bye-laws, Regulations and
Standards of the local authorities applicable to the installations. But if the
specifications and drawings call for a higher standard of material and/or
workmanship than those required by any of the above Regulations and
Standards, then the specifications and drawings shall take precedence over
the said regulations and standards.

21.2 However, if the drawings or specifications required something which
violates the Bye-laws and Regulations, then the Bye-laws and Regulations
shall govern the requirement of this installation.

21.3 Indian Electricity Act and Rules : All electrical works in connection with
installations of the system shall be carried out in accordance with the
provision of the Indian Electricity Act, 1910 and the Indian Electricity
Rules 1956, both amended upto date.

21.4 CPWD Specification :The Electrical installation work shall conform to
CPWD General specifications for Electrical Works Part I (Internal) l and
Part II (External)  latest issues , both amended upto date.

21.5 Indian Standard : The system / components shall conform to relevant
Indian Standards wherever they exist and to the latest National Building
Code-1983.

21.6 Nothing in these specifications shall be construed to relieve the Contractor
of his responsibility for the design, manufacture and installation of the
equipment with all its accessories in accordance with applicable Statutory
Regulations and safety codes in force.

22.0 Completion Drawings (As Built Drawings as Applicable)

22.1 On completion of the work and before issue of certificate of virtual
completion, the Contractor shall submit to the Engineer completion plan
drawn to a scale in tracing cloth with ink indicating the following, along
with three blue print copies of the same:

a. Run and size of conduits, inspection boxes, junction boxes and
pulls boxes

b. Number of size of conductors in each conduit
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c. Location and rating of sockets and switches controlling the light
and power outlets

d. Location and details of main & sub distribution boards, distribution
boards indicating the circuit number controlled by them

e. Type of fitting viz. fluorescent, pendants, brackets, bulkhead etc.,
including their rating & type of lamp, fans and exhaust fans

f. A complete wiring diagram as installed and schematic drawings
showing all connections for the complete electrical system

g. Location of telephone outlets, junction boxes and sizes of various
conduits and number & sizes of wire drawn

h. Layout of telephone cables

i. Location of all earthing stations, route and size of all earthing
conductors, manholes etc.

j. Layout and particulars of cables & sub mains

k. Schematic drawing for telephone system

l. Layout of conduits for computer outlet points

m. Layout and details of fire detection & alarm system consisting of
manual call points, fire alarm hooters, smoke & heat detector, FDA
control panel including details of conduits and number of wires
drawn

n. Layout and details of lightning protection system

o. Insulation tests and earth test results

p. PA System drawings

q. Fire System drawings

r. Disc Antenna drawings

s. Equipment drawings

t. Cable route layout of HT, LT & other cables

u. External lighting drawing with road layout
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23.0 Confirmation of Quantities

23.1 All quantities indicated in BOQ are tentative which may vary as per site
conditions and requirement by upto 100%. Contractor has to verify
quantities before procuring the material and obtain approval of the same
from the Engineer. No claim in this regard would be entertained from the
Contractor. No payment shall be payable for quantity brought to site but
not used.

24.0 Terms of Payment

For purposes of estimating the contract value of work executed for
certificate of payment under clause 32(d) of section II the following norms
shall be followed.

(a). 70% of BOQ rate after supply of materials at site in good condition.
(b). 20% after successful erection & commissioning of the Lifts.
(c). 10% after completion of all works including lift license & taking over

by the client.”

25.0 Training of Personnel

The Contractor shall arrange to train the Employer's personnel prior to
provisional take over of the project

26.0 Completion Certificate

26.1 On completion of the installation, a certificate shall be furnished to the
Engineer, by the Contractor, countersigned by the licensed supervisor
under whose direct supervision the installation was carried out. This
certificate shall be in the prescribed form as required by the local
authority. On the basis of this certificate, the Contractor shall arrange for
inspection of installation by the concerned local authorities.

26.2 The Contractor shall be responsible at his own cost for getting the
installation duly approved by the authorities concerned.

27.0 Check List

27.1 The Contractor shall provide to the Engineer 4(four) copies of a
comprehensive maintenance checklist and shall paste a copy of it in the
Substations & Plant Room. The checklist shall be a list of each piece of
equipment in this Contract, and shall provide a space for each of the next
fifty-two weeks to record the maintenance provided to and status of
various equipment. Each month, at the time of inspection, the Contractor
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shall certify on this check list that he has examined each piece of
equipment and that, in his opinion, it is operating as intended by the
manufacturer, and that all necessary tests have been performed.

28.0 Repairs

All equipment that requires repairing shall be immediately serviced and
repaired during the maintenance period. All parts and labours shall be
furnished at no extra cost to the Engineer.

29.0 Safe Custody and Storage

Safe custody of all machinery and equipment dismantled, shifted &
supplied by the Contractor shall be his own responsibility till the final
taking over by the Employer. The Contractor should, therefore, employ
sufficient staff for watch and ward at his own expenses. The Employer
may, however, allow the Contractor to use the building space for
temporary storage of his equipment, if such space is ready and available.

30. Testing and Commissioning

The Contractor shall pay for and arrange without any extra cost, all
necessary balancing and testing equipment, instruments, materials,
accessories, power, water, fuel and the requisite labour for testing.  Any
defects in materials and/or in workmanship detected in the course of
testing shall be rectified by the Contractor entirely at his own cost, to the
satisfaction of the Engineer. The installation shall be tested again after
removal of defects and shall be commissioned only after approval by the
Engineer. All tests shall be carried out in the presence of the Engineer or
the Engineer's representative.

31. Operation and Running of entire system

The contractor shall pay for and arrange for operation & running of entire
electrical system executed as part of this work for a minimum period of
one month after satisfactory completion of work as desired by Engineer.
Cost of operation & running of entire system including requisite
manpower etc. shall be deemed to be included in the contract price and
nothing extra shall be paid.

32. Layout of all services , operating and maintenance  instructions. DO’s
and Don’t’s etc for all the plant rooms, AHU’s machine rooms, sub
stations, pump room, toilets, control panels etc must be equipped with
coloured layout of services  for the each floor . Operation and maintenance
manual of the respective services, Do’s and Don’t’s for all the plants,
machinery & services to be installed with every individual units.
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ANNEXURE - A

FORM OF AGREEMENT

This Agreement made the ___________ day of ____________ 20________ between All
India Institute of Medical Sciences (AIIMS) Ansari Nagar, New Delhi (hereinafter
called "The Employer") for the Design, Supply, Installation, Testing &
Commissioning of Lifts for AIIMS Hostel Block-3 , Ansari Nagar , New Delhi.
represented by M/s HSCC (India) Limited; E-6(A), Sector-1, NOIDA (U.P)- 201301 who
enters into this Agreement of the one part and M/s .............................................
................................................................. (hereinafter called "The Contractor") of the
other part.

Whereas the Employer is desirous that certain works should be executed by the
Contractor, viz _______________________ ("the Works") and has accepted a Bid by the
Contractor for the execution and completion of the works and the remedying of any
defects therein.

Now this Agreement witnessed as follows :

1. In this Agreement words and expressions shall have the same meanings as are
respectively assigned to them in the Conditions of Contract hereinafter referred to.

2. The following documents shall be deemed to form and be read and construed as
part of this Agreement, viz :

(a) The Letter of Award;
(b) The said Bid;
(c) The General Conditions of Contract;
(d) Prequalification document
(e) Instructions to Tenderers and Specific Conditions of Contract;
(f) The Specification;
(g) The Drawings;
(h) The Priced Bill of Quantities;
(i) Any other relevant documents referred to in this Agreement or in the

aforementioned documents

3. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to
execute and complete the Works and remedy any defects therein in conformity in
all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein the
Contract Price or only such other sums as may become payable under the
provisions of the Contract at the times and in the manner prescribed by the
Contract.
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In Witness whereof the parties hereto have caused this Agreement to be executed
the day and year first before written.

Signed, Sealed, and Delivered by the Said
_______________________________________________________

Binding Signature of [HSCC] for and on behalf of Part (A)- M/s All India
Institute of Medical Science (AIIMS), New Delhi

Binding Signature of Contractor ________________________

In the presence of

Witness (1) :

Witness (2) :
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ANNEXURE - B

PROFORMA FOR PERFORMANCE BANK GUARANTEE
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To,

M/s HSCC(India) Ltd.,
Plot No. 6(A), Block E, Sector 1,
NOIDA - 201 301.

Dear Sir,

In consideration of  the All India Institute of Medical Science (AIIMS), New Delhi for
the Design, Supply, Installation, Testing & Commissioning of Lifts for AIIMS Hostel
Block-3 , Ansari Nagar , New Delhi.which expression  shall include his successor and
assignees represented by his Consultant, M/s. HSCC(India) Ltd., Plot – 6 (A), Block - E,
Sector - I, Noida, Uttar Pradesh - 201 301 (hereinafter called HSCC) having awarded to
M/S_____________________________  (hereinafter referred to as the said Contractor or
`Contractor' which expression shall wherever the subject or context so permits include its
successors and assignees) a Contract No _____________in terms inter alia, of the HSCC
Letter No._ _____________ dated__________ and the General Conditions of Contract
and upon the condition of the Contractor's furnishing Security for the performance of the
Contractor's obligations and discharge of the Contractor's liability under and in
connection with the said Contract upto a sum of Rs. ______________________ (Rupees
_________________________________only) amounting to ________percent of the total
Contract value.

1. We,___________________________________________(hereinafter called `The
Bank'  which expression shall include  its successors and assignees) hereby jointly
and severally undertake to guarantee the payment to the Employer in rupees
forthwith on demand in writing and without protest or demur or any and all
moneys payable by the Contractor to the Employer in respect of or in connection
with the said Contract inclusive of all the Employer's losses and damages and
costs, (inclusive between attorney and client) charges and expenses and other
moneys payable in respect of the above as specified in any notice of demand
made by the Employer to the Bank with reference to this guarantee upto an
aggregate limit of Rs.______________(Rupees _____________ only).

2. We_______________________ Bank Ltd. further agree that the Employer shall
be  sole judge of and as to whether the said Contractor has committed any breach
or breaches of any of the terms and conditions of the said
Contract and the extent of loss, damage, cost, charges and expenses caused to or
suffered by or that may be caused to or suffered by the Employer on account
thereof and the decision of the Employer that the said Contractor has committed
such breach or breaches and as to the amount or amounts of loss, damage, costs,
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charges and expenses caused to or suffered by the Employer from time to time
shall be final and binding on us.

3. The Employer shall be at liberty without reference to the Bank and without
affecting the full liability  of the Bank hereunder to take any other Security in
respect of the Contractor's obligations and liabilities hereunder or to vary the
Contract or the work to be done there under vis-a-vis the Contractor or to grant
time or indulgence to the Contractor or to reduce or to increase or otherwise vary
the prices of the total Contract value or to release or to forbear from enforcement
of all or any of the Security and/or any other Security(ies) now or hereafter held
by The Employer and no such dealing(s) reduction(s) increase(s) or other
indulgence(s) or arrangements with the Contractor or release or forbearance
whatsoever shall absolve the bank of the full liability to the Employer hereunder
or prejudice the rights of the Employer against the bank.

4. This guarantee shall not be determined or affected by the liquidation or winding
up, dissolution, or change of constitution or insolvency of the Contractor but shall
in all respects and for all purposes be binding and operative until payment of all
monies payable to the Employer in terms thereof.

5. The bank hereby waives all rights at any time inconsistent with the terms of this
guarantee and the obligations of the Bank in terms hereof shall not be anywise
affected or suspended by reason of any dispute or disputes having been raised by
the Contractor stopping or preventing or purporting to stop or prevent any
payment by the Bank to the Employer in terms hereof.

6. The amount stated in any notice of demand addressed by the Employer to the
Bank as liable to be paid to the Employer by the Contractor or as suffered or
incurred by the Employer on account of any losses or damages or costs, charges
and/or expenses shall be conclusive evidence of the amount so liable to be paid to
the Employer or suffered or incurred by the Employer as the case may be and
shall be payable by the Bank to The Employer in terms hereof.

7. This guarantee shall be a continuing guarantee and shall remain valid and
irrevocable for all claims of the Employer and liabilities of the Contractor arising
upto and until midnight of________________________).

8. This guarantee is valid till __________________ (date to be mentioned).
(Three months beyond the end of expected Defects Liability Period or the
extended period, thereof).
Total PGB Validity period upo to Time of Completion Period + One Year
Comprehensive Maintenance Period / DLP (12 months) + Claim Period.

8. This guarantee shall be in addition to any other guarantee or Security whatsoever
that the Employer may now or at any time anywise may have in relation to the
Contractor's obligations/or liabilities under and/or in connection with the said
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Contract, and the Employer shall have full authority to have recourse to or enforce
this Security in preference to any other guarantee or Security which the Employer
may have or obtain and no forbearance on the part of the Employer in enforcing
or requiring enforcement of any other Security shall have the effect of releasing
the Bank from its full liability hereunder.

9. It shall not be necessary for the Employer to proceed against the said Contractor
before proceeding against the Bank and the Guarantee herein contained shall be
enforceable against the Bank notwithstanding that any Security which The
Employer may have obtained or obtain from the Contractor shall at the time when
proceedings are taken against the said bank hereunder be outstanding or
unrealised.

10. We, the said Bank undertake not to revoke this guarantee during its currency
except with the consent of the Employer in writing and agree that any change in
the constitution of the said Contractor or the said bank shall not discharge our
liability hereunder.

11. We___________________ the said Bank further that we shall pay forthwith the
amount stated in the notice of demand notwithstanding any dispute/difference
pending between the parties before the arbitrator and/or that any dispute is being
referred to arbitration.

12. Notwithstanding anything contained herein above, our liability under this
guarantee shall be restricted to Rs.________________  (Rupees________
_________________) and this guarantee shall remain in force
till___________________ and unless a claim is made on us within 3 months from
that date, that is before ______________ all the claims under this guarantee shall
be forfeited and we shall be relieved of and discharged from our liabilities there
under.

Dated____________________day of________________20

For and on behalf of Bank.

Issued under seal   :
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ANNEXURE - C

PROFORMA FOR BID SECURITY BANK GUARANTEE

(To cover payment of Bid Security and Conditions of Contract)

(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To

M/s HSCC (India) Ltd.,
Plot No. 6(A), Block E, Sector 1,
NOIDA - 201 301.

Dear Sir,

In consideration of your agreeing to accept Bank Guarantee for Rs. .........................
(Rupees ......................................................................................................... ) in lieu of
payment from M/s ...................................................................................... having its /their
registered office at  ..................................................................................... (hereinafter
called the Bidder) towards Bid Security in respect of your Tender no. ................................
..................................... calling for Tender for .................................... at .................
.......................................... and for due fulfilment of the terms and conditions of the said
Tender, we hereby undertake and agree to indemnify and keep you indemnified to the
extent of Rs ................................. (Rupees .........................................................................).

In the event of any loss or damages, costs, charges or expenses caused to or suffered by
you by reason of any breach or non observance on the part of the Bidder of any terms and
conditions of the said Tender, we shall on demand and without cavil or argument, and
without reference to the Bidder, irrevocably and unconditionally pay you in full
satisfaction of your demand the amounts claimed by you, provided that our liability under
this guarantee shall not at any time exceed Rs .........................
(Rupees ............................................................................).

This guarantee herein contained shall remain in full force and till you finalise the Tender
and select the Tender as per your choice and it shall in the event of the said Bidder being
selected and entrusted with the said work, continue to be enforceable till the said Bidder
executes the Agreement with you and commences the work as stipulated under the terms
and conditions of the said Tender have been fully and properly carried out by the said
Bidder and accordingly discharges the guarantee.

We also agree that your decision as to whether the Bidder has committed any breach or
non observance of the terms and conditions of the said Tender shall be final and binding
on us.
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We under take to pay the Consultant any money so demanded by the Consultant
notwithstanding any dispute or disputes raised by the Contractor(s) in any suit or
proceedings pending before any Court or Tribunal relating thereto, our liability under this
present being absolute and equivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for
payment there under and the Contractor(s) shall have no claim against us for making such
a payment.

This guarantee shall continue to be in full force and effect for a period of 150 days from
the date of submission of Bid.

We shall not revoke this guarantee during its currency except with your previous consent
in writing. This guarantee shall not be affected by any change in Constitution of our bank
or of the Bidder firm. Your neglect or forbearance in the enforcement of the payment of
any money, the payment whereof is intended to be hereby secured or the giving of time
for the payment hereto shall in no way relieve us our liability under this guarantee.

Dated this ..................... day of ...................

Yours faithfully,

For

Signature & seal of the Bank (Authorised Signatory)
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ANNEXURE – D

APPENDIX TO TENDER

Important Clause Clause No. Volume Remarks

Amount of Performance Security 10.1 II 5% of the Contract Price

Validity of Performance bank
Guarantee (PBG)

10.1 II Time of Completion
Period + DLP / One Year
Maintenance Period +
Claim Period

Minimum amount of third
party Insurance

23.2 II Rs. 10,00,000=00 for
Any  incident, no. of
incidents Unlimited.

Amount of Liquidated damages 47.1 II 0.5% of Contract price
per week of delay

Limit of Liquidated Damages 47.1 II 5% of Contract Price

Defect Liability Period 49.1 II 12 Months

Percentage of Retention 33 (g) III 5% of Contract Price

Programme of work and updated
progress reports

39.6 III Programme updated
monthly, progress
reported weekly

Time of Completion 43.1 / 1.4 II / III within three (03) calendar
months

.
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ANNEXURE - E

PROFORMA FOR RETENTION MONEY BANK GUARANTEE
(On a stamp paper of appropriate value from any Nationalised Bank or Scheduled Bank)

To,

M/s HSCC (INDIA) Ltd.,
Plot No. 6(A), Block E, Sector 1,
NOIDA - 201 301.

Dear Sir,

In consideration of the All India Institute Of Medical Sciences (AIIMS) Ansari Nagar,
New Delhi for the Design, Supply, Installation, Testing & Commissioning of Lifts for
AIIMS Hostel Block-3 , Ansari Nagar , New Delhi. which expression  shall include his
successor and assigns represented by his Consultant M/s. HSCC (INDIA) Ltd., Plot - 6
(A), Block - E, Sector - I, Noida, Uttar Pradesh - 201 301 (hereinafter called HSCC)
having awarded to_____________________________ __ (hereinafter referred to as the
said Contractor or `Contractor' which expression shall wherever the subject or context so
permits include its successors and assigns) and the General Conditions of Contract and
upon the condition of the contractor's furnishing guarantee for the retention of the
contractor's obligations and discharge of the contractor's liability under and in connection
with the said contract upto a sum of Rs. ______________________ (Rupees
_________________________________only) amounting to 2.5% of the total contract
value.

1. We,___________________________________________(hereinafter called `The
Bank'  which expression shall include  its successors and assigns) having its
branch office at ________________________  (a Company under the provisions
of the Companies Act 1913 hereby jointly and severally undertake to guarantee
the payment to the Employer in rupees forthwith on demand in writing and
without protest or demur or any and all moneys anywise payable by the contractor
to the Employer under in respect of or in connection with the said contract
inclusive of all the Employer's losses and damages and costs, (inclusive between
attorney and client) charges and expenses and other moneys anywise payable in
respect of the above as specified in any notice of demand made by the Employer
to the Bank with reference to this guarantee upto an aggregate limit of
Rs.______________(Rupees ________________________________________
only).

2. We_______________________Bank Ltd. further agree that The Employer shall
be  sole judge of and as to whether the said contractor has committed any breach
or breaches of any of the terms and conditions of the said contract and the extent
of loss, damage, cost, charges and expenses caused to or suffered by or that may
be caused to or suffered by The Employer/HSCC on account thereof and the
decision of The Employer that the said Contractor has committed such breach or
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breaches and as to the amount or amounts of loss, damage, costs, charges and
expenses caused to or suffered by The Employer from time to time shall be final
and binding on us.

3. The Employer shall be at liberty without reference to the Bank and without
affecting the full liability  of the Bank hereunder to take any other security in
respect of the Contractor's obligations and liabilities hereunder or to vary the
contract or the work to be done thereunder vis-a-vis the Contractor or to grant
time or indulgence to the Contractor or to reduce or to increase or otherwise vary
the prices of the total contract value or to release or to forbear from enforcement
of all or any of the security and/or any other security(ies) now or hereafter held by
The Employer and no such dealing(s) reduction(s) increase(s) or other
indulgence(s) or arrangements with the Contractor or release or forbearance
whatsoever shall absolve the bank of the full liability to The Employer hereunder
or prejudice the rights of The Employer against the bank.

4. This guarantee shall not be determined or affected by the liquidation or winding
up, dissolution, or change of constitution or insolvency of the Contractor but shall
in all respects and for all purposes be binding and operative until payment of all
monies payable to The Employer in terms thereof.

5. The bank hereby waives all rights at any time inconsistent with the terms of this
guarantee and the obligations of the Bank in terms hereof shall not be anywise
affected or suspended by reason of any dispute or disputes having been raised by
the Contractor stopping or preventing or purporting to stop or prevent any
payment by the Bank to The Employer in terms hereof.

6. The amount stated in any notice of demand addressed by The Employer to the
Bank as liable to be paid to The Employer by the Contractor or as suffered or
incurred by The Employer on account of any losses or damages or costs, charges
and/or expenses shall be conclusive evidence of the amount so liable to be paid to
The Employer or suffered or incurred by The Employer as the case may be and
shall be payable by the Bank to The Employer in terms hereof.

7. This guarantee shall be a continuing guarantee and shall remain valid and
irrevocable for all claims of The Employer and liabilities of the contractor arising
upto and until midnight of________________________.

8. This guarantee shall be in addition to any other guarantee or security whatsoever
that The Employer may now or at any time anywise may have in relation to the
Contractor's obligations/or liabilities under and/or in connection with the said
contract, and The Employer shall have full authority to have recourse to or
enforce this security in preference to any other guarantee or security which The
Employer may have or obtain and no forbearance on the part of The Employer in
enforcing or requiring enforcement of any other security shall have the effect of
releasing the Bank from its full liability hereunder.
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9. It shall not be necessary for The Employer to proceed against the said Contractor
before proceeding against the Bank and the Guarantee herein contained shall be
enforceable against the Bank notwithstanding that any security which The
Employer may have obtained or obtain from the contractor shall at the time when
proceedings are taken against the said bank hereunder be outstanding or
unrealised.

10. We, the said Bank undertake not to revoke this guarantee during its currency
except with the consent of The Employer in writing and agree that any change in
the constitution of the said contractor or the said bank shall not discharge our
liability hereunder.

11. We___________________the said Bank further that we shall pay forthwith the
amount stated in the notice of demand notwithstanding any dispute/difference
pending between the parties before the arbitrator and/or that any dispute is being
referred to arbitration.

12. Notwithstanding anything contained herein above, our liability under this
guarantee shall be restricted to Rs.________________  (Rupees________
_________________) and this guarantee shall remain in force
till___________________ and unless a claim is made on us within 3 months from
that date, that is before ______________ all the claims under this guarantee shall
be forfeited and we shall be relieved of and discharged from our liabilities
thereunder.

Notwithstanding anything contained herein,

a) Our liability under this bank guarantee shall not exceed Rs.________________
(Rupees________ _________________).

b) This bank guarantee shall be valid up to ___________________

c) We are liable to pay the guarantee amount or any part thereof under the Bank
Guarantee only & only if you serve upon us as a written claim or demand on or
before  ___________________.

Dated____________________day of________________20

For and on behalf of Bank.

Issued  under   seal   :
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